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EXECUTIVE SUMMARY 

The Monitoring and Evaluation Management Services (MEMS) Activity team1 carried out an 
Initial Assessment (IA) between June 1 and August 31, 2003.  This was in response to 
USAID/Uganda’s request to assess the status of performance monitoring, evaluation, 
dissemination, M&E capacity of the Mission and all of its Implementing Partners (IPs) and their 
ability to report impact on the new three Strategic Objectives (SO7, SO8 & SO9).  It was 
envisaged that the IA findings would then help establish a baseline on their reporting 
requirements resulting from the wrap-up of activities and objectives under the old CSP (Country 
Strategic Plan, 1997-2001) and the transition to the ISP (Integrated Strategic Plan, 2002-2007), 
including necessary evaluations, baseline and targets. 
 
The IA used a “mixed methods approach” which entailed document reviews, interviews with 
Mission and IPs staff, interviews with other major data sources and analysis of existing data to 
review the following four areas: 
 

1. Performance Monitoring (and its utilization) 
2. Evaluation (and its utilization) 
3. Dissemination 
4. M&E Capacity 

 
The IA reviewed Performance Management Plans (PMPs)2 of on-going and some of the newly 
designed activities, assessed linkages of partner performance monitoring plans to SO reporting 
requirements in line with the Automated Directives System (ADS) audit requirements, reviewed 
the results frameworks of each SO and IR indicators to assess appropriateness of indicators at the 
Goal, Strategic Objective and Intermediate results levels, and whether they were being tracked 
with sufficient rigor to determine the impact of the program. 

 
Findings from the IA indicate that the SO teams and Implementing Partner staff generally view 
performance monitoring more as a bureaucratic requirement than as an important management 
tool. Some IPs however, were using information generated from the USAID performance 
monitoring reporting process to manage their activities, although few knew before the IA which 
ISP indicators their PMP indicators feed into. 
 
Although the transition from the CSP to the ISP involved the consolidation of six Strategic 
Objectives (SO) into three SOs, this reduction at the SO level did not translate into a 
corresponding reduction in the number of indicators. At the SO and IR level, indicators have 
increased from 65 to 142, which clearly has created an added reporting burden in terms of 
resources to track progress in the development process. 
 
                                                 
1 Comprising of Rosern K. Rwampororo, Chief of Party (SO7 Liaison); Molly Hageboeck, Technical Director 
(MSI/Washington); Augustine Wandera, M&E Specialist (SO8 Liaison); Polly Mugisha, M&E Specialist (SO9 
Liaison). 
2 Effective 01/31/2003, PMP changed from implying Performance Monitoring Plans to Performance Management 
Plans.  Operating Units must prepare complete PMPs for each SO within one year of approval of the SO (ADS 
203.3.3). 
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The review of PMPs also indicates that at the SO level PMPs are still unsettled and incomplete, 
with very few baselines, life of target and/or annual targets existing.  The ISP established 
baselines and targets on 15 indicators, some of which may no longer be valid given the changing 
landscape of new activities. The need to streamline indicators and establish their utilization at the 
various levels cannot be underscored, even taking into consideration the mandatory indicators 
required by Washington. The quality of Mission performance indicators is noted by the 
assessment as a factor, which can be brought to bear in streamlining and /or identifying core 
indicators needed for reporting results/success of the Mission programs. Current SO level PMPs 
were found to be lacking attention to indicator quality from the ADS or “best practice” 
perspective. All PMPs had issues of whether indicators were placed under results that they 
directly measure or loosely defined and therefore open to interpretation and subjectivity in 
measuring results. The MEMS team has done some preliminary realignment of indicators per SO 
that may warrant attention and/or can contribute to this process. 
 
The PMPs of Implementing Partners also differed, with the type of agreement (contract, grant, 
cooperating agreement, PL 480). The type of agreement sometimes playing a role in whether 
they have a PMP, how closely they resemble USAID’s and their reporting obligations. 
Contractors are more likely to have PMPs similar to USAID’s with some indicators that link to 
ISP. Grants and cooperating agreements have indicators, PMPs/ tracking sheets and sometimes 
their own systems. Implementing Partners data delivery schedules do not uniformly match the 
USAID fiscal year, schedules are usually based on “activity cycles”, which turns out to be a data 
limitation according to the ADS 203.3.8.2 recommendation that requires synchronization of 
reporting cycles to the U.S. fiscal year. IPs reported more use of performance monitoring data for 
activity management in addition to passing it USAID. In general, IPs however, did not know 
what USAID does with the data they provided. 
 
Review of the evaluation portfolio and interviews with Mission and IP staff indicated that in the 
last two years, USAID/Uganda has planned a large number of evaluations than it has undertaken. 
In many instances where evaluations have been conducted, they have been triggered by the need 
to design a new activity but not to be used as a potential source for program management 
(formative evaluations) except sometimes in portfolio reviews.  Therefore, evaluations, like 
performance monitoring did not emerge as a high priority and/or payoff activity for the Mission 
according to the IA findings. There is no significant effort to share the findings of these 
evaluations with development partners and other stakeholders, since the sharing practiced 
currently appears ad hoc in nature. 
 
IA findings on dissemination also indicated that this was not a high priority area, with 
dissemination orientation being mainly upward to Washington and not lateral (other donors and 
government ministries) and/or downward to implementing partners and district level partners.  
The Mission has website in place, but this is not yet a key dissemination tool for the Mission. 
 
With regard to the M&E capacity, the IA findings indicate that at the SO teams and IPs levels, 
there is a mixed picture.  Most USAID staff had basic Mission M&E training, while most IP 
M&E staff have only on-the-job training and yet they have to train local field staff in data 
collection among other things.  However, it was not so much the lack of capacity to collect data 
on the indicators that need to be reported upon as much as the lack of clarity on what to collect.  
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In many instances, several IPs are gathering data on the same ISP indicators in different ways, 
and in other instances there are several sources of the same ISP data.  There was little gleaned 
from the interviews in as far as approaches to resolving these differences in either methodology 
and/or aggregating the multi-source data as being pursued.  For some few indicators, the 
assessment has established potential data gaps where the activity that was responsible for 
collecting the data has ended and/or the indicator was redefined in the new ISP.  However, many 
IPs indicated capacity to report on crosscutting themes through either success stories or other 
forms of qualitative reporting.   
 
In conclusion, there is clearly a need to start a “culture of change” in not only importance and 
utilization of performance measurement, but also on evaluations.  Performance monitoring in and 
of itself, needs urgent remedial attention to get it back on schedule appropriate for the 
implementation of the ISP.  There is need for MEMS to follow up with detailed “concept papers” 
in the key areas identified as “weak” or in need of strengthening, and to provide “hands on 
assistance to SO teams and IPs where required. 
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I.   BACKGROUND, OBJECTIVES AND METHODOLOGY 
 
 
MSI’s contract with USAID/Uganda to provide the Mission, its SO Teams and its Implementing 
Partners with Monitoring and Evaluation Management Services (MEMS) over a five-year period 
was initiated in March 2003.  The Initial Assessment presented in this report, which was carried 
out between June 1 and August 31, 2003, responds to USAID/Uganda’s request to the MEMS 
team to include among its early contract activities a situation review through which it would: 
 
§ Assess reporting requirements resulting from the wrap-up of activities and objectives 

under the CSP (Country Strategic Plan, 1997-2001) and the transition to the ISP 
(Integrated Strategic Plan, 2002-2007), including necessary evaluations and baseline 
studies, and develop a timeline for their completion. 

 
§ Review the performance monitoring plans of on-going and newly designed activities to 

ensure capacity to report impact; 
 
Thus establishing a basis for follow-on activities to: 
 
§ Ensure the linkage of partner performance monitoring plans to SO reporting 

requirements; 
 
§ Ensure that audit requirements related to data quality and reliability for each SO and IR 

indicator are met; 
 
§ Ensure that appropriate indicators at the Goal, Strategic Objective and Intermediate 

Results levels are being tracked with sufficient rigor to determine the impact of the 
program. 

 
In the course of this Initial Assessment, the MEMS team met with most USAID/Uganda 
Implementing Partners, all three SO Teams, Program and Policy Deve lopment (PPD) staff and 
the Deputy Mission Director, and a number of other key organizations that provide data that the 
Mission uses or plans to use when reporting on performance.  A list of institutions and 
individuals with which the team met is provided in Annex A.  Implementing Partners not 
interviewed during the course of this assessment include teams involved with the following 
activities: For SO7:ICRAF, FOODNET, FEWSNET & APEP (the new SO 7 activity) and some 
PL 480 activities that were either winding up or had ended such as; World Vision and 
Technoserve; For SO8: BEPS, Deliver, Policy and BASICS II. For SO9: Community Resilience 
Dialogue. 
 
With both Implementing Partners and SO Teams, MEMS used a two-stage interview approach.  
During the first interview, an overview of performance monitoring, evaluation and information 
dissemination practices and utilization, as well as M&E training, was obtained from each entity.  
Second interviews with Implementing Partners involved an indicator-by- indicator review of their 
performance indicators, indicator quality issues, data sources and data collection approaches, for 
both quantitative and qualitative data, including data these implementing partners gather that is 
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pertinent for USAID analyses undertaken from the perspective of the Mission’s cross-cutting 
themes.   
 
Second interviews with SO teams were also issue-oriented, but they were not carried out on an 
indicator-by- indicator basis.  Guidance to the MEMS team suggested that SO Teams would find 
it difficult to allocate time for an indicator-by-indicator discussion with MEMS both before and 
after the Initial Assessment.  This observation resulted in a joint decision to complete the Initial 
Assessment first, drawing upon the interviews described above and MEMS’s own analysis of the 
Mission’s PMP, which cover all three SOs.  It is anticipated that MEMS staff will meet again 
with each SO Team following the submission of its draft Initial Assessment report.  At that point, 
an indicator-by-indicator review will be undertaken if SO Teams feel it will assist their efforts to 
address issues raised in this report.  Thus far, this process has been fully effected only under 
SO8. 
 
In this Assessment, MEMS focuses, in part, on Mission readiness to report on progress against 
its ISP results, for the first time, in an Annual Report covering FY 2003.  This short-term focus 
is, however, only one lens used in conducting this Initial Assessment.  The longer term, and 
ultimately more important, focus of the Initial Assessment has been on the capacity of the 
Mission, with its Implementing Partners, to systematically acquire and effectively utilize 
performance information, on a Mission-driven schedule, to manage the portfolio with a clear eye 
to activity effectiveness, program impact and the causal connection between the two.  When 
performance information is captured systematically, a Mission’s ability to tell the USAID story, 
in language, charts and graphs that the public can readily understand, is also enhanced.  Applying 
this longer-term perspective, MEMS treated the Initial Assessment as a “snap shot” of where the 
Mission stands today across the range of M&E practice on which the Mission has asked MEMS 
to focus over the next five years.   
 
By their nature, most assessments ask questions about where things stand in relationship to some 
standard or ideal.  For the range of practice on which the MEMS Initial Assessment focused, the 
relevant standards are largely articulated in USAID’s Automatic Directives System (ADS), 
primarily, but not exclusively, in ADS 203.  Accordingly, MEMS used ADS standards, along 
with “best practices” in M&E as the benchmarks against which this summer 2003 “snap shot” of 
USAID/Uganda’s M&E status will serve as a baseline against which future Mission M&E 
situation can be compared.  It is not intended to serve as a critique of an organization or its 
practices. 
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II.   INITIAL ASSESSMENT FINDINGS 
 
 
Findings from this Assessment are presented for the four main areas on which this study focused: 
 
§ Performance Monitoring and its Utilization 
§ Evaluations and their Utilization 
§ Dissemination of M&E Information 
§ M&E Capacity  

 
Of these four, the Initial Assessment suggests that the Mission’s greatest near term needs lie in 
the performance monitoring arena.  MEMS’s presentation of findings is thus most detailed in this 
area.   
 
 
Performance Monitoring 
 
This section reviews the transition from the CSP to the ISP from a performance monitoring 
perspective and presents findings concerning the number and quality of indicators in the 
Mission’s current PMP.  Mission staff and Implementing Partner perceptions and use of 
performance monitoring are also examined. 
 
 
Program Scope and Focus under the CSP and the ISP 
 
USAID’s transition from the CSP to the ISP involved the consolidation of six Strategic 
Objectives (SO) into three, as shown in Figure 1 below.  In the ISP, which was submitted in June 
2001 and approved the following month, the Mission described this streamline structure as one 
that “will bring our program in line with our current staffing pattern and enable us to better 
manage the portfolio.” The integrated approach also supports Uganda’s focus on poverty as it 
aligns the three SO to link with the four pillars of the Government of Uganda’s (GOU) Poverty 
Eradication Action Plan (PEAP).  These linkages are also illustrated in Figure 1 below. 
 
The ISP, in this sense represents more of a shift in the Mission’s approach to managing its 
portfolio than a change in its coverage of critical development problems.  Under each new ISP 
SO, there are, nevertheless, shifts in emphasis.  These changes are being incorporated into the 
portfolio as SO Teams initiate new activities, some of which are just now coming on stream.  At 
the same time, a number of activities under each SO are still on-going.  Some of these activities 
end in 2003, others end in 2004; while some activities are not ending but will instead be shifted 
from an Implementing Partner whose activity is closing down to a new Implementing Partner.  
These on-going activities provide a measure of continuity to the program as a whole. 
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Figure 1.  ISP Consolidation of the USAID/Uganda Portfolio 
 
 
Performance Monitoring in the ISP 
 
The ISP USAID/Uganda prepared in 2001 included a performance monitoring section that 
described, in broad terms, the Mission’s plans for monitoring its performance.  The main element 
of this section was a Performance Management Plan (PMP) worksheet that identified 96 
indicators, categorizing them by the SO, IR and sub-IR they were intended to measure.  This 
worksheet also defined, on a preliminary basis, the data sources, methods, frequency of data 
collection and data collection responsibilities for these indicators.  The performance monitoring 
section of the ISP also contained a table tha t established baselines and targets for 15 of these 
indicators. 
 
MEMS comparison of the performance indicators in the CSP; the original version of the ISP, and 
the most current version of the Mission’s PMP shows that cutting the number of SOs from six to 
three has not been matched by a parallel reduction in the number of performance indicators.  As 
Table 1 shows, the CSP monitored only SO and IR level indicators.  In the ISP and in the 
Mission’s current PMP sub-IR indicators are also included, which has raised rather than lowered 
the total number of indicators in the Mission’s PMP.  The introduction of nineteen mandatory 
indictors for SO 8 has also raised this total.  As Table 1 shows, the total number of indicators in 
USAID/Uganda’s PMP has risen from 65 in the CSP to 142 at present. 
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The total of 142 indicators shown in Table 1 is not a number that MEMS considers to be fixed.  
Interviews with SO Teams suggest that while the SO 9 team may be fairly satisfied with the 
indicators in that section of the Mission PMP, the SO 8 team has reviewed and modified its 
section.  In addition, MEMS was told by SO 7 staff that it is very likely that indicators for that 
section of the Mission PMP will change during the next few weeks, as the new APEP activity 
design is articulated.  In sum, the Mission’s PMP is in flux, with the final set of indicators the 
Mission will use to monitor performance under the ISP still uncertain.  Moreover, work remains 
in all three sections of the Mission’s PMP with respect to baseline data collection and the setting 
of life-of-strategy and annual performance targets, as discussed further below. 
 
 

Table 1.  Change in the Number of USAID/Uganda PMP Indicators  
Across Two Strategic Planning Periods  

Original ISP Indicators  
Most Current ISP  
PMP Indicators  

Results 
Framework 

Level1 

Original 
CSP 

Indicators 
(Goal, SO 

& IR Only) 

SO and IR 
Levels  
Only 

All 
Indicators 
Included 

SO and IR 
Levels  
Only 

All Indicators 
Included 

Change between CSP 
and 

Current ISP PMP at 
Goal, SO & IR 

Levels 
Goal 5 0 0 0 0 

 
Declined 
(Disappeared) 

SO 7  20 13 40 16 
(Carry over 
from CSP = 3) 

4123 
(Carry over  
from CSP = 6 4) 

Declined at the SO & 
IR level 

SO 8  
 

32 15 36 33 
(Carry over 
from CSP = 12) 

825 
(Carry over 
from CSP = 17) 

Increased slightly at 
the SO & IR level 
 

SO 9 8 7 20 10 
(Carry over 
from CSP = 3) 

19 
(Carry over 
from CSP = 5) 

Increased at the SO& 
IR level 

Total 
 

65 35 96 59 142 Slight decline for 
higher levels reflects 
elimination of Goal 
level indicators 

 
Of the142 indicators included in USAID/Uganda’s current PMP, very few have been carried 
over from the CSP period and several that did have since been modified, i.e., their definitions 
                                                 
1  Table combines indicators from CSP period SOs into current SO clusters. 
2  Of these 41 indicators, 3-4 refer to “selected commodities, e.g., milk, edible oil, maize, etc.  What this means in 
practice is that each of these indicators is really made up of about 10 measures.  If each of these indicators were fully 
counted it would increase the total number of SO 7 indicators by about 36, making the total for that SO roughly 77 
indicators.  

If 7.4.1 drops out as a result, which SO 7 team members have indicated is a possibility, then the number of 
indicators for SO 7 could drop to 38. 
4  Carry over refers to the substance of an indicator, the exact wording or measure may have changed somewhat.  
Carry over means present in the original CSP list and the current ISP PMP, but not necessarily the original ISP 
PMP. 
5  Of these 82 indicators 19 are Mandatory according to either the ADS, the GHB 2002 list or the PMTCT list.  In 
addition, MEMS has identified and noted in Annex B, an additional 13 mandatory indicators not included in the 
current PMP.  Some of these 13 may simply involve indicator wording that the SO 8 team felt was captured by an 
existing indicator.  However, if all 13 are actually additions, then the total for SO 8 would be 95 indicators, of which 
32 are mandatory. 
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have been altered, often to a degree that transforms them into new indicators. The net result is 
that the Mission has few indicators for which long-term trends can be followed during the ISP 
period.  Annex B displays all the indicators included in the CSP, the original ISP PMP and 
current version of the Mission’s PMP.  It highlights those indicators that have been carried over 
from one document to another, noting whether their definitions have remained intact or been 
modified.6  A second implication of the introduction of a large number of new performance 
indicators under the ISP – and few carry-over measures – is that a portion of the effort the 
Mission made to complete Data Quality Assessments for its performance indictors may now be 
obsolete in some cases.   
 
For SO7, data quality assessments were carried out for the following indicators: i) Land area 
under sustainable management by checking its data sources [The national Environment 
Management Authority (NEMA), the Uganda Wildlife Authority (UWA), Forest Department, 
Selected Districts (not mentioned), ICRAF, and ARD/COBS activity].  ii) Clients of selected 
MFIs and banks outside Entebbe, Kampala and Jinja by visiting the data sources [Support for 
Private Enterprise Expansion & development (SPEED) assisted MFIs and banks in rural areas 
(not mentioned)].  These two performance indicators still exist in the current SO7 PMP. 
 
For SO8, data quality assessments were carried out for the following indicators: i) Vitamin A 
supplementation for children, ii) Total number of OVC households that have received external 
care and support in the past 12 months, iii) HIV seroprevalence rates for 15-24 years old, iv) 
Total number of PLWHA who have received community, home based care medical, social 
support or counseling services, v) Number of deliveries in a health facility (12 sentinel sites – 
care CREHP II), vi) DPT 3 immunizations, vii) Couple Year Protections (CYP), viii) Number of 
assisted deliveries, ix) Number of antenatal care visits and x) Socially marketed couple years of 
protection (CYPs). One of these 10 indicators has been dropped, Vitamin A supplementation for 
children. 
 
For SO9, data quality assessment was carried out for the following indicators: i) Number of 
community structured activities initiated and implemented successfully, which address children’s 
needs, ii) Percent of target population whose water and sanitation needs have been met,, iii) 
Number of boys and girls who are participating in the alternative basic education program in 
Karamoja, iv) Number of stakeholders with improved planning, budgeting and financial 
management skills. V) Number of Parliament initiated bills introduced or passed, vi) Number of 
executive branch bills substantially reviewed, vii) Number of USAID funded transitional and 
sustainable development activities being implemented in the north, and those that show year to 
year progress. All the above, no longer exist in the current SO9 PMP except two which changed 
the wording but still mean the same i.e. “Number of executive branch bills substantially 
reviewed” which changed to “Number of bills substantively reviewed by Parliamentary 
committees before enactment.” and “Number of Parliament initiated bills introduced or passed” 
that changed to “Number of Private Members Bills introduced by MPs”. 
 
MEMS interviews with SO Teams about the processes used to develop the original ISP PMP, or 
to modify it since, indicated that none of the USAID/Uganda staff involved in these processes 
                                                 
6  This  annex also contains a column that highlights indicators that appear to be potentially useful measures of the 
effect of integrating program activities under the ISP. 
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recalled trying to limit the number of indicators selected, e.g., by establishing a notional limit or 
using numbers of indicators as a criteria.  While not conclusive, some information gleaned from 
these interviews suggests that Activity Managers may try to ensure sure that PMPs include one 
or two indicators for each of their activities, as a way of ensuring that the contributions of these 
efforts are recognized within and beyond the Mission.   
 
While SO teams are invested to some degree in the current PMP, most feel that it is largely 
something they inherited from staff who worked on the development of the ISP. 
There is some interest at the level of SO Team leaders and higher in scaling the PMP back to a 
more manageable size. Given that every performance indicator a Mission tracks has both 
management and cost implications, USAID/Uganda may want to act on the expressed interest of 
key Mission staff in paring back the PMP.   
 
Should it elect to streamline its performance management plans, there are two factors to be 
considered as such a process moves forward.  The first is utility.  The second is quality, and they 
are often interrelated.  Performance measures for which there is no clear and appropriate 
audience above the activity level can usually be eliminated from a Mission-wide PMP.  During 
this Assessment, MEMS shared the illustrative diagram in Figure 2 below with SO Teams and 
Mission management, suggesting that an effort to identify the main audiences for each indicator 
might help the Mission determine what really needs to be included in the Mission’s PMP and 
reported upon to Washington. 
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Figure 2.  Tagging Indicators According to their Primary Audiences 
Can Help the Mission Identify Its High Priority Indicators  

 
 
As noted above, MEMS has not yet met with SO Teams for an indicator-by- indicator review in 
which issues and the utility of tools such as the pyramid displayed above can be discussed.  PPD 
envisions meetings of this sort as a follow-up to this report. 
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III.   THE QUALITY OF MISSION PERFORMANCE INDICATORS 
 
 
The number of indicators was not the only factor MEMS considered during the review of the 
Mission’s current PMP.  Quality issues were also examined.  While these two issues are distinct 
conceptually, they are also intertwined in a way that would make it inappropriate for 
USAID/Uganda to attempt to reduce the number of indicators in its PMP without considering 
their appropriateness and quality at the same time. 
 
In assessing indicator qua lity, there are a number of factors that warrant consideration, including: 
 

§ Indicator appropriateness/directness (validity) and redundancy; 
§ The clarity and reliability of indicators included in their PMPs; 
§ The availability and timeliness of data on these indicators; 
§ Baselines and targets. 

 
USAID’s ADS contains guidance on all but the last of these issues, and was used by the MEMS 
team as it carried out this aspect of the Assessment.  Annex C contains a glossary of key ADS 
terms relevant to this review.  Key findings concerning the appropriateness and quality of 
Mission performance measures are highlighted in relation to each of the issues listed above.   
 
 
Indicator Appropriateness/Directness (Validity) and Indicator Redundancy 
 
A central question in any review of performance indicators in relationship to results is whether 
they are valid measures, i.e., do they truly measure what they are intended to measure.  Generally 
speaking, direct measures of results are best, since they are less likely to improve or decline as a 
function of some external factor.  Where direct measures are not possible, indirect or proxy 
indicators are sometimes used. 
 
MEMS team identified a number of performance indicators in the Mission’s current PMP that 
are not valid indicators of the results to which they are linked.  Across all SOs, there are a 
number of instances of what might be called “bracket creep”, i.e., indicators floating up to the 
SO or IR level, perhaps because they are considered to be “important indicators”, but not 
because they are valid measures of the results identified at those levels.7   Table 3 provides a few 
examples of what MEMS means by “bracket creep”, drawn from the Initial Assessment, the rest 
are detailed in Annexes D, E and F for SO7, SO8 and SO9 respectively.  In the current SO 7 
PMP (which the APEP team may also be actively reexamining), an element of bracket creep is 
illustrated by IR 7.3.   In SO8, “bracket creep” is illustrated at SO level through IR 8.1. In SO9 

                                                 
7  Evidence of “bracket creep” is less clear in the PMPs of USAID’s implementing partners.  Performance 
monitoring plans of Implementing Partners are not always structured in relationship to a Results Framework or other 
hierarchy of objectives.  Some times they are simply lists of indicators.  Where Implementing Partner PMPs are 
linked to Results Frameworks or something like it, MEMS was more conscious, as it carried out its reviews and 
interviews, of other types of problems with indicators, e.g., adequate definitions.  If further work with these 
Implementing Partners reveals “bracket creep” to be an issue in specific PMPs, MEMS will raise this issue with 
Implementing Partners and USAID Activity Managers on a case-by-case basis. 
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PMP, it is illustrated by indicator-SO9 (1) where “bracket creep” occurs, indicators at times 
focus on the causes of a result rather than the result itself. 
 
 

Table 2.  Indicators Should be Both Valid and as Direct as Possible  
for the Results they Are Intended to Measure  

 
Intended Results 

 
Performance Indicators 

 
Loans to businesses and commercial farmers in 
selected sectors (Creep from IR 7.3.3) 

 
 
IR 7.3.3: Increased use of Financial Services by 
Rural Producers, MSMEs and MFIs 
 

 
SO7: IR 7.3 = Increased competitiveness of 
Enterprises in Selected Sectors 

 
Foreign and domestic investment in selected sectors 
(Is the more adequate measure for this result). 

 
 
Immunization rate & DPT3 coverage (Creep from 
IR 8.1) 
 
 
IR 8.1: Effective Use of Social Services 
 

 
SO8: Improved Human Capacity IR 8.1   

 
Fertility rate, under 5 mortality, HIV/AIDS 
prevalence and primary school completion rate (are 
adequate measures for this result ) 
 

 
District Score on the  LGDP index (Creep from IR 
9.1.1) 

 
SO9: SO = More Effective and Participatory 
Governance 

 
IR 9.1.1 Local Government service delivery 
capacity Increased  

 
Program Inputs/Activity Level Results 
SO8: sub-IR 8.1.3 Positive  Behavior Change 
Adopted 
 

 
People reached with IEC/BBC & HIV/AIDS Health 
Messages Reaching Students in Classroom (creep 
from Inputs Positive  Behavior Change 
Promoted) 
 

 
 
“Bracket creep” makes it difficult to determine how many indicators in a PMP actually focus on 
a given result.  A prerequisite for an accurate count is, thus, a systematic effort to directly 
associate indicators in a PMP with what they actually measure.   
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As part of its Initial Assessment, MEMS developed a set of graphic for each SO that, on a 
preliminary basis suggest how SO Teams might realign indicators according to what they 
measure in the Mission’s Results Frameworks.  The term “preliminary” is used advisedly here, 
since these early drafts, which are included in Annexes D, E and F were developed without the 
benefit of SO Team input.  As noted above, PPD anticipates that each SO key liaison person 
from MEMS will meet again with the respective SO Team following the submission of this 
Assessment to discuss the types of detailed observations included in these and other annexes to 
this report. 
 
As the diagrams in Annexes D, E and F illustrate, when indicators are realigned to the level 
where they are valid measures of specific results, the number of indicators per result differs from 
what current PMPs indicate.  For some results, realignment aimed at increasing indicator validity 
results in an increase in the number of indicators for that result.  For other results, the number of 
valid indicators drops.  Generally speaking, lower levels gained indicators and higher level 
objectives, particularly the SO level, lost indicators in the preliminary realignment exercises in 
Annexes D, E and F.  While SO Team input may result in further adjustments, MEMS 
anticipates that if the Mission realigns its indicators along these lines, it may find that it not only 
wants to cut back significantly on redundant and perhaps unnecessary ind icators at lower levels 
on the Results Framework while adding new and more valid measures of SO level results.  
Specific indicators are also needed for the Mission’s Goal.  A separate analysis of the Goal level 
situation from a performance measurement perspective is provided in Annex G. 
 
MEMS preliminary realignment diagrams identify several instances of indicator redundancy that 
may warrant attention.  One type of redundancy occurs when the Mission measures a particular 
result for two or more population subsets and then treats these measures as different indicators, 
rather than disaggregations of a single indicator.   
 
§ One example under SO7 is IR 7.1.2 (Target people receiving food aid which tracks 

number of Title II clients receiving food aid) and IR 7.1.2 (HIV/AIDS infected children 
receiving food aid).  

§ Under SO8, one example is people that test HIV positive which could, in principle, be 
consolidated as a single and then identified for disaggregation at the data level, e.g., age, 
gender, pregnant/not, VCT center/not, etc.8   

 
Another form of redundancy involves the use of the same indicator by two different SO teams.  
MEMS found several instances where essentially the same indicator appeared in more than one 
SO, but the words and the indicator numbers were slightly different. For example, in SO8 and 
SO9, we have IR 8.2 Funds allocated to social sector programs of target local government that 
are expended within one year, while under IR 9.1 we see Percentage of funds released to local 
governments that are expended within the financial year.  
 
As a result, it may not be readily apparent to both teams, or to the Implementing Partners that are 
expected to collect data on indicators, that two different teams need the same data.  One way to 
handle this might be to have the SO team that is the secondary user of such data, i.e., the data 
                                                 
8  Some of the disaggregations that would need to accompany such a consolidation respond to indicators that are 
mandatory for the SO 8 team. 
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will not be collected by its Implementing Partners but rather by the Implementing Partners of a 
different SO, use the indicator number and wording developed by the primary SO.  This would 
help to establish the data linkage between these SOs, clarify the situation for the Implementing 
Partners charged with data collection responsibilities, and reduce the number of indicators 
identified in the PMP. 
 
For SO8, the task of aligning performance indicators to the results level they best measure is 
further complicated by the fact that it needs to address a plethora of mandatory indicators, some 
of which are “input” measures rather than results measures, which are the only measures a PMP 
is expected to include.  Mandatory indicators, which are problematic in this regard, are shown on 
the last page of Annex E. 
 
Indicator adequacy – in addition to meaning “not too many” indicators – also means that the set 
of indicators used to measure a particular result should be sufficient to do so.  Sufficiency 
becomes an important issue when results are multi-dimensional.  In the Initial Assessment, 
MEMS found two types of situations where adequacy was an issue in this sense.   
 
The first of these were situations where the result to be measured is inherently multidimensional 
– poverty, at the level of the Mission Goal, is a good example in this regard.  Another example, 
from one of the SO 7 Implementing Partners, involved measures of food access as availability or 
income.  In this particular case, MEMS discussed with the Implementing Partner the fact that the 
Partner’s definition included both disposable income and access to roads, while its indicators 
focused only on roads. 
 
The second type of situation is where the multi-dimensional nature of results raises an adequacy 
question involving compound results.  Results that include the term and fall into this category 
include the Mission’s results statement for SO 9, i.e., more effective and participatory 
governance.  Although this measure is a classic Democracy and Governance statement, its 
adequacy came up as an issue for this result in discussions with an SO 9 Implementing Partner 
whose PMP mirrors the Mission’s SO 9 results statement.  With this Implementing Partner, 
MEMS discussed, on a preliminary basis, the fact that its high level indicators seem well suited 
for measuring effectiveness but not as useful for measuring participation. 
 
 
Indicator Clarity and Reliability 
 
Generally speaking, USAID expects that the performance indicators it tracks will tell a story of 
change over time.  There are, of course, exceptions, such as the policy change that ushered in 
Universal Primary Education (UPE) in Uganda and other one time events which the Mission 
feels are sufficiently catalytic as to warrant inclusions among its PMP performance measures.  
These exceptions aside, most indicators are expected to be expressed quantitatively and lend 
themselves to efforts to characterize trends and spot where progress seems to be stuck.  
Accordingly, most Missions make an effort to express indicators in quantitative terms, even 
when that involves finding a way to transform results that are essentially qualitative in nature 
into quantitative indicators through the use of rating scales, indices and the like. 
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When assessing performance indicators from this perspective, MEMS examined USAID/Uganda 
and Implementing Partner indicators to determine: 
  
§ The clarity of indicator definitions; 
 
§ The consistency with which those definitions are used across activities, where it is 

USAID’s intent to aggregate data across programs for reporting purposes. 
 
§ The repeated collection of data in precisely the same way against these definitions, year 

to year or across a multi-year interval. 
 
Issues that surfaced in these areas are outlined below. 
 
Clarity of Indicator Definitions  
 
Lack of clarity in performance indicators is more likely to be a problem in relatively new 
program areas than it is an area where USAID has been working for several decades.  Within the  
Agency, the Office of Population was the first to settle on a set of well-defined, quantitative 
indicators, and to prescribe their use on a worldwide basis.  Over the intervening years, core 
indicators for some aspects of USAID’s work in agriculture, education, economic growth and 
health, and HIV/AIDS as an important health sub-sector, have evolved.  Most, but not all of the 
indicators that are described as being core or mandatory have precise operational (i.e., objective, 
unambiguous, ready to implement) definitions.9 
 
In its Initial Assessment, MEMS found some performance indicators in every SO level PMP that 
are not fully defined, i.e., one term or another in an indicator remains open to interpretation, 
which in turn opens the door for subjectivity and for undetectable variations in the way the 
indicator is applied from year to year.  Not unexpectedly, lack of clarity in indicator definitions 
was observed for several indicators that Implementing Partners are collecting in the 
democracy/governance field, which is still evolving with respect to the kinds of indicators it uses 
and the precision of their definitions.  SO 9 was not, however, the only SO where this problem 
appeared in Implementing Partner and SO level PMPs.    
 
Several SO PMP examples illustrate this issue: 

 
§ Clients knowledgeable about the impacts of globalization and regional trade agreements 

(SO 7) 
§ Collaboration with Parliament (SO 8) 
§ Number of victims of torture successfully treated or rehabilitated and integrated into 

communities (SO 9) 
 
In interviews with Implementing Partners, MEMS also asked specifically about indicators that 
included undefined qualitative terms ranging from “comprehensive” to “poor quality” to 
“improved” on the one hand to imprecise product terms such as “submissions”, “knowledge”, 
                                                 
9  Issues in this regard exist in the new draft guidance on PMTCT indicators which the Mission is reviewing.  
MEMS has already provided PPD with its review of these draft indicators. 
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“counseling”, “partnership” and “care” on the other.  In most instances, Implementing Partners 
readily understood the issue and some said that improving such definitions was something 
planned or needed to work on.  Definitional weaknesses in the indicators Implementing Partners 
are tracking have a direct impact on the quality of SO level PMP indicators when they are 
adopted at that level. 
 
Another important aspect of indicator clarity is meaningfulness.  In order to understand whether 
the information USAID/Uganda reports on an indicator is important, it must be presented in a 
meaningful way.  Indicators that define their unit of measure as numbers do not always result in 
the provision of meaningful information.  For example, in Uganda, primary school enrollment 
increased from 2.6 million in 1996 to 7.4 million in 2002.  To Ugandans, the import of that 
change is obvious.  A reader thousands of miles away will recognize that this change represents a 
doubling of the number of school age children who are actually enrolled.  But with little few 
other facts at hand, a reader at that difference knows that this level of change has brought 
Uganda very close to full enrollment.  Where coverage is an important issue, percentage is often 
a better way to report performance on an indicator than is number alone.  Where aggregation of 
data beyond the level of an Implementing Partner will be required, then requesting both raw 
numbers and percentages may be useful. 
 
Annex H expands upon these examples and identifies other indicator quality issues identified in 
the course of MEMS review on an indicator by indicator basis, and is meant to help SO Teams 
quickly spot where there may be room for improvement.  This annex also addresses the question 
of whether changes on the indicators included in the Mission’s current PMP are likely to be 
attributable to USAID. 
 
Consistent Application of Indicator Definitions (or Performance Measures10)  
Across Activities 
 
At the level of an SO Team, information on a specific indicator is often expected to represent the 
impact of several activities, taken together.  This occurs when different implementers manage 
essentially the same program in different parts of a country, or when different implementing 
partners provide parallel program services to different sub-populations.   
 
From an activity management perspective, variations in the ways these partners measure the 
impact of their work may seem irrelevant.  As long as they measure impact the same way each 
year, an Activity Manager can tell whether their work is effective.  At the SO level this is not 
true.  At this level, progress on a result that several activities support is measurable only if: 
 
§ All activities, meaning their implementers, measure the result in exactly the same way, so 

that data from all of these partners can be aggregated at the SO level, or 
 

                                                 
10  Common Indicators that can be used across programs to assess their relative effectiveness are being encouraged 
by the Office of Management and Budget, which has already defined common performance measures for several 
agencies. See www.whitehouse.gov/omb/memoranda/m02-06_addendum.html  Presidential Initiatives, of  which 18 
are currently listed on USAID’s website, are one of the ways in which common    performance measures are being 
applied to USAID programs. 
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§ The SO Team is content to take results from one activity/implementer as being 
representative of what is coming out of all activities that produce the same or a very 
similar result. 

 
A lack of comparability in the indicator definitions and measurement instruments being used by 
different implementing partners that are trying to produce comparable results is a problem for a 
number of SO level indicators the Mission is tracking.  The problem is  particularly acute for 
several key SO 7 measures, with household income at the top of this list.   
 
USAID’s definition of household income changed between the CSP period and the ISP, where 
both baseline and target figures appear against the definition:  aggregate income from on-and off-
farm enterprises and nature-based enterprises.  Definitions of household income also differ from 
implementer to implementer by type of income, where both earning and expenditure bases for 
the calculation come into play.  In the short term, the Mission will need to decide whether and 
how to report on household income in the 2004 Annual Report.  It did not report on this indicator 
in the 2003 Annual Report.  Any choice the Mission makes in this regard has implications, i.e., if 
it moves away from the basis used for presenting a baseline and target in the ISP, the Mission 
may be obliged to explain what has changed and why.  If it reports using the same basis it used 
to calculate the baseline and target presented in the ISP, the Mission will, in effect, be 
reconfirming that basis for the calculation.  If it does so, then at least one implication, of that 
choice might be, to try to embed that definition into all SO 7 activities that report on household 
income. 
 
Similar problems exis t with respect to the other indicators with which other SOs are concerned, 
but generally these issues are not as complicated as the income issue described above and 
detailed further in Annex H.  Nevertheless, from the perspective of the Mission’s readiness to 
prepare the 2004 Annual Report, every indicator for which an answer will have to be calculated, 
for the first time, using data from more than one Implementing Partner, poses an important 
challenge.  In some instances, the Mission may find that it has to choose between reporting data 
from only one source and asking the Implementing Partners to participate in a collaborative 
effort to resolve aggregation issues. 
 
A related problem, which comes up for programs where several implementers are providing the 
same program services in the same areas is double counting.  Interviews with SO Team have 
already indicated to MEMS that there is awareness and concern with respect to this problem.  In 
some cases, USAID’s Implementing Partners have to address this issue before indicator data 
comes to USAID.  One example in this regard, under SO 8, is the process by which partners in 
the HIV/AIDS area came together at a one-day workshop to discuss appropriateness of measures 
and to enhance collaboration on HIV/AIDS indicators.  However, opportunities for double 
counting have not been eliminated for all programs.  Where double counting occurs and is not 
eliminated as data from different sources are aggregated into a single figure for performance 
reporting purposes, it may result in an overestimation of USAID’s impact.   
 
MEMS highlights instances where this problem may exist in Annex H.   Further discussions with 
SO Teams are expected to help frame the issue and provide case-by-case solutions. 
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Repeated Use of the Same Definitions and Instruments Over Time  
 
Only when measures are stable over time can they be used to document trends.11  Changes 
between the CSP and ISP periods have reduced the number of PMP indicators on which the 
Mission already has long-term trend data.  Only 10 out of the total 142 ISP indicators (see Annex 
B) under all the three SOs capture/maintain the long-term data trend, although the wording or 
scope may have changed for some. For many of its current PMP indicators, data will be collected 
and aggregated across sources for the first time at the end of this fiscal year.   
 
This is not to say that every sub-IR indicator the Mission has tracked through Implementing 
Partners, e.g., condoms sold, production of maize, executive branch bills substantively reviewed 
in Parliament, has changed.  Many indicators at this level have been monitored over a number of 
years using the same methodology, and those measures continue to be available, at least until the 
activities that produce them terminate, or the responsibility fo r collecting data on a specific 
indicator is transferred from one Implementing Partner to another.  USAID/Uganda has already 
transferred responsibility for monitoring indicators that focus on Parliament, under SO 9; in this 
manner it reportedly plans the same sort of transfer of responsibility for social marketing 
indicators under SO 8.  Annex I provides a timeline view of when on-going Mission activities 
will stop providing information on the indicators on which they report. 
 
The reliability of indicator data over time, while partly a function of what indicators the Mission 
elects to drop or retain and the manner in which it transfers indicator data collection 
responsibilities from one Implementing Partner to another, is often more specifically a question 
of the reuse of instruments, including reusing the same questions in major surveys such as the 
DHS12; the repeated use of sampling plans, where surveys or even field visit observation plans 
are concerned; using the same informants in longitudinal research or the same experts on panels, 
etc.   One tool that helped Missions to guard against the casual reformulation of indicators and 
changes in measurement procedures prior to 2003 was the indicator data table it was required to 
attach to its performance reports (R4s).13   During this Assessment, PPD told MEMS that 
continued use of these data tables has been encouraged for USAID/Uganda, but the extent of 
their use at the SO level is not clear to PPD.  MEMS will explore the use of these tables when it 
meets with SO Teams for indicator-by- indicator discussions.  Another tool that helps to ensure 
that data is collected the same way every time is the Data Quality Assessment process Missions 
are required to carry out for measures they describe in Annual Reports.  The limitation of this 
second tool, however, is that it tends to catch the horse after rather than before it has run out of 
the barn, so to speak.  Close monitoring of the sort that is needed to ensure indicator reliability 
(repeatability) over time happens best when the responsibility lies close to the action, i.e., at the 
Activity Manager level.   

                                                 
11  The distinction between documenting trends and recognizing them is important.  It is much easier to do the 
former than the latter.  Improvements in economic prosperity can be sensed from the number of new shops 
appearing in the capital, but documenting that there is a real increase in the number of active enterprises, rather than 
simply turnover, requires a specific and consistent measurement process. 
12  When the research team for the second DHS in Malawi change two words in its question about ORT provision 
adding “or clinics” to a question about home-based administration, USAID lost the ability to detect whether a 
number it had planned to report on went up or down. 
13  MEMS was told by PPD that the Mission has encouraged SO Teams to continue to prepare these indicator table 
and keep them on file.  However, neither PPD nor MEMS has, as yet, verified whether this is being done. 
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At minimum, and regardless of what process the Mission uses to guard against unplanned 
changes in its indicator definitions and related data collection procedures, there appears to be a 
need to document, through endnotes or some other process, the exact source of every number 
used in each Annual Report submitted during the ISP period.  MEMS review of the Mission’s 
2003 Annual Report as well as its Annual Report annex on Standard Performance Measures, 
indicates that while many data sources are identified, others are not, which could prove 
problematic if the Mission wants to report further progress in these latter areas.  Absent notes on 
the source of this data, USAID might want to update that figure several years from now but not 
be certain how it was obtained.  This is an example of the kind of information used in Annual 
Reports that is not drawn from PMP sources or accounted for in the Standard Performance 
Measures, but which nonetheless need to be documented, at least within the Mission, when they 
are used in public reports. 
 
 
Indicators Data Availability and Timeliness 
 
Indicators that form the backbone of a performance management plan are those which provide 
SO Teams and implementing partners with status information sufficiently often to be useful for 
program management.  Census data and data from the DHS and other types of surveys that are 
normally carried out only once during a strategic planning period do not serve this function well, 
no matter how definitive they are.  As the ADS notes:   
 

If a performance indicator is not available every year (such as data from the 
Demographic and Health Survey), the schedule should be noted as a data limitation.  The 
Operating Unit should also select other performance indicators, direct or proxy, which 
reflect program performance and are available more regularly. (ADS 203.3.4.2, and in 
Annex C, under Timely) 

 
While some Missions may think of annual indicators as being of lesser value, other Missions 
accept them for annual data, and then use less frequent, but higher quality information as a cross-
check on their annual indicators.  When measures are paired in this way, it becomes easier to 
view and record them in a PMP as complementary data sources for the same information, rather 
than as separate indicators, as suggested in Table 4 below. 

 
Table 3.  Sample Performance Targets Table Highlighting Complementary Data Sources. 

FY 2004 FY 2005 FY 2005 Performance 
Indicator Planned Actual Planned Actual Planned  Actual 

DPT 3 
Target 
 

DPT 3 
Actual 

DPT 3 
Target 

DPT 3 
Actual 

DPT 3 
Target 

DPT 3 Actual  
Immunization 

    Target for 
Broader 
DHS 
Measures  

DHS Measure Data, 
as cross-check on the 
situation DPT3 
monitors 
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The timing and timeliness of data for USAID’s Annual Reports is another issue that emerged 
during the Initial Assessment.  While many of USAID’s Implementing Partners report on a 
quarterly basis, not all of these partners use quarters that match conventional fiscal or calendar 
quarters.  These are activities that calculate quarters based on the month the activity started.  
Quarters calculated in this manner may run from February to April, May to July, and so on, as 
they do for the activity with the African Wildlife Trust under SO 7.   Equally difficult to match to 
USAID’s reporting calendar are projects that report twice a year, but on a calendar rather than a 
fiscal year basis.  Reports from these projects, of which the SDU project is an example, arrive in 
July and are perpetually three months short of data in terms of a USAID fiscal year.   
 
When activities that report on schedules that do not coincide with USAID’s fiscal year are the 
only source of data, the problems of “fit” may not be significant.  Where data from activities 
with reporting schedules that do not match USAID’s fiscal year need to be merged with data 
from other activities for reporting purposes, the difficulties increase exponentially.  
Standardizing activity reporting on USAID’s fiscal year, whether that means quarterly reporting 
on conventional quarters, two reports timed for delivery in March and September or annual fiscal 
year reports, is strongly encouraged by USAID’s ADS which requires Missions to identify as a 
“data limitation” any reporting it provides in Annual Reports and other documents that is not 
based on data that conforms to USAID’s fiscal year (ADS 203.3.8.2).   
 
A final aspect of data availability examined with Implementing Partners by the MEMS team 
focused on the extent to which, in the course of the ir existing data collection efforts they were 
obtaining information that could be of use to USAID if it decided to examine its portfolio in 
terms of one of the cross-cutting themes raised in the ISP and reiterated in a subsequent Mission 
Order on that topic.  Implementing partner answers to this question suggest that a good deal of 
data is being gathered on several of these themes, as described further in Annex K. 
 
 
Indicator Baselines and Targets  
 
While baseline data and performance targets are required elements of a complete PMP according 
to USAID’s ADS (203.3.3.1), PMP’s the MEMS team received from Implementing Partners and 
SO Teams did not, as a rule, include either baseline data or performance targets.  In a number of 
instances, Implementing Partners provided MEMS with information on indicator baselines and 
targets when these were requested.  They had not provided them initially; it appears, because 
they were not aware that these are considered to be integral elements of a complete PMP.  
Similarly, some SO Teams may also have baseline information and performance targets, on a 
life-of-strategy and an annual basis that they have not yet shared with MEMS. 
 
Baseline Data 
 
As noted above, USAID’s ISP established baselines and targets for 15 of its 96 indicators (15%).  
Twelve of these indicators appear in the current Mission PMP; one changed wording and two 
were dropped in revisions SO Teams made to the ISP performance monitoring plan. 14  In 
                                                 
14  The two indicators for which baselines and targets were established in the ISP that were subsequently dropped 
in SO Team revisions are (a) Secondary school qualification rate (SO 8) and (b) Financial resources released to local 



19 

addition, MEMS’ research indicates that baseline data also exists for a number of measures for 
which data are provided by government sources or by Implementing Partners that have, in the 
past, reported on indicators included in current PMP.  MEMS may wish to estimate the 
percentage of indicators where baselines exist after an indicator-by-indicator review with SO 
Teams to figure out the magnitude. 
 
For every performance indicator the Mission plans to retain and for which a baseline does not 
already exist, SO teams and their Implementing Partners will need to identify when baseline data 
can be collected.15  The absence of baseline data on a number of indicators, a full year into the 
ISP strategy period argues for giving this task some measure of priority. Without baseline data, 
the Mission’s ability to document its performance in key areas will, at some point, be 
compromised. 
 
Performance Targets 
 
As is the case with baseline data, there appears to be a large number of performance indicators in 
the Mission’s current PMP for which annual and life-of-strategy performance targets have not 
yet been established.  As indicated above, life-of-strategy baselines and targets were set for 15 
indicators in the ISP, 13 of which remain as indicators in the Mission’s current PMP.  In 
addition, the Mission established annual performance targets for 2003 on eight performance 
indicators in the Standard Performance Measures annex to its Annual Report for the FY 2002 
fiscal year.  There was no overlap between the 15 indicators targeted in the ISP and the eight 
indicators targeted for 2003 in last year’s Annual Report Annex.  In addition, three of these eight 
are not indicators, which appear in the Mission’s current PMP.  On a net basis then, some degree 
of targeting has been done and published for 17 indicators out of the 142 found in the current 
PMP.  
 
In addition to these public targets, MEMS interviews indicate that some of the Mission’s 
Implementing Partners, e.g., SPEED and CMS/AIDSMark, have performance clear targets.  This 
is more often the case where contracts or even cooperative agreements are in place than for 
grants, which have much, more limited reporting requirements.  The existence of targets at this 
level does not, however, automatically mean that Mission targets have been set for those 
indicators.  As suggested above, SO Teams may have additional information on targets they will 
share with MEMS as indicator-by- indicator reviews are carried out.  Even after those reviews are 
completed, however, it is MEMS sense that there will remain a large number of indicators for 
which targets need to be developed.16  In contrast to the situation with baseline data, where 
MEMS has been able to develop a working estimate of the number of indicators for which 
baselines are needed, there is no way, without further discussions with SO Teams, to develop a 
reasonably accurate estimate of the indicators that still require targets.  As a cluster, SO 7 and PL 
480 activities report that they have targets more often than do activities in other sectors. 
                                                                                                                                                             
governments as grants (SO 9), while under (SO8) HIV prevalence among adolescent men and women, the wording 
was changed to HIV prevalence among 15 – 24 year old ANC clients. 
15  As a follow-on to this Initial Assessment, MEMS will work with SO Teams and their Implementing Partners to 
develop a comprehensive schedule for the completion of all baseline studies linked to the PMP, as called for in its 
contract. 
16  If these reviews als o result in SO team decisions to drop some indicators, the number remaining to be targeted 
would also decline. 
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Targets setting, MEMS notes, is an art rather than a science.  It is however something that can be 
done well or poorly depending on the process employed.  Missions that expect their SO Teams to 
base targets on a good understanding of the baseline situation and relevant experience in the 
country, including information about trends on other indicators that may shed some light on how 
fast or slow progress is likely to be, find that they spend less time revising their targets, or 
explaining why targets were not met, than Missions that do not use existing information and 
experience to develop a “theory of change” upon which to base their targets.   
 
Trend data from Uganda shown below in Figures 3 suggests why information about related 
factors may help teams set realistic targets.  Most USAID’s Implementing Partners working 
under SO 7 and with PL 480 projects reported that they use existing data in their sector as well as 
their own previous experience to establish their activity targets.  

 

 
Figure 3.  Trend Data for HIV Prevalence and Family Planning Outcomes Tell Conflicting 

Stories that May Affect Target Setting at the Activity Level 
 
Given the natural relationship between baseline and other relevant data and target setting, MEMS 
would expect that SO Teams might want to leave time for target setting between the completion 
of their baseline studies and the finalization of their PMPs.  As noted above, however, the 
Mission is far enough along in the ISP period to suggest that a lengthy delay in establishing 
targets on those indicators for which they do exist could have a negative impact on the Mission’s 
ability to comply with USAID expectations concerning the reporting of program performance 
against pre-established targets. 
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The Mission Goal 
 
Detailed performance measurement at the Goal level is provided in Annex G, which draws upon 
the existing list of indicators currently tracked by the Ministry of Finance’s Poverty Monitoring 
and Analysis Unit (PMAU).  However, the Mission could choose to focus on a few of these goal 
level performance indicators to be included in the ISP that the Mission activities are likely to 
contribute.  Examples of these include the following: 
 

Under Good Governance and Security 
 
§ The number of people internally displaced by sex, age and location 

 
Under Increasing Incomes of the Poor 
 
§ Share of rural non-farm employment 
§ Yield rates and major crops 
§ Land area coverage by forests 

 
The three indicators under this dimension are already being tracked under the SO7 PMP. 
 

Under Improving Quality of Life 
 

§ Under 5 mortality 
§ HIV prevalence 
§ Primary school completion rate 
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IV.   PERCEPTIONS AND UTILIZATION OF PERFORMANCE 
MONITORING REPORTS 

 
 
MEMS interviews with USAID/Uganda staff and Implementing Partners indicate that 
performance monitoring is viewed more as a bureaucratic requirement than as an important 
management tool.   
 
This perception, together with the near complete turnover the Mission experienced in its direct 
hire staff over the past two years; the Mission’s lack of a full time Program Officer, delays in the 
processes for letting contracts and grants for new activities, and near continuous demands on 
staff related to a steady flow of high level visitors, goes a long way toward explaining the 
unfinished status of the Mission’s PMP.   
 
USAID SO Team staff, with a fair degree of consistency, linked the absence of a sense of 
urgency about completing the Mission’s PMP to their perceptions about the value of this 
document, and the performance information it generates for their work.  Most Mission staff told 
MEMS that the performance monitoring reports they receive from Implementing Partners are not 
a primary source of information for decision making, even though a number of Implementing 
Partners report on performance indicators among other things on a quarterly basis.  SO Team 
staff generally describe themselves as being in frequent contact with Implementing Partners and 
therefore aware of any implementing problems or discrepancies between planned and actual 
performance well in advance of the receipt of formal performance monitoring reports.   
 
The primary use that USAID/Uganda staff see for performance reporting against pre-specified 
performance indicators is the preparation of annual reports required by USAID/Washington, with 
a few staff also noting portfolio reviews as a place where performance monitoring information is 
used.  The Annual Report process in USAID/ Uganda, and its predecessor, the R4, are described 
it an intense, extra effort rather than as an easy by-product of the Mission’s performance 
monitoring process.  Data Quality Assessments, which are linked to that process were familiar to 
some staff.  Those who have participated in this process and knew the form the Mission uses for 
this assessment tended to describe the process as onerous. 
 
Implementing Partners differ in how closely the performance indicators they monitor are linked 
to USAID’s performance monitoring plans, largely as a function of the kind of agreement they 
have with USAID.   
 
§ Contractors are more likely than other Implementing Partners to have performance 

monitoring plans (PMPs) that resemble USAID’s own PMP and to monitor indicators 
that are identical to those USAID is tracking. Contractors, and some Implementing 
Partners working under cooperative agreement described their indicators as having been 
suggested by USAID staff or having been derived from the IPS or from USAID 
documents that describe mandatory indicators, i.e., for HIV/AIDS activities.  

 
§ Implementing Partners working under grants are more likely to monitor a set of 

indicators they view as being important, and then make that information available to 
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USAID without reference to how it links to USAID’s PMP. Three out of four PL 480 
grantees and one S0 9 grantee, for example, reported that they developed the indicators 
they monitor through a consultative process that involved stakeholders.   

 
Generally speaking, Implementing Partners do not know how the performance monitoring 
information they provide to USAID is used.  A few guessed that USAID uses this information 
for its own reporting purposes, and said that they were guessing.   
 
Most USAID Implementing Partners say that they receive little by way of feedback on the 
performance monitoring reports they provide to the Mission.  Others, particularly Implementing 
Partners that have worked with the Mission for several years, said that Mission staff follow-up 
on these reports, but normally only to clarify things they did not understand, or to ask the 
Implementing Partner to explain why performance on a particular indicator exceeded or fell short 
of established targets.  Similarly, when MEMS asked Implementing Partners about Mission Data 
Quality Assessments linked to the performance reporting process, those Implementing Partners 
who were aware of or had participated in this process said that while discussions sometimes 
ironed out issues relating to indicators, they did not recall receiving any formal feedback on the 
outcome of these reviews. 
 
Quite a few of the Implementing Partners MEMS interviewed said that they use the performance 
monitoring information they collect to help manage their projects, or to make corrections when 
they find that activities are not yielding intended results.  Examples offered by these 
Implementing Partners included descriptions of meetings with their field staff in which 
discrepancies between expectations and actual results are discussed and plans to at least improve 
their understanding of the causes of those discrepancies are made.  Implementing Partners that 
described this kind of process did not cite USAID as being present at these types of internal 
reviews. 
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V.   EVALUATIONS 
 
 
In each of the last two years, USAID/Uganda has planned a larger number of analytic studies, 
including evaluations than it has undertaken, as Figure 4 indicates. 
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Figure 4.  Analytic Studies Planned and 
Completed by USAID/Uganda in Recent Fiscal Years
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Competing priorities on the Mission’s small staff is one of the main explanations offered in 
Mission Evaluation Plans for postponing and canceling planned studies.  As the Figure suggests, 
the Mission lumps together several types of analytic studies when it prepares its Annual 
Evaluation Plan.  Of the analytic studies it plans in a given year, roughly 50% are actually 
evaluations.  While Mission staff indicate that they view evaluations as a potentially useful tool 
for program management, few examples were offered of evaluations that served that function.  
Most of the evaluations the Mission reports that it undertakes are final evaluations, with planning 
for new activities being one of the main reasons given for carrying out evaluations.  The pre-ISP 
period is described by those Mission staff who were in Uganda at the time as a period when a 
large number of analytic studies, including evaluations, were undertaken in support of the IPS 
planning process.  Since then, fewer evaluations have been undertaken.  In SO 9 for example, an 
evaluation carried out in July 2003 was reported to be the first evaluation that SO Team had 
carried out in two years. 
 
While neither Senior Staff at the Mission, nor SO Team leaders have “high level” evaluation 
agendas they pursue, e.g., along the lines of the USAID Administrator’s eva luation agenda, 
MEMS was told of one evaluation which the Mission encouraged because it offered an 
opportunity to examine a program that was intended to have an impact on the country’s high 
fertility rate.17 
 
Among USAID’s implementing partners those involved with PL 480 were the most likely to 
report that evaluations were planned for their activities, and some said that both mid-term and 

                                                 
17  This was the DISH evaluation, which MEMS will review in terms of the extent to which it answered “high 
level” mission questions after this Assessment is completed. 
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final evaluations were expected, suggesting that PL 480 as a category of USAID programs may 
still require both formative and summative evaluations.18  Among the SOs, Implementing 
Partners under SO 7 reported that they had been evaluated or that evaluations initiated by 
USAID were planned for their activities more frequently than did SO 8 or SO 9 Implementing 
Partners.  Those who had participated in evaluations indicated that, as a rule, they had been 
undertaken by outside contractors, mostly U.S. based organizations that used a mix of foreign 
and local staff on their evaluation teams.  In addition, one Implementing Partner under SO 8 
reported that it has undertaken a self- initiated evaluation, for which they also used an external 
consultant.  
 
As the foregoing suggest, evaluation, like performance monitoring, is something the Mission 
engages in from time to time, but it is not generally viewed as a high priority/high payoff 
activity.  Those who think that it could be, tend to say that the demands on their time and the 
time of others in the Mission are so intense that whatever time they could devote to activities that 
would help them examine and reflect upon important questions related to the Mission program 
and its impact, simply doesn’t exist. 
 
 

                                                 
18  While USAID moved away from a requirement for mid-term and final evaluations during the early 1990s, 
replacing these requirements with demand-driven evaluations based on “triggers” listed in the ADS, for most of its 
projects, the PL 480 office retained the Agency’s pre-1990 evaluation requirements.  Those requirements may still 
be in effect.  This is something MEMS will look into as it begins to work with activities in this cluster. 
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VI.   Mission and Implementing Partner Dissemination 
of M&E Information 

 
 
USAID/Washington and visiting delegations are the main beneficiaries of USAID/Uganda’s 
efforts to tell the “story” of the Mission’s programs and their results.  While the Mission, by its 
own description, receives a disproportionate number of visitors, it has few “off the shelf” 
information products it can provide to them, or share with other donors, Government officials or 
the Ugandan public.  Activity summaries and “success stories” which the Mission posts on its 
website are exceptions in this regard. 
 
As a general rule, the Mission has printed enough copies of its Annual Report (or the descriptive 
section of the R4, prior to 2003) to provide an overview of Mission results to a fairly wide range 
of stakeholders in Uganda as well as to visitors.19   This report, however, is one that Mission 
staffs describe as being bureaucratic or “dry”.  It is not the kind of report that either engages the 
reader or stimulates debate about the development problems facing Uganda and what it might 
take to solve them. 
 
At the SO Team level, Mission staff report that they make an effort to communicate with their 
Government counterparts and other donor colleagues about the progress of activities in specific 
sectors.  Only in a few instances were these efforts reported to include the dissemination of 
evaluations or other substantive analyses the Mission had undertaken.  Most of the 
communications SO Team members described were oral, and many of these appeared to be 
focused on implementation issues.  This is not to say that SO Teams have not from time to time 
disseminated M&E information to their colleagues in Uganda.  Rather, information from MEMS 
interviews indicates that to the degree such information is shared it is done on an ad hoc basis 
and even then, relatively infrequently.   
 
Until recently, MEMS was told, responsibility for ensuring that all Mission evaluations are 
submitted to CDIE was also approached in an ad hoc manner.  In terms of self- initiated actions 
aimed at making evaluations available to the public, USAID/Uganda does not, for example, use 
its website as a primary means of disseminating M&E information.  It does not make evaluations 
and other analytic studies the Mission undertakes available to the public on its website, either in 
their totality or in the form of Executive Summaries of such documents, as do some USAID 
Missions.   
 
Implementing Partners, in contrast to USAID, appear to be actively engaged in efforts to 
disseminate what they are learning from their activities.  They use a wide range of modalities for 
this purpose.  Several partners have websites through which they distribute information about 
their activity.  Others disseminate information through newsletters, bulletins and flyers that they 
distribute to their beneficiaries and the general public.  Still others use their quarterly reports as a 
mechanism for distributing information.  Price bulletins and commodity specific studies 
undertaken by IDEA, for example, are distributed to fairly large audiences.   

                                                 
19  This practice was not followed for the Annual Report for FY 2002, which was completed in January 2003, 
largely as a function of the many other demand on their time that Mission staff faced at that time. 
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VII.   Mission and Implementing Partner M&E Capacity 
and Local M&E Resources 

 
 
Most USAID/Uganda direct-hire and Foreign Service National (FSN) staff involved in the 
management of USAID activities have been exposed to performance monitoring and evaluation 
through USAID courses, one of which was given in country approximately two years ago.  
Accordingly, there does not appear to be a strong demand for additional M&E training within the 
Mission at this time.  On the other hand, if USAID’s approaches were to change, or if a 
“refresher” course were offered at some point, some staff indicated either on their own beha lf, or 
on behalf of members of their SO team, that some people would be likely to participate. 
 
While most USAID staff have some training in M&E, there appears to be little by way of 
underlying systems in the Mission, during the past few years, to foster and support high quality 
M&E work.  Mission-specific guidelines on M&E that make both quality and timing 
expectations clear to staff and Implementing Partners do not seem to exist.  Nor does the Mission 
appear to have had in place a timeline for finalizing the Mission PMP, completing all relevant 
baseline studies and ensuring that realistic targets have been established for all indicators.   Only 
one of the three Mission SO teams has designated a specific individual as the M&E coordinator 
for the team as a whole. 
 
A somewhat different situation pertains among the Mission’s Implementing Partners.  Most 
Implementing Partner teams include an individual who is responsible for monitoring and 
evaluation.  In most, but not all cases, these individuals are Ugandan na tionals who have had no 
formal M&E training.  What they know they have learned “on-the-job”.  A number of these 
individuals are responsible for training field staff who collect the data these Implementing 
Partners report to the Mission.  Interest in formal training in M&E among Implementing Partner 
M&E staff appears from MEMS interviews to be quite high.20 
 
The level of training to which these M&E staff have been exposed is not surprising.  As MEMS 
learned during the Initial Assessment, there are few sources of M&E training in Uganda.  The 
Uganda Management Institute (UMI) teaches a project management course, but discussions with 
UMI staff made it clear that monitoring and evaluation are not a significant focus of that course.  
Nor was MEMS able to identify university courses that focus explicitly on M&E as it is applied 
to development programs.  There are, however, strong courses in statistics and some of the social 
sciences, which provide a good foundation, if not practical exposure to the ways in which the 
tools of these disciplines are applied by M&E specialists. 
 
While access to M&E training is limited in Uganda, the Initial Assessment nevertheless 
identified a few firms and individuals who are highly respected for the M&E work by USAID’s 
Implementing Partners.  Notable among them is the Semwanga Center, a Ugandan owned entity 

                                                 
20  Implementing Partner M&E staff who attended a MEMS “brown bag” on Democracy/Governance performance 
indicators in July 2003 commented that it was the first exposure they had ever had to the kinds of issues that M&E  
professional consider when developing performance indicators. 
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that collects and analyzes performance information for the PL 480 program ACDI/VOCA runs 
for the USAID/Uganda.21 
 

                                                 
21  MEMs in collaboration with the Uganda Evaluation Association is developing a Roster of these organizations 
and individuals for USAID.  The first edition of this roster will be delivered soon after the submission of this Initial 
Assessment. 
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VIII.   Conclusions and Recommendations 
 
 
Taking a broad view of M&E practices in USAID/Uganda, MEMS has concluded that while 
there is room for improvement in a number of areas, there is only one area where the Mission 
seems to be “behind the curve” from both a timing and quality perspective.  The problem in this 
regard is the status of the Mission’s PMP.  This is a problem that should be corrected at a 
reasoned pace, as is discussed further below under recommendations on Performance 
Monitoring.   
 
This section of the MEMS Initial Assessment focuses on the four areas on which the assessment 
itself focused: performance monitoring, evaluation, information dissemination and M&E 
capacity.  Findings from the initial assessment have also led MEMS to include a set of 
conclusions and recommendations on Mission M&E management. 
 
 
Performance Monitoring 
 
Conclusions  
 
In the eyes of USAID/Uganda staff, at all levels, performance monitoring as it is currently 
practiced is more of a burden than it is a benefit.  At no level did MEMS find staff that said they 
actively use the performance information they receive.  At all levels, USAID staff said that the 
main thing they do with this information is package to meet USAID/Washington reporting 
requirements.  With utilization at such a low level, the Mission’s investments exceed returns to a 
substantial degree.  Procedural solutions alone, such as reducing the size of the Mission’s PMP, 
will not remedy this situation.   
 
The Mission can reduce its outlays in time and dollars, but it will not benefit from performance 
measurement unless it starts focusing, at the Senior Staff level, on indicators that are important 
enough and sensitive to require the Mission to seriously consider revising what it is doing if they 
do not respond to program interventions in the way the Mission expects.   
 
When top managers both demand performance on a few key indicators and frequently and 
systematically measure whether the status of those measures is changing, entire organizations 
start responding to these signals. Fostering this kind of thinking and the behavior it inspires is 
what USAID intended when it put the Agency’s performance management system in place: 
 

To implement performance management effectively, Operating Units should go beyond 
the specific requirements described in this chapter and demonstrate a broader 
commitment to key principles and practices that foster a performance-oriented culture.  
(ADS 203. 3.2.1) 

 
USAID around the world responds in different ways to this guidance and its implications.  There 
is a spectrum of practice.  USAID/Uganda is not positioned at either end of this spectrum, but 
neither is it close to the Agency’s professed ideal.  Where the Mission is positioned along this 
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continuum four or five years hence will reflect choices it makes today, either actively or 
passively.  
 
Even without addressing the question of the Mission’s overall performance culture, there are 
steps the Mission can take to rationalize performance monitoring in the Mission.  MEMS 
conclusions with regard to actions at this level are discussed below. 
 
PMP:  Completing the Process 
 
USAID/Uganda’s expectations for finalizing a PMP linked to its new strategic plan were not 
well defined, either substantively – on such questions as the number of indicators needed – or in 
terms of a timeline for the selection of final indicators, completion of all baseline data collect and 
the establishment of all relevant targets.  Accordingly it is not accurate to say that this process is 
behind schedule.  Yet, as the Mission approaches the end of its first year of operations under the 
new ISP, a good deal remains to be done to transform the current draft PMP into a fully defined 
framework for systematically reporting performance, at all relevant Results Framework levels, 
against clear targets, over the life of the strategy.  Nevertheless, enough of the pieces of the PMP 
are in place for the Mission to complete an Annual Report for FY 2003.22   
  
A rushed effort to complete the PMP is not advisable, nor is it necessary.  Further, several key 
decisions are needed about the final product the Mission is seeking before a timetable for 
completing the PMP is established.   
 
PMP:  Number of Reporting Indicators  
 
In a streamlining mode, USAID/Uganda cut the number of SOs it is trying to manage from six to 
three, but it did not provide staff with explicit guidance as to the implications of this streamlining 
decision for the PMP.  Guidance of that sort is still needed and remains timely, given that at least 
two of the SO teams are still actively considering modifications to their sections of the PMP and  
all teams consider their sections of the PMP to be as much an inheritance from the previous staff 
as it is their own work product.   
 
Any significant shift in the direction of a streamlined PMP will inevitably mean that some of the 
investment Mission staff made in the current PMP will be lost and will have time implications, 
over whatever period is set aside for such an effort.  At the same time there appears to be 
sufficient support for reducing the size of the PMP among SO Team leaders and other high level 
staff to warrant the disruption that such an undertaking would involve. Making the benefits as 
well as the costs of yet another PMP revision clear to all staff, and ensuring that SO Team 
leaders play an active role in making and implementing any such decision, should help to soften 
its impact. 

                                                 
22  There are, of course, some PMP and other issues that have implications for the development of the Annual 
Report for FY 2004.  These issues, which MEMS will review separately with SO Teams and PPD, include, among 
other things, decisions about indicators for which FY 2004 targets will be set in the FY 2003 PMP, which interacts 
with the rate at which progress on the PMP proceeds; data aggregation issues, including how to handle indicators for 
which data from one of several Implementing Partners appears to have been reported for FY 2002; and USAID’s 
requirement that the Mission identify in its Annual Reports those PMP indicators it changes during a strategy period. 
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In terms of reducing the number of performance indicators in its PMP, the Mission has two 
options.  One involves limiting the number of Results Frame levels reported upon.  The other 
involves judiciously selecting that set of performance measures, from wherever they appear on a 
Results Framework, that will provide the Mission with the most accurate annual picture of 
whether IRs are being achieved and success as defined at the SO level is likely.  When the latter 
approach is used, Missions have to both specify the maximum number of indicators it will accept 
for all levels of an SO and then check the results to ensure that the indicators offered are not all 
measures of low level, each to achieve results.  
 
Weighing the implications of various Initial Assessment findings on the question of what to do 
with the current Mission PMP, MEMS comes down on the side of streamlining it.  At its current 
size the Mission’s PMP is weighing down the performance measurement function rather than 
enhancing the likelihood that decision-making in the Mission will be based, at least in part, on 
performance information about key ISP results.   
 
Despite the short-term disruption a streamlining effort will inevitably cause, a fairly radical 
reduction in the number of indicators on the Mission’s PMP is trying seems to be in order.  
Ideally, such an effort will result in fewer indicators, each of which is truly meaningful for 
determining whether the Mission program is having an impact at the ISP SO and Goal level.  
Indicators from lower levels of the Results Framework that are viewed as being good predictors 
of higher level outcomes have a valid place on a PMP that has this focus as do direct indicators 
for these higher level results.  In making this statement, MEMS is also weighing in on a choice 
between simply cutting the Mission PMP off at the IR level and dropping all sub-IRs and 
judiciously selecting a limited number of indicators.  Given the kinds of programs Mission staff 
are working on, some of the sub-IR indicators they are able to track could help to ensure that the 
Mission PMP would not include only indicators where progress might not be discernable for 
several years. 
 
Scaling the Mission PMP and making it a manageable and tightly focused instrument for 
assessing progress and impact under the ISP is not a decision or process that relieves Activity 
Managers of the obligation to select a reasonable set of indicators to use to track the performance 
of various Implementing Partners.  Activity level indicators remain important.  What changes is 
the level to which they are automatically reported.  Dramatic failure and dramatic success remain 
as reasons for bringing performance on Activity level indicators to the attention of an SO Team 
leader and perhaps higher levels of Mission management. 
 
Streamlining the Mission’s PMP, should the Mission elect to take that step, is perfectly 
consistent with current ADS guidance:   
 

Operating Units should only collect and report on the information that is most directly 
useful for performance management.  More information is not necessarily better because 
it markedly increases the management burden and cost to collect and analyze.  
(203.3.2.1) 

 
What this means is that every indicator the Mission includes on its PMP should be an indicator 
that is potentially “action forcing”.  If that indicator does not move in the predicted direction and 
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at the speed the Mission predicted, someone involved in the USAID/Uganda program should 
find that they have to do something – change something – improve something -- in the program 
logic or in one of the activities the Mission funds.  While some indicators in the current PMP are 
of that nature, many are not, and any process aimed at streamlining the Mission’s PMP should 
eliminate early on those indicators than have no action implications. 
 
PMP:  Indicator Appropriateness and Quality 
 
While the Mission might have reasonably expected that readily available guidance in the ADS 
would have guaranteed that, despite its size, the Mission’s PMP would meet most indicator 
quality tests.  It is not completely clear why a detailed review of the Mission’s PMP indicators 
found a significant number that were not appropriate for the level at which they were placed, 
were incompletely defined or were not defined in the same way by various Implementing 
Partners.  With an inherited PMP and an overtaxed staff, these things can happen, and it is best 
simply to move forward. 
 
Whether it proceeds with an effort to streamline the number of indicators in the Mission PMP or 
not, the Mission needs to realign indicators in the PMP to the level where they are valid 
measures of the results they purport to measure.  Unless that step is taken, indicators that the 
Mission advertises as measuring specific Results Framework levels will not necessarily do so.  
Once this step is complete, the Mission would benefit from an effort to rank the various 
indicators for each result in terms of their quality and utility.  Even if the Mission is not trying to 
cut back on the number of indicators in the PMP, this step will identify where indicators are 
redundant and can be consolidated.  
 
Recommendations  
 
With respect to Performance Monitoring practice in the Mission, MEMS recommends that 
USAID/Uganda: 
 
§ Reach a decision, to which the SO Team leaders are party, to reduce the number of 

indicators included in the Mission PMP to a specific number.  Setting aside mandatory in 
on this matter at “ not more than 15 PMP indicators for SO 7 and SO 8 and not more than 
10 indicators for SO 9”, and justify to themselves in terms of real knowledge to be gained 
about program performance from indicators selected because they are  “action forcing” in 
nature any increase in those figures. 

 
§ Regardless of whether the Mission accepts the recommendation to reduce the number of 

indicators on its PMP, require all SO Teams to realign performance indicators on their 
sections of the Mission PMP such that every indicator listed against a particular result is a 
valid indicator at that level of the Results Framework it measures. 

 
§ Require all SO Teams, having completed such realignment, on their own initiative to 

eliminate redundant measures, consolidate measures that differ only in terms of how they 
are disaggregated or the source form which data is obtained. 
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§ Require that SO Teams, having realigned their indicators and eliminated redundancies, 
identify (rank), among the remaining indicators, for each result they seek to measure, 
those indicators which can best be characterized as being “action forcing” and consistent 
with other relevant USAID guidance for selecting good indicators. 

 
§ Establish a timeline for the completion of these steps, including the reduction of the 

overall number of indicators in the Mission PMP, if that recommendation is accepted and 
add to that timeline specific dates by which all baselines must be established and all 
targets set.  As an outside data for the completion of all of these steps for all indicators, 
including indicators for activities initiated late in FY 2003, the end of the second quarter 
of FY 2004.   

 
§ Identify from among those which performance indicators, the team is certain it will retain 

and considers to be good measures of the degree of progress made under the ISP during 
its second year a subset of indicators on which to include targets for FY 2004 in the 
Mission’s Annual Report on FY 2003.  Make these indicators an exception to any general 
guidance provided on the completion of the PMP.  Set the deadline for FY 2004 targets 
for these indicators in a manner that is consistent with the completion of the Annual 
Report on FY 2003, once the deadline for that report becomes available. 

 
§ Establish as a Mission principle the expectation that all Mission-funded activities will 

report on a schedule that is consistent with USAID’s fiscal year.  Require that new 
agreements incorporate this Mission principle which is reflected in the Agency guidance 
cited below.  Request that those who serve as Contract Officers for the Mission modify as 
possible, all existing activity agreements to bring them into conformance with this 
guidance on or before the end of the second quarter of FY 2004. 

 
Operating Units should ensure that reporting requirements are included in 
acquisition and assistance instruments, and that partner reporting schedules 
provide information at the appropriate times for Agency reporting.  (ADS 
203.3.2.1) 

 
§ Identify, well in advance of the Mission’s next Portfolio Review explicit guidance 

concerning the way in which the Mission expects performance monitoring and evaluation 
information to be integrated into that review.  In this regard, consider such techniques as 
multi- level performance monitoring presentations that show the Mission not simply whether 
a specific indicator and results level has responded to USAID assistance, but also whether the 
results levels that lower level accomplishments are expected to influence are also responding.  
Multi- level monitoring of this sort can help improve the utilization of performance 
information and might be appropriate for such linked levels and measures as the adoption of 
new farming techniques and income changes (for the same farm families);  condom sales and 
the fertility rate; NGO presentations to Parliament and laws that reflect NGO input.  Figure 5 
on the following page provides a visual example. 

 
§ Suggest to SO Team leaders that they instate SO level portfolio reviews that follow the 

USAID format and include USAID/Uganda innovations aimed at maximizing the utilization 
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of M&E information.  Expect SO Teams that implement this recommendation to include all 
Implementing Partners in such reviews to answer questions as to why certain results have not 
been achieved and suggestions on what can be done to achieve them and/or correct any tasks 
that do not contribute to expected results.  This approach would enhance staff appreciation on 
use of performance monitoring as a management tool. 

 
§ Establish an on-going process for elicit from staff, through any suggestion mechanism that 

has a track record in the Mission, their ideas about how the Mission can increase the 
relevance of its performance monitoring system for its own program, whether on a Mission-
wide basis, and SO basis or at the Activity level. 

 
§ Standardize reporting requirements across all the Mission activities.  Each Implementing 

Partner should be required to have a results framework that links into the respective SO level 
results framework.  To avoid duplication in reporting on the same indicators, the Mission 
should require Implementing Partners under the same SO to agree on definitions of 
indicators, harmonize, reconcile their data collection and reporting by bringing them together 
in a one-day type workshop, and assign final responsibility to a specific IP.  In this regard, 
the Mission and/or MEMS or together need to explain to the respective IPs under each SO 
the logical linkage between their activity level results and the SO results.   This would help to 
ensure an effective linkage between implementing partner performance management plans 
and SO reporting requirements. 

 
MEMS stands prepared to assist SO Teams and the Mission to improve the relevance and quality 
of USAID/Uganda’s performance monitoring system.  Of the four main areas on which the 
Initial Assessment focused, this is the only one in which MEMS is not currently planning to 
provide the Mission with a concept paper, but rather a more hands-on participatory assistance.   
 
 
Evaluation 
 
Conclusions  
 
With respect to evaluation, USAID/Uganda’s current situation is very similar to that of other 
Missions.  In the 1990s, when USAID shifted from a focus on projects to a focus on programs, 
introduced the Results Framework as a tool for articulating program intent and called for 
performance monitoring at key levels of such frameworks, most USAID Missions found 
themselves investing heavily in activities that prepared them to respond to these new 
requirements.  As they made this conversion, most Missions placed less emphasis on evaluations.  
Performance monitoring promised to provide them with the kinds of information on results that 
they had previously used evaluations to obtain.  As a result the overall number of evaluations 
shared by Missions with USAID/Washington, i.e., forwarded to CDIE, has dropped from several 
hundred to several dozen per year.  USAID/Uganda’s list of analytic studies over the past few 
years shows more assessments and other studies aimed at supporting planning exercises than it 
does evaluations, which is typical for USAID as a whole as is the Mission’s tendency to plan 
more studies than it completes. 
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Evaluation is an area where all Missions are now being encouraged to consider where they might 
be using this management tool more effectively as well as more frequently. 23  USAID/Uganda 
could respond to that directive by scheduling evaluations for all of the activities that are 
scheduled to end early in the ISP period, but this kind of response would not necessarily serve 
real Mission needs for information.  Further, given Mission staff responses to what they are 
learning from performance evaluation reports, USAID/Uganda staff may not feel that they have a 
lot to gain from increasing the frequency with which they call for mid-term evaluations for on-
going activities.  A more appropriate approach for improving the USAID/Uganda use of 
evaluations would be to focus on what the Mission doesn’t know or doesn’t understand, and 
build an evaluation agenda around studies that are designed to respond to those needs.  
Evaluations that dig deeply into questions to which the Mission does not already have answers 
could alter both the Mission’s perceptions and use of evaluation as a management tool, e.g., 
questions such as: 
 

§ Why the fertility rate has not responded to significant investments in family 
planning programs and condom distribution under the HIV/AIDS banner, a issue 
on which the DISH evaluation touched but may not have completely resolved;  

 
§ Why, as Mission staff pointed out to MEMS, it has sometimes been surprised to 

learn that its Implementing Partners were at the end of their financial pipelines; 
or  

 
§ How the effectiveness and impact of the Ugandan NGO community, through 

which the Mission operates across all SOs, might be increased. 
 

§ Whether and how activities of Implementing Partners engaged in addressing a 
common problem or the same intended result can be enhanced in a particular 
area, without requiring significant amounts of scarce USAID time for the 
coordination of such improvements. 

 
To help the Mission move in directions it wishes to go with respect to enhancing the utility of 
evaluations while expanding their use, the MEMS’s contract is scheduled to produce a concept 
paper in this area in the fall of 2003.  Guidance provided by the Mission on the kinds of options 
it would like to explore further as well as on actions it knows it wants to take and for which clear 
plans are needed will help to ensure that this concept paper focuses on options and approaches in 
which the Mission has a real interest. 
 
Recommendations  
 
With respect to Evaluation practice in the Mission, MEMS recommends that USAID/Uganda: 
 
§ Use its 2003 Portfolio Review as an opportunity to introduce the concept of a Mission 

Evaluation Agenda, i.e., one or two significant evaluations the Mission will undertake 
each year that examine fundamental “why” and “how” questions which go beyond 

                                                 
23  In early 2003, AA/PPC sent a message worldwide to Missions improve andexpand their use of evaluations. 
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individuals activities and which, if answered, could have an important effect on Mission 
efficiency or effectiveness.   

 
A Mission Evaluation Agenda, much like Administrator’s Evaluation Agenda, will help 
USAID/Uganda break a mind-set about evaluation that casts it as either a requirement or 
something that merely duplicates the information the Mission acquires through 
performance monitoring.  Establishing such an agenda from the top of USAID/Uganda 
involves leading by example, which is often the best way to promote change.  Exercised 
in this instance, leading by example could not only generate important, Mission-useful 
information, it would also allow the Mission to respond positively to USAID/Washington 
urgings to reinvest in this area of management practice and do so in ways that actually 
benefit the Mission. 

 
§ Introduce a pro-active tracking system geared to improve the Mission’s implementation 

of those evaluations to which it commits in its annual evaluation plan. 
 
§ Provide MEMS with sufficient instruction concerning the options and plans for FY 2004 

and beyond that the Mission is most interested in seeing developed through the scheduled 
MEMS Concept Paper on this topic.   

 
 
M&E Information Dissemination 
 
Conclusions  
 
USAID/Uganda disseminates a minimal amount of performance information and lessons learned 
from its efforts.  It produces an Annual Report, but gains little from that exercise internally or by 
way of a useful information product to share with key stakeholders and partners in Uganda.  
“Success stories”, ad hoc information sharing between SO Team members and their colleagues 
in Government and the donor community, and customized information packages prepared for 
visiting delegations all exist.  Their reach, from a dissemination perspective, varies widely, given 
the nature of these information products.  Broadly speaking, the Mission has a limited 
understanding of what audiences it is reaching and what information they are receiving.   
 
There is no requirement that forces a Mission to develop and execute an information strategy.  
There are, however, some benefits to be realized from shifting from an ad hoc requirements 
based approach to information sharing to a more systematic approach.  Time-savings can be 
gained when a sufficient range and depth of “off-the-shelf” products exists to serve most of 
information needs. In the absence of such products, Missions find themselves creating, and re-
creating, to deal with every new request and visitor.  An information strategy, and the products 
that flow from it, also encourage Missions to define their own target audiences and effectively 
reach them on a pro-active basis that, in most instances, tends to be more comprehensive than is 
a reactive information dissemination strategy. 
 
USAID/Uganda currently spends considerable amounts of time on developing customized 
information packages to respond to specific requests.  The fact that time spent in this manner is 
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perceived by Mission staff to be in competition with other work, i.e., in competition with 
implementation tasks and a partial explanation of why M&E tasks slip behind notional 
schedules, may be reason enough for USAID/Uganda to consider a more strategic and “off the 
shelf” approach.  Harder to see, or to understand as a reason for changing the Mission’s approach 
to information dissemination are missed opportunities.   
 
When a steady flow of information on not only what USAID is doing in a country, but also on 
what is and isn’t working well and why, is forth coming from a Mission, that information flow 
has the power, like a rock tossed in a lake, to generate discussion and action, not only within 
USAID community but beyond it as well.  Some USAID Missions are taking advantage of the 
Internet as a mechanism for information dissemination with an eye toward not only telling the 
story of USAID’s successes, but perhaps more importantly to foster a dialogue on development 
issues in their country.  To this end, some of these Missions, e.g., USAID/Egypt, post not only 
the evaluations they have conducted but also a range of technical studies they have carried out on 
their websites.  Some missions pay attention to their websites infrequently, others, like USAID’s 
agency-wide website are updated frequently with new “front page” stories on important issues as 
well as important successes. 
 
Information dissemination is an area where USAID/Uganda has option.  One option is to do 
nothing.  The Mission is widely recognized in USAID/Washington for the impressive progress 
that has been made in key areas, most notably with the HIV/AIDS prevalence rate.  In budget 
and recognition terms, the cost of doing nothing new or different with respect to information 
dissemination is probably negligible.  Internally, there is the potential for reducing the burden 
that a continuous flow of customized information package development imposes on staff.  Off-
the-shelf products, while they require an initial investment, could provide the Mission with some 
relief in this area.  If well planned, i.e., conceptualized in light of a clear understanding of the 
kinds of information the Mission is most frequently asked to provide, time saved could 
significantly exceed time spent on such efforts.  Other gains to be made from improving the 
Mission’s information dissemination strategy, approach and range and quality of products, e.g., 
awareness raising among target audiences in Uganda and elsewhere or the stimulation of a 
dialogue on key issues facing Uganda, impediments to resolving them and approaches that seem 
to work, are all optional.  They require an investment commensurate with results the Mission 
considers important. 
 
To help the Mission move in directions it wishes to go with respect to information dissemination, 
the MEMS’s contract is scheduled to produce a concept paper in this area in the fall of 2003 that 
provides the Mission with additional information on options it wants to explore as well as 
preliminary plans in areas where the Mission knows it wants to make improvements.  In 
principle, this concept paper will respond to Mission guidance concerning options it wants to 
explore and areas where it is ready to consider specific “next steps.” 
 
Recommendations  
 
With respect to Monitoring and Evaluation Capacity, MEMS recommends that USAID/Uganda: 
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§ Identify those types of information for which it is most frequently asked and in turn, 
frequently ask staff to produce customized responses and, with MEMS assistance, 
develop an initial set of “off the shelf” information products responsive to these high 
frequency needs. 

 
§ Take better advantage of USAID’s Annual Report development process to communicate 

with key audiences within and beyond Uganda:  
 

o At minimum, return to the Mission’s practice of producing and distributing copies 
of the main elements of the text of its Annual Report to key stakeholders in 
Uganda and post that report on the Mission’s website. 

 
o Consider – for FY 2004 or future years -- an upgraded Mission Report that takes 

advantage of the fact that the Annual Report process generates a good deal more 
information that the Mission tends to include in the Annual Reports it produces 
for USAID/Washington.  Use that foundation to develop and publish on the 
website, with MEMS assistance, a Mission-defined report on progress and what 
was learned during the year for key audiences within and beyond Uganda.  This 
could substitute for or be published as a companion to the Mission’s normal 
Annual Report.  

 
§ Based on discussions within USAID concerning the pros and cons of a more active and 

formal information dissemination strategy and products, instruct MEMS concerning the 
options and plans for FY 2004 and beyond that the Mission is most interested in seeing 
developed through the scheduled MEMS Concept Paper on this topic.   

 
 
M&E Capacity 
 
Conclusions  
 
USAID/Uganda staffs are sufficiently knowledgeable concerning USAID monitoring and 
evaluation precepts and practices to produce high quality information on program performance 
and lessons learned.  Both Direct Hire and Foreign Service National (FSN) staffs have been 
exposed to USAID training in this field, and some staff have considerable expertise in this area. 
While the M&E training received by most long-term USAID/Uganda staff was provided two 
years ago, as part of a broader USAID course, neither lack of training, nor insufficient depth, 
appear to be a constraint at the present time.  
 
M&E staffs of Implementing Partner organizations, by comparison, generally lack both self-
study materials and formal training, though there are a few exceptions to this rule.  On-the-job 
training and assistance from outside, in the form of short term consultancies, often at the start of 
an activity, provided by staff from the Implementing Partners’ headquarters or outside experts, 
have, nevertheless, put these long-term M&E staff in a position to implement a plan that may 
have been developed by others.  While many of these individuals consider their M&E skills to be 
rudimentary, they appear to be sensitive to some of the quality issues associated with data 
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collection and have organized short training programs for field staff and partner organizations 
that collecting data on their organization’s USAID-funded activities.   
 
M&E staffs in these organizations have few if any local sources of training to which to turn to 
improve their M&E skills.  Ugandan expertise in this field is limited, despite the existence of a 
small number of well- trained individuals and one or two firms in Uganda that are highly 
qualified to undertake monitoring and evaluation work, and the presence of a nascent evaluation 
association that is nominally linked to a network of similar groups on the continent.  The World 
Bank has initiated an effort aimed at improving M&E capacity within the government that 
appears to be in an early stages of development. 
 
Raising evaluation capacity in a country, beyond the level specifically required to meet USAID 
monitoring and evaluation needs warrants an explicit decision.  It is a decision that some 
USAIDs have made and in some instances they have been pleased with the results.  
 
M&E capacity is an area where USAID/Uganda has options.  Given that there is no immediate 
need for basic M&E training among USAID’s own staff, this is an area where the Mission could 
decide that no action is necessary, at least at the present time.  Alternatively, the Mission could 
elect, over the five year horizon of the MEMS contract, to both enhance the M&E skills of its 
own staff and to invest in upgrading Ugandan M&E capacity, starting with the local staff of its 
Implementing Partner organizations and perhaps expanding such an effort, as some other USAID 
missions, to help build M&E capacity in local civil society organizations. 
 
These are not choices the Mission needs to make either immediately, or based on this Initial 
Assessment alone.  The MEMS contract with USAID/Uganda calls for the development of a 
concept paper that focuses on M&E capacity to be developed in the fall of 2003.  That paper can 
be used to further elaborate Mission options in this area, or to lay out a multi-year road map if 
the Mission already knows or has an inclination concerning the kinds of M&E capacity building 
investments it would like MEMS to help it make in this area. 
 
Recommendations  
 
With respect to Monitoring and Evaluation Capacity, MEMS recommends that USAID/Uganda:  
 
§ Not invest in M&E training for Mission staff in FY 2004, but that sometime during the 

fiscal year it surveys Mission staff to determine whether there is a felt need for refresher 
training, an advanced course, or simply topical seminars in any aspect of M&E that could 
productively be addressed in FY 2005, or thereafter. 

 
§ Provide M&E training during FY 2004 for M&E staff of Implementing Partner 

organizations that gives them a foundation at least equal to, if not beyond that provided 
by USAID in the core courses through which it acquaints USAID staff with this field.  
The reason to consider going beyond minimal orientation and providing more in-depth 
training for these individuals is that their responsibilities include collecting, or directly 
overseeing the collection and analysis of performance data.  In this sense they are much 
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closer to the action and much more directly in a position to control data quality and 
relevance than are their USAID counterparts. 

 
§ Consider, once the M&E capacity of Implementing Partners is raised to a level that is 

roughly equivalent to that of the Mission’s long-term staff, a gradual expansion of any 
M&E capacity building effort to provide training opportunities, in the out-years of the 
MEMS contract, to local NGO organizations with which the Mission works and whose 
overall capacity it seeks to strengthen and, through a Training of Trainers effort, either 
independently or in collaboration with the World Bank, that would leave the ability to 
continue capacity expansion after the MEMS contract ends. 

 
§ That the Mission’s review and comments on the M&E capacity section of this Initial 

Assessment provide MEMS with instructions in this area appropriate for producing a 
Concept Paper that produces options and plans that accurately reflect the general 
directions in which the Mission wishes to move in this arena. 

 
 
Mission M&E Management 
 
While M&E receives attention in USAID/Uganda, the Mission has recognized for over a year 
that the volume of work to be done exceeds the capacity of its small staff.  Initiating the MEMS 
contract and bringing a new full time M&E Officer on board are important steps the Mission has 
taken to correct this situation.   
 
As the foregoing suggests, MEMS Initial Assessment has identified a number of areas where it 
may, in collaboration with the Mission Evaluation Officer, be able to assist SO Teams and their 
Implementing Partners.  Beyond these specific areas, however, lie systems problems that cannot 
be addressed from the outside.  MEMS use of the term systems refers to policies, procedures, 
guidance, schedules and the like.  The underlying machinery, if you will, that defines how things  
are to be done in a Mission and verifies that these “game rules” are being followed.  Defining 
what is needed by way of systems products, and staffing out their development, is typically a 
Program Office function.  This is where the Mission’s lack of a full -time Program Officer, has 
taken a toll.   A seasoned Program Officer plays a catalytic role in integrating a Mission’s 
planning, action and learning functions.  Often they spot intuitively where these functions are not 
linking up, develop a system improvement agenda, and step in to make course corrections.    
 
With PPD approaching a full staff complement, it should become easier for that unit to identify 
where written guidance, clearer policies, timelines and other systems products help the Mission 
and its Implementing Partners to be more efficient and effective, generate those products, and 
track whether they are being used.  On the M&E side, the dissemination of evaluation products, 
the responsibilities of grantees and cooperating agreement partners for providing the Mission 
with information on Mission-defined performance indicators; and the timing of Implementing 
Partner performance reports are but a few examples of the range of areas where the 
USAID/Uganda “game rules” are less then crystal clear and where PPD must officially take the 
lead.  MEMS role can and should be to support that lead wherever possible.  
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Appendix A 
 

List of Institutions and Individuals Interviewed 
 
 

 SO7 IMPLEMENTING PARTNERS 
 
1 BIODIVERSITY & ENVIRONMENT CONSERVATION (Eco-Trust) 
 Moses Korutaro    M&E Specialist 
 Joy Tukahirwa   Executive Director 
 Greg Booth    Environment Advisor (USAID) 
 Nightingale Nantamu   CTO (USAID) 
  
2 MOUNTAIN GORILLA (African Wildlife Trust (AWF) 
 Elizabeth Chadri   Head, Kampala Conservation Centre 
 Greg Booth    Activity Manager USAID 
 Innocent Garakumbe   M&E Specialist 
  
3 IDEA (Chemonics International, Inc.) 
 Peter Wathum    M&E Specialist 
 G. Kenyangi    Activity Manager (USAID) 
 Harriet Nsubuga    Marketing Information Manager 
 
4 SPEED (Chemonics, International, Inc.) 
 Phil Broughton   Chief of Party 
 Emmanuel  Acuc   M&E Specialist 
   
5 WOCCU/SACCO Net Uganda (World Council of Credit Unions) 
 Roberto William Bonilla  Project Director 
 Steven Mwesigwa   Financial Analyst 
 Wilson Kabanda   Financial Consultant 
   
6 Dairy Industry - Land of Lakes 
 Bradley J. Buck   Country Coordinator 
 Francis Buwembo   M&E Specialist 
   
7 AFRICARE 
 Biima Fatima Ngombi  Project Coordinator 
 Bariyanga James   M&E Specialist 
 Laurence Mukanyindo  Africare 
   
8 ACDI/VOCA 
 Emmet Murphy   Grants & Development Manager 
 Ruth Sempa    Project Manager Assistant USAID 
 Josephine Kagumbe   Programme Nutritionist 
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9 Catholic Relief Services (CRS) 
 Benjamin Phillips   Country Representative 
 Micheal Tewode   M&E Specialist 
 
  
 SO8 IMPLEMENTING PARTNERS 
  
1 Connect ED (AED) 
 Wamala Fredrick   Project Coordinator 
 Cissy Segujja Mazzi   Assistant project coordinator 
 Nyende Hawa    Assistant project coordinator 
 Ssemanda Enos   Materials Design Specialist 
 David L.K.Kawumi   Materials Design Specialist 
 Phoebe Kyomukama   Materials Design Specialist 
   
2 UPHOLD (JSI) 
 Nosa Orobaton   Chief of Party 
 Geoffrey Olupot   M&E Coordinator 
 Deirdre Rogers   Consultant 
  
3 The AIM - (JSI, WE and WL) 
 Paul Waibale    Ag. Chief of Party 
 Evas Kansiime   M&E Specialist 
 Dan Wamanya   (USAID) 
  
4 CMS/AIDSMark (Deloitte Touche Tohmatstsu, ABT Associates and PSI) 
 Peter Cowley    Country Director 
 Karen Bukara    Director Social Marketing 

Francis O. Okello  Research, Monitoring and Evaluation Manager, 
Anglophone Africa 

 
  
 SO9 IMPLEMENTING PARTNERS 
  
1 AAH 
 Roy E. Ferguson   Programme Manager 
 Dr. Charles Akulep   Programme Coordinator 
 Sandra Ayoo    (USAID) 
  
2 Strengthening Decentralization in Uganda (SDU) (MSI) 
 Bob Sanders    Chief of Party 
 Annette Mbize Bamanya   Training Coordinator/PMP Specialist 
 Nestore Jalobo   Finance Officer 
 Francis Luwanga    (USAID) 
 Liz Regan Kiingi   (USAID) 
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3 Legislative Support Activity (LSA) (DA) 
 Eva Mulema    Deputy Chief of Party 
 
4 IOM 
 Damien Thuriaux   Project Development Officer 
 Sandra Ayoo    (USAID) 
  
  
 
 INSTITUTIONS 
  
1 Ministry of Education & Sports 
 Frank Ssenabulya    Statistician (Monitoring & Evaluation Unit) 
   
2 UBOS 
 John B. Male Mukasa   Executive Director 
 Z.E.A Kaija    Director Population & Social Statistics 
 Mubiru    Deputy Executive Director 
   
3 Ministry of Health 
 Dr. Eddie Mukooyo   Assistant Commissioner Health Services 

Resource Centre 
   
4 The Ssemwanga Centre 
 James K. Ssemwanga    Managing Director 
   
5 IFPRI 
 Ephraim Nkonya    Research Associate 
 Rhona Walusimbi   Research Associate 
 Simon Bolwig    Research Analyst 
  
6 TASO 
 Bennet Joseph Kizito   Senior Data/Analyst 
 Tom Kityo     Head Advocacy & Mobilization 
   
9 Management Training & Advisory Centre (MTAC) 
 Edward B. Mulumba   Senior Consultant 
   
10 Uganda Management Institute 
 John Kiyaga-Nsubuga   Deputy Director 
   
11 Parliament of Uganda 
 Enoth Tumukwasibwe  Principal Research Officer 
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12 Ministry of Finance Planning & Economic Development (PMU) 
 Margaret Kakande   Poverty Analyst 
 Engineer Paul Kasule Mukasa Senior Programme Engineer 
 
13 Plan for Modernisation of Agriculture 
 Tom Kakuba    M&E Officer 
 
14 Aids Information Centre 
 Jonathan Mubangizi   M&E Specialist 
  
 
 
  
 USAID STAFF 
  

SO7 Team 
 Diana Atuhirwe 
 Paul Crowford (Team Leader) 
 Jackie Wakheya 
  
 SO8 Team 
 Dan Wamanya 
 Elise Ayers 
 Amy Cunningham 
 Jessica Kafuko 
 Robert Cunnane (Team Leader) 
 Sarah Mayanja 
 Anne Kabogonza 
  
 SO9 Team 
 John Anderson (Team Leader) 
 Francis Luwangwa 
 Sandra Ayoo 
 Harris Randulf 
   
 PPD 
 Jon O' Rourke 
 Albert Siminyu 
 Liz Reagan Kiingi 
  
 Mission Management 
 Thomas Rudolph - Deputy Mission Director 
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Appendix B 
 

USAID/Uganda Indicator Transition Map 
(Structured based on the Integrated Strategic Plan (ISP) of June 2001) 
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S07 – March 2003 

SO 8 – August 20032 
SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

CSP Goal:  Sustainable and Equitable 
Improvement in the Standard of Living 

 
ISP Goal:  Assist Uganda to Reduce Mass Poverty 

Goal-1 Constant or increasing 
growth rate of GDP3 

 
ü  

      

Goal-2 Percentage of children 
with under 5 chronic 
under-nutrition 
(stunting)4 

       

Goal-3 Infant mortality under-5    See ISP SO 8 (3) below    
Goal-4 Fertility rate    See ISP SO 8 (1) below    
Goal-5 Reduction in armed 

conflict 
 
 
 

ü  ü       

                                                 
1  The 2003 Annual Report was a transition report that introduced the ISP SOs, but reported in terms of the CSP SOs.  A check in this column indicates  

that quantitative data was presented that appeared to come from data collected on a specific PMP indicator. 
2  This PMP is in flux, the version used integrates the current SO Team draft and all mandatory and core indicators for AIDS and PMCTC. 
3  As measured by a five-year rolling average 
4  Mission stated it was tracking from a recorded decline from 45% in 1989 to 38% in 1995, the baseline year for the CSP 
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S07 – March 2003 

SO 8 – August 20032 
SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

ISP SO 7:  Expanded Sustainable Economic Opportunities for Rural Sector Growth 

1-1 Increased income for 
rural households in 
selected regions5 

ü6  

1-2 Increased incomes for 
households in targeted 
districts8 

  

SO 7 (1) Household income in 
selected regions7  (wording 
modified & basis for 
calculation changed)  

SO 7 (1) Household income in 
selected regions 

Economic & 
Natural Resource 
Sectors 
 

    SO 7 (2) Number of off-farm 
enterprises 

SO 7 (3) Employment 
generation in on- and 
off-farm enterprises 

Economic & 
Natural Resource 
Sectors 

1.1-1 Number of new 
businesses established 

 ü9      

    SO 7 (3) Employment generation in 
on- and off-farm enterprises 

SO 7 (3) Employment 
generation in on- and 
off-farm enterprises 

Economic & 
Natural Resource 
Sectors 

    IR 7.110 (1) Food security monitoring 
systems in place 

IR 7.1 (4) Food security 
monitoring systems 
in place 

Economic (Agric), 
Planning & Health 
sectors 

    IR 7.1 (2) Availability of selected food 
commodities 

IR 7.1 (1) Availability of 
selected food 
commodities 

Economic (Agric) 
& Health sectors 

                                                 
5  Average rural household monthly expenditure in targeted regions (as % increase in overall expenditures over 1995 baseline) 
6  Marked as SO level indicator. 
7  Aggregate income from on- and off-farm enterprises and nature based enterprises. 
8  Average monthly expenditures for households involved in project activities (as % increase in expenditures on specific commodities over 1995 baseline) 
9  Dairy sector only. 
10  IR 7.1 indicators focus on Northern and Western Uganda’s conflict-affected areas. 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 7.1.(2) Volume of food aid 
distributed 

Economic (Agric.) 
& Health sectors 

    IR 7.1 (3) FAO dietary diversity score IR 7.1 (3) FAO dietary diversity 
score 

Economic & 
Health sectors  

    IR 7.1.1 (1) Knowledge of improved 
farming practices 

IR 7.1.1 (1) Knowledge of 
improved farming 
practices 

Economic, 
Education & 
Natural Resource 
Sectors 

    IR 7.1.1. (2) Use of improved farming 
practices 

IR 7.1.1. (2) Use of improved 
farming practices 

Economic (Agric.) 
& Natural 
Resource  sectors  

    IR 7.1.2 (1) Targeted people receiving 
food aid 

IR 7.1.2 (1) Targeted people 
receiving food aid 

Economic & 
Health sectors 

    IR 7.1.2 (2) Complementary assistance 
from community based 
organizations 

IR 7.1.2 (2) Complementary 
assistance from 
community based 
organizations 

Economic & 
Local Governance 
sectors 

 People living with 
HIV/AIDS (PLWHA) 
that receive food aid 
(Added during CSP 
period) 

 ü  IR 7.1.2 (3) HIV/AIDS infected children 
receiving food aid (wording 
modified; scope narrowed)  

IR 7.1.2 (3) HIV/AIDS infected 
children receiving 
food aid  

Economic & 
Health sectors 
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Reflects 

ISP  
Integration of 

Sectors 

 Yield per hectare or per 
animal for selected food 
products  (Added 
during CSP period)  

ü  ü  IR 7.2 (1) Productivity of selected 
agricultural commodities 
and products (wording 
modified; scope modified) 

IR 7.2 (1) Productivity of 
selected agricultural 
commodities and 
products  

Economic 
(Agric.), Dairy & 
Natural Resource 
sectors 

1.3.1 Increased production of 
targeted food products11 

ü  ü12 IR 7.2 (2) Volume of production of 
selected commodities and 
products  

IR 7.2 (2) Volume of 
production of 
selected commodities 
and products 

Economic (Agric), 
Dairy & Natural 
Resource sectors 

    IR 7.2. (3) Market value of selected 
agricultural and natural 
resource commodities 

IR 7.2. (3) Market value of 
selected agricultural 
and natural resource 
commodities 

Economic (Agric), 
Dairy & Natural 
Resource sectors 

1.2.1 Growth of targeted 
NTAE13 

ü14 ü       

1.2.2 Increased number of 
targeted NTAEs 
exported 

       

1.2.3 NTAEs as a percent of 
total exports 

       

    IR 7.2.1 (1) Use of yield enhancing 
inputs 

IR 7.2.1 (1) Use of yield 
enhancing inputs  

Economic (Agric.) 
& Natural 
Resource sectors 

                                                 
11   Milk, edible oil, cassava, maize and beans, nationally (volume) 
12   For maize, milk, beans and sorghum (mix of production and productivity information) 
13   Annual increase in value and volume of NATEs exported 
14   Value only, in both 2001 R4 and 2003 Annual Report 
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Reflects 

ISP  
Integration of 

Sectors 

    IR 7.2.1 (2) Adoption of improved 
farming practices 

IR 7.2.1 (2) Adoption of 
improved farming 
practices 

Economic 
(Agric.) & 
Natural 
Resource 
sectors 

      IR 7.2.1 (3) Land area under 
sustainable 
management 

Economic & 
Natural Resource 
sectors 

    IR 7.2.2 (1) Commodity-based and 
nature based producer and 
exporter firms meeting 
international quality and 
safety standards 

IR 7.2.2 (1) Commodity-based 
and nature based 
producer and 
exporter firms 
meeting international 
quality and safety 
standards 

Economic, 
Legal & 
Natural 
Resource 
sectors 

    IR 7.2.2 (2) Commodity-based and 
nature-based firms, 
individuals and 
organizations involved in 
value-added processing and 
manufacturing 

IR 7.2.2 (2) Commodity-based 
and nature-based 
firms, individuals and 
organizations 
involved in value-
added processing and 
manufacturing 

Economic, Dairy 
& Natural 
Resource 

    IR 7.2.2 (3) Clients assessing/utilizing 
market information 

IR 7.2.2 (3) Clients 
assessing/utilizing 
market information 

Economic & ICT 

    IR 7.2.3 (1) Enterprise-focused 
organizations providing 
input services 

IR 7.2.3 (1) Enterprise-focused 
organizations 
providing input 
services 

Economic, Local 
Governance 
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Reflects 

ISP  
Integration of 

Sectors 

    IR 7.2.3 (2) Local government resource 
allocations to private sector 
and NGOs for natural 
resources and agricultural 
service delivery 

IR 7.2.3 (2) Local government 
resource allocations 
to private sector and 
NGOs for natural 
resources and 
agricultural service 
delivery 

Economic, Local 
Governance 

2.3-1 Decentralization of 
NRM to sub-national 
levels  

     Somewhat reflected 
in IR 7.2.3 (2) above 

 

2.3-2 Environmental 
concerns brought into 
development processes 
(reworded during CSP 
period as: 
Environmental action 
plans created by local 
governments)   

 ü     Somewhat reflected 
in IR 7.2.3 (2) above 

 

    IR 7.3 (1) Loans to businesses and 
farmers in selected sectors 

IR 7.3 (1) Loans to businesses 
and farmers in 
selected sectors  

Mostly Economic 
(Agric, Dairy, etc)  

    IR 7.3 (2) Foreign and domestic 
investments in selected 
sectors 

IR 7.3 (2) Foreign and domestic 
investments in 
selected sectors  

Mostly Economic 

    IR 7.3.1 (1) People with enhanced 
management skills  

IR 7.3.1 (1) People with enhanced 
management skills  

Economic & 
Education 

    IR 7.3.1 (2) Organizations with bankable 
business plans 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 7.3.1 (2) Increased volume of 
sales of goods and 
services 

Economic 
(Business) 

    IR 7.3.2  (1) Men and women receiving 
training skills  

IR 7.3.2  (1) Entrepreneurs 
receiving training  in 
business skills  
(wording modified; 
scope changed)  

Economic 
(Business) 

    IR 7.3.2 (2) Targeted SMEs and MFIs 
purchasing business 
development services 

IR 7.3.2 (2) Targeted SMEs and 
MFIs purchasing 
business development 
services 

Economic 
(Banking)  

1.1-3 Increased number of 
sustainable financial 
institutions active in 
rural areas 

       

 Lending by selected 
banks to MFIs, MSMEs 
and rural producers  
(Added during CSP 
period)  

 ü  IR 7.3.3 (1) Lending by selected banks 
to MFIs, MSMEs and rural 
producers 

IR 7.3.3 (1) Lending by selected 
banks to MFIs, 
MSMEs and rural 
producers 

Economic 
(Banking) 
 

 Clients of selected 
MFIs and banks outside 
Entebbe, Kampala and 
Finja (Added during 
CSP period)  

 ü15 IR 7.3.3 (2) Clients of selected MFIs and 
banks outside Entebbe, 
Kampala and Finja 

IR 7.3.3 (2) Clients of selected 
MFIs and banks 
outside Entebbe, 
Kampala and Finja 

Economic 
(Banking), Rural 
Outreach 
 

                                                 
15  Not clear what locations, national or target areas 
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Reflects 

ISP  
Integration of 

Sectors 

1.1-2 Increased number of 
borrowers/savers in 
targeted areas 

ü        

    IR 7.3.3 (3) Loans between Uganda 
Shillings 3 million and 425 
million 

   

      IR 7.3.3 (3) Number of SME 
loans made 

Economic 
(Banking) 

    IR 7.4 (1) Uganda laws and policies 
modified through private 
sector and GOU 
consultative process 

IR 7.4 (1) Uganda laws and 
policies modified 
through private sector 
and GOU 
consultative process 

Economic, 
Democratic & 
Legal 

    IR 7.4.1 (1) Length of time for searches 
and registration in 
companies registry 

IR 7.4.1 (1) 
May drop 
out16 
 

Length of time for 
searches and 
registration in 
companies registry 

Economic 
(Business) 

    IR 7.4.1 (2) Length of time for searches 
and registration in land 
registry 

IR 7.4.1 (2) 
May drop out 
 

Length of time for 
searches and 
registration in land 
registry 

Economic 
(Business) 

    IR 7.4.1 (3) Commercial cases resolved 
through alternative dispute 
resolution (ADR) 

IR 7.4.1 (3) 
May drop out 

Commercial cases 
resolved through 
alternative dispute 
resolution (ADR) 

Economic 
(Business) & 
Legal 

                                                 
16  Per SO 7 staff, 8/15/03 
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Reflects 

ISP  
Integration of 

Sectors 

     IR 7.4.2 (1) Private sector clients 
participating in the review 
and modification of policies 
and regulations 

IR 7.4.2 (1) Private sector clients 
participating in the 
review and 
modification of 
policies and 
regulations 

Economic 
(Business) & 
Governance 

    IR 7.4.2 (2) Clients knowledgeable 
about the impacts of 
globalization and regional 
trade agreements 

IR 7.4.2 (2) Clients 
knowledgeable about 
the impacts of 
globalization and 
regional trade 
agreements 

Economic 
(International 
Trade) & 
Education 

2-1 Ecosystem health and 
biodiversity maintained 

       

2-2 Critical ecosystems 
generate benefits and 
revenues  

ü
17 

      

2-3 Critical ecosystems 
managed rationally 

ü
18 

      

2.1-1 Protective status of 
critical areas 
maintained 

       

2.1-2 Private sector invests in 
NRM 

       

2.1-3 Integrity of critical 
areas maintined 

       

                                                 
17  Marked as SO level indicator. 
18  Marked as SO level indicator 
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Reflects 

ISP  
Integration of 

Sectors 

2.2-1 Biophysical changes in 
landscape – trees  

ü  ü       

2.2-2 Increased NR 
productive energy 

       

2.3-2 Increased awareness by 
Ugandans of the 
environment 

 ü19      

    IR 7.4.3 (1) Environmental advocacy 
agendas developed 

IR 7.4.3 (1) Environmental 
advocacy agendas 
developed 

Natural Resources 
& Democracy 

    IR 7.4.3. (2) Environmental advocacy 
campaigns conducted 

IR 7.4.3. (2) Environmental 
advocacy campaigns 
conducted 

Natural Resources 
& Democracy 

    IR 7.4.3 (3)  Actions responsive to 
[environmental] advocacy 
campaigns 

IR 7.4.3 (3)  Actions responsive to 
[environmental] 
advocacy campaigns 

Natural Resources 
& Democracy 

SO 8:  Human Capacity Improved 

Goal 
level 

Fertility rate – as a 
Goal level indicator, 
see Goal-4 above 

  SO 8 (1) Total fertility rate (TFR) SO 8 (1) Total fertility rate 
(TFR) 

Integrates 
education and 
health  

    SO 8 
Milestone 
Indicator 
(Interim) (a)  

Contraceptive prevalence 
rate (CPR) 

SO 8 (2.a) Contraceptive 
prevalence rate 
(CPR) 

No integration 

                                                 
19  As farmers trained in improved agro-forestry technology 
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SO 8 – August 20032 
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Reflects 

ISP  
Integration of 

Sectors 

4.a-1 Couple years protection 
(CPY) distributed in 
target districts 

    SO 8 (2.b) Couple years of 
protection (CPY), as 
a proxy for CPR on 
an annual basis 
(wording changed; 
scope and sources 
may also differ) 

No integration 

4.a-2 Couple years protection 
(CPY) distributed 
through social 
marketing in target 
districts 

ü
20 

ü       

4.a-3 Modern contraceptive 
prevalence 

 ü21      

 Long Term Family 
Planning Method 
Clients (Added during 
CSP period)  

 ü       

    SO 8 (2) HIV prevalence among 
adolescent men and women 

   

                                                 
20  Marked as SO level indicator 
21  Difference between target and control sites reported in Annual Report, for pill only. 
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Reflects 

ISP  
Integration of 

Sectors 

4.h-c HIV prevalence among 
15-19/20-24 year old 
pregnant ANC clients:  
Kampala, Jinja, 
Mbarara  

ü
22 

 SO 8 
Milestone 
Indicator 
(Interim) (c) 

HIV prevalence among 15-
19/20-24 year old antenatal 
clients at MOH sentinel 
surveillance sites (wording 
modified; scope changed) 

SO8 (5) HIV prevalence 
among 15-19/20-24 
year old pregnant 
ANC clients at 
selected ANC sites 
(wording modified; 
coverage may differ) 
(Mandatory ADS) 

No integration 

      IR 8.1.2 (15) Women testing 
positive for HIV 

No integration 

4.h-a Percentage of ANC 
clients 15-19 with 
syphilis in target 
facilities 

       

Goal 
level 

Infant mortality – as a 
Goal leel indicator, see 
Goal-3 above 

  SO 8 (3) Under Five Mortality Rate 
(U5MR) 

SO 8 (3) Under Five Mortality 
Rate (U5MR) 

Integrates health 
and education 

 Immunization coverage 
(Added during CSP 
period)  

 ü  SO 8 
Milestone 
Indicator 
(Interim) (b) 

Immunization coverage SO 8 (4.a) Immunization rate 
(wording modified) 

No integration 

 DPT3 Immunization 
(children under 1 year) 
(marked as SO level 
indicator)  (Added 
during CSP period)  

ü
23 

   SO 8 (4.b) DPT3 coverage, as a 
proxy for 
immunization rate on 
an annual basis  

No integration 

                                                 
22  Marked as SO level indicator 
23  Marked as SO level indicator. 
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Reflects 

ISP  
Integration of 

Sectors 

 Children receiving 
Vitamin A (Added 
during CSP period)  

 ü       

    SO 8 (4)  Secondary school 
qualification rate 

   

3-1 4th Grade and 7th Grade 
completion rates24 

ü
25 

26   SO 8 (6) Completion Rate 
(wording modified; 
coverage narrowed 
to Grade 7) 

No integration 

    SO 8 
Milestone 
Indicator 
(Interim) (d) 

Average test scores for 
primary school grade 4 and 
7 

   

      SO 8 (7) NAPE Assessment 
Scores, Grades 3 and 
6 

No integration 

      SO 8 (8) Assessment Scores 
(annual measure -- to 
be developed)  

No integration 

    IR 8.1 (1) Coverage rates for basic 
social services27 (includes 
both health and education)  

   

                                                 
24  Number of P4/P7 students completing grade (as % of children entering those grades 4 & 7 years earlier, respectively) 
25  Marked as SO level indicator 
26  As primary school completion, i.e., Grade 7. 
27  Proportion of the target population that uses services (immunization, HIV/AIDS services), basic education) 
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SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

    IR 8.1 (2) Discontinuation or dropout 
rates for core services (i.e., 
people who start but do not 
complete use of a service 
above)  

   

4.1.a Clinical services28        
      SO 8.1 (1) Initiation of modern 

family planning (new 
acceptors) 

No integration 

4.c Annual number of 
assisted deliveries in 
target facilities 

ü
29 

 IR 8.1.1 (4) Births attended by trained 
medical personnel30 
(wording and scope 
modified) 

SO 8.1 (3.a) Assisted deliveries 
(wording modified; 
coverage may be 
different) 

No integration 

      SO 8.1. (3.b) Deliveries at health 
facilities 

No integration 

4.b MCH services (annual 
number of ante-natal 
visits in target 
facilities)  

    SO 8.1. (4.a) Number of ANC 
visits 

No integration 

      SO 8.1. (4.b) Frequency of ANC 
visits 

No integration 

                                                 
28  Percentage of DISH districts routinely providing integrated services 
29  Marked as SO level indicator. 
30  National data and survey estimate: HMIS, DHS  
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Reflects 

ISP  
Integration of 

Sectors 

4.e Annual number of 
persons tested for HIV 
and counseled in target 
districts31 

 ü  IR 8.1.2 (2) Population requesting HIV 
test and receiving results32 
(wording modified; 
coverage may differ)  

SO 8.1 (5) Use of VTC (wording 
modified; coverage 
may differ) 
(Mandatory ADS , 
but with the wording:  
number of clients 
seen at VTC centers)  

No integration 

      IR 8.1.2 (11) Women Testing for 
PMTCT 
(Mandatory ADS 
and PMTCT, but 
with wording:  
number of women 
with known HIV 
infection among 
those seen at PMTCT 
sites) 

No integration 

      IR 8.1.2 (13) Women receiving 
PMTCT Services 
(Mandatory 
PMCTC but with 
wording: PMCTC 
uptake) 

No integration 

                                                 
31  HMIS data for 10 DISH districts; to be replaced with data from 80 DISH facilities where data availability and reliability can be more readily assured. 
32  National data and survey estimates:  Service statistics, DHS 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.2 (14) Pregnant Women 
Attending PMTCT 
Sites 
(Mandatory ADS 
and PMTCT, but 
with wording:  
number of women 
who attend PMTCT 
sites for a new 
pregnancy) 

No integration 

      Not in PMP Percentage of all 
pregnant women 
attending at least one 
ANC visit who 
receive an HIV test, 
test results and post-
test counseling 
(Mandatory 
PMTCT) 

No integration 

      IR 8.1.2 (16) Women & Family 
Members receiving 
PMTCT+ 

No integration 

      Not in PMP Infant infections 
averted  
(Mandatory 
PMTCT) 

No integration 
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Reflects 

ISP  
Integration of 

Sectors 

      Not in PMP Percentage of HIV 
infected infants born 
to HIV infected 
mothers 
(Mandatory 
PMTCT) 

No integration 

4.f Annual number of new 
HIV positive 
individuals counseled 
in target districts 

       

 Care and support  to 
people living with 
HIV/AIDS (PLWHA)33 
(Added during CSP 
period)  

 ü  IR 8.1.2 
(4) 

Complementary services for 
Title II/HIV/AIDS 
recipients (clients receiving 
non-food aid) (wording 
modified) 

SO 8.1 (6.a) Community and 
home based care for 
PLHA  (wording 
modified; coverage 
may differ)  

No integration 

      SO 8.1. (6.b) Facility based care 
for PLHA 

No integration 

      SO 8.1 (7) PMTCT (HIV 
infected pregnant 
women attending 
ANC & receiving 
ARV course)  
(Mandatory ADS 
and GHB 2002) 

No integration 

                                                 
33  Food aid to this population is a separate indicator under the current SO 7. 
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Reflects 

ISP  
Integration of 

Sectors 

      SO 8.1. (8) ARV (Number 
advanced HIV/AIDS 
receiving ARVs) 
(Mandatory GHB 
2002 but with 
wording:  Number of 
HIV infected persons 
receiving ARV 
treatment) 

No integration 

      Not in PMP Percentage of HIV 
positive women 
attending ANCs 
receiving a complete 
course of ARV at 
PMTCT sites 
(Mandatory ADS 
and PMTCT) 

No integration 

    IR 8.1.3 (4) Age of sexual debut SO 8.1. (9) Median age at first 
sex  
(Mandatory ADS 
and GHB 2002) 

No integration 
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Integration of 

Sectors 

      Not in PMP Total number of 
orphans and other 
vulnerable children 
supported by USAID 
(Mandatory GHB 
2002) 

No integration 

3-3 Gross enrollment ratio ü
34 

      

 Net enrollment  (Added 
during CSP period) 

ü
35 

   SO 8.1 (10) Net enrollment Rate 
(NER) 

No integration 

      SO 8.1. (12) Enrollment in 
conflict areas 

Integrates 
education and 
conflict 

      SO 8.1.2 (22) Enrollment in NFE 
programs  

No integration 

    IR 8.1 (3) Primary school attendance 
rates at target facilities 

SO 8.1 (11) School attendance 
(wording modified; 
coverage may differ)  

No integration 

4.1.b Community services36        

    IR 8.1.1 (1) Customer satisfaction with 
selected social services 
(includes both health and 
education)  

   

                                                 
34  Marked as SO level indicator 
35  Marked as SO level indicator 
36  Number of active community volunteers per catchment area in 10 DISH districts 
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Reflects 
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Integration of 

Sectors 

4.2.a Staff performance37   IR 8.1.1 (2) Service providers 
compliance with basic 
quality standards38 (includes 
both health and education)  

   

    IR 8.1.1 (3) Compliance of facilities 
with selected quality 
standards (includes both 
health and education)  

   

      IR 8.1.1 (1) HSD Supervision 
Support to Health 
Facilities 

Integrates health 
and governance 

 Yellow Star Quality 
status in health facilities 
(Added during CSP 
period)  

 ü    IR 8.1.1 (2) Health facilities with 
Yellow Star Status 

No integration 

    IR 8.2.2. (2) Minimum quality standards 
for private sector 
services/facilities 

   

      IR 8.1.1 (3) Visits to Private 
Midwives 

No integration 

      IR 8.1.1 (4) VCT Supported Sites 
following MOH 
Protocol 

No integration 

                                                 
37  Percentage of nurses and midwives performing to standard in 10 DISH districts 
38  Trained service providers (health workers and teachers) who implement and abide by quality improvement guidelines 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.1 (5) Health workers 
trained PMTCT  
(Mandatory 
PMTCT) 

No integration 

3.2-1 Percent of “effective” 
schools39 

    IR 8.1.1. (6) Schools with Yellow 
Star Status (wording 
modified; approach 
may differ) 

No integration 

3-2 Cycle time (years to 
completion) 

       

      IR 8.1.2 (1) Distance to nearest 
health facility 

No integration 

    IR 8.1.3 
(3) 

Health units adopting youth-
friendly services 

   

4.1.c HIV testing and 
counseling (number of 
sites) 

       

 Out of stock drugs and 
medicines  (Added 
during CSP period)  

 ü       

      Not in PMP Existence of country 
drug distribution and 
drug monitoring 
system 
(Mandatory 
PMTCT) 

No integration 

                                                 
39  Percentage of trained faculty training to standard 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.2 (2) Financial access to 
health services 
(measure  to be 
developed) 

No integration 

    IR 8.1.2 (1) Socially-marketed projects    
    IR 8.2 (1) Market share of socially-

marketed products 
   

 Sales of bednets (Added 
during CSP period)  

 ü40   IR 8.1.2 (3) Bednets sold 
(wording modified) 

No integration 

      IR 8.1.2 (4) New outlets for 
USAID SM bednets  

No integration 

 Clean birth delivery kits 
(Added during CSP 
period)  

 ü       

      SO 8.1.2 (5) Beneficiaries of STI 
treatment (individuals 
treated) 
(Mandatory ADS , 
but with wording:  
Number of clients 
provided services at 
STI clinics) 

No integration 

      Not in PMP Number of STI 
clinics with USAID 
assistance 
(Mandatory ADS) 

No integration 

                                                 
40  Bednet and condom sales not specifically stated as being sold through social market programs in Annual Report. 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.2 (6) STI treatment kits 
sold by USAID 
supported programs  

No integration 

      IR 8.1.2 (7) Households with 
OVCs that are 
Supported 
(Mandatory ADS 
and GHB 2002, but 
with wording: 
number of orphans 
and other vulnerable 
children receiving 
support) 

No integration 

      IR 8.1.2 (8) OVC Community 
Initiatives 
(Mandatory ADS 
and GHB 2002, but 
with wording:  
number of community 
initiatives or 
community 
organizations 
receiving support to 
care for orphans and 
other vulnerable 
children) 

Integrates health 
and governance 

      IR 8.1.2 (9) OVC Programs 
Supported by USAID 
(Mandatory ADS) 

No integration 
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S07 – March 2003 

SO 8 – August 20032 
SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.2 (10) Basic Care and 
Psychosocial Support 
Programs  

No integration 

      IR 8.1.2 (12) PMTCT Sites  
(Mandatory ADS, 
GHB 2002 & 
PMCTC but with 
wording:  Number of 
USAID-supported 
health facilities 
providing the 
minimum package of 
PMTCT services) 

No integration 

      Not in PMP PMTCT Sites  
(Mandatory 
PMCTC but with 
wording:  Number of 
USAID-supported 
health facilities 
providing the 
minimum package of 
PMTCT + services) – 
difference is the + 

No integration 

      IR 8.1.2 (17) USAID ARV 
Treatment Supported 
Programs  
(Mandatory ADS 
and GHB 2002) 

No integration 
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SO 8 – August 20032 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.2 (18) USAID VTC 
Treatment Supported 
Programs (ADS and 
GHB 2002) 

No integration 

      Not in PMP Number of USAID 
assisted community 
and home-based VTC 
programs  
(Mandatory ADS) 

Integrates health 
and governance 

      IR 8.1.2 (19) USAID Supported 
Districts 
Implementing DOTS 

No integration 

 Sales of contraceptives 
(Added during CSP 
period)  

 ü    IR 8.1.2  (20) Condom sales 
(wording modified)  
(Mandatory ADS , 
but with wording:  
Total condoms sold) 

No integration 

4.h-b Annual national number 
of social marketing 
condoms sold to 
distributors  

       

      IR 8.1.2 (21) Outlets for USAID 
SM Condoms  

No integration 

      IR 8.1.2 (23) Distance to nearest 
school 

No integration 

      IR 8.1.3 (1) Bednet Use No integration 
      IR 8.1.3 (3) IEC/BBC Campaigns No integration 



74 

 

 

CSP Period ISP Period 
 

O
ri

gi
na

l C
SP

 S
O

 &
 IR

 
In

di
ca

to
r 

N
um

be
r 

 
Original CSP 

Indicators 
Name/Description 

R
4 

D
at

a 
 

T
ab

le
s  

20
01

 

A
nn

ua
l 

R
ep

or
t  

20
03

1  

 
O

ri
gi

na
l I

SP
 S

O
 &

 IR
 

In
di

ca
to

r 
N

um
be

r 

 
Original ISP Indicators 

Name/Description 

 
C

ur
re

nt
 IS

P 
SO

 &
 IR

 
In

di
ca

to
r 

N
um

be
r 

 
Current PMP 

Name/Description 
S07 – March 2003 

SO 8 – August 20032 
SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.3 (4) Number of sexual 
partners 
(ADS and 
Mandatory GHB 
2002, but ADS 
wording is:  
percentage of 
sexually active 
population in non-
stable relationship 
that have multiple 
partners) 

No integration 

      Not in PMP Number of 
individuals in stable 
relationships that 
have sex with more 
than one partner 
(Mandatory ADS) 

No integration 

    IR 8.1.3 (1) Reported condom use with 
non-regular sex partners 

IR 8.1.3 (5) Sexually active 
respondents with 
non-regular partners 
using condom  
(Mandatory ADS 
and GHB 2002, but 
ADS wording is : 
condom use at last 
risky sex) 

No integration 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.1.3 (6) Sexually active 
respondents using 
condom at last sex 
with regular partner 

No integration 

      IR 8.1.3 (7) HIV/AIDS/health 
education messages 
in classroom 

Integrates 
HIV/AIDS, 
education, 
education 

      IR 8.1.3 (8) Communities 
benefiting from UPE 
[sensitization] 

No integration 

4.g Infant nutrition 
(percentage exclusively 
breast-fed in target 
facility catchment 
areas)  

       

4.4.a Family planning 
(attitudes) 

       

4.4.b Infant nutrition 
(attitudes) 

       

4.4.c Maternal health 
(knowledge)  

       

4.4.d HIV (knowledge)        
4.4.e STD (knowledge)        
      IR 8.2 (1) Expenditures on 

drugs and medical 
supplies 

No integration 
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S07 – March 2003 

SO 8 – August 20032 
SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

      IR 8.2 (2) Staffing (Health 
posts filled by trained 
professionals)  

No integration 

      IR 8.2. (3) Stock levels of six 
selected commodities 

No integration 

    IR 8.2 (2) Funds allocated to social 
sector programs of target 
local governments that are 
expended 

IR 8.3. (4) Funds allocated to 
social sector 
programs of target 
local governments 
that are expended 
within the financial 
year 

Integrates 
governance, health 
and education 

3.4-1 Resource reallocation41 ü        
3.4-2 UPE growth strategy 

and financing plan 
       

4.3.a Fees collected at district 
hospitals  

       

    IR 8.2 (3) Health 
insurance/prepayment plan 
coverage 

   

3.2-2 Percentage of schools 
participating in TMDS 

    IR 8.3 (5) Government support 
for TMDS (wording 
modified; method 
may differ) 

No integration 

 Pupil teacher ratio 
(Added during CSP 
period)  

 ü  IR 8.1.2 (3) Pupil teacher ratio IR 8.3 (6) Staffing (education) – 
measured as pupil 
teacher ratio 

No integration 

                                                 
41  Financial resources of GOU/MOES reallocated to support UPE and quality policy priorities 
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Reflects 

ISP  
Integration of 

Sectors 

 Percent increase in the 
number of primary 
school teachers (Added 
during CSP period)   

ü        

3.1-1 Percent increase in total 
number of primary 
school classrooms  

       

4.3.b Pre-service training 
capacity 

       

3.3-1 Development of a 
national strategy for 
girls’ education 

       

3.3-2 Integration of girls’ 
support activities into 
MOE services 

       

    IR 8.1.3 (2) Schools adopting girl 
friendly approaches 

   

    IR 8.2.1 (3) Health and education sub 
districts with approved 
strategic plans and work 
plans 

   

    IR 8.2.1 (1) Social sector activities in 
District 3-year development 
plans that are implemented 

   

      IR 8.2.1 (1) HMIS Completion Integrates health 
and governance 

      IR 8.2.1 (2) Regular supervision 
to HSDs 

Integrates health 
and governance 
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SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

      IR 8.2.1 (3) Integrated HIV/AIDS 
Strategic Plan 

Integration 
HIV/AIDS and 
other sectors 

      IR 8.2.1 (4) Regular Support 
[Supervision]  to 
Primary Schools  

No integration 

 Loans to clinics from 
the Uganda Private 
Health Providers’ Loan 
Fund  (Added during 
CSP period)  

 ü    IR 8.2.2 (1) Funds dispersed to 
private health 
facilities  

No integration 

    IR 8.2.2 (1) Private sector share of 
health and education service 
delivery 

   

      IR 8.2.2 (2) Private health 
facilities in district 
work plans 

No integration 

      IR 8.2.2 (3) Loans to Private 
Health Providers 

No integration 

      IR 8.2.2 (4) Health providers 
borrowing from 
micro -finance 
institutions 

Integrates health 
and finance 

      IR 8.2.2 (5) Private sector 
initiatives supported 
to address any aspect 
of HIV/AIDS 

No integration 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.3 (1) Target policies 
adopted by 
appropriate body and 
implemented 

Integrates health 
and governance 

      Not in PMP Existence of National 
PMTCT Guidelines 
(Mandatory 
PMTCT) 

No integration 

      IR 8.3 (2) Collaboration with 
Parliament 

Integrates health 
and governance 

      IR 8.3.1 (1) Districts include a 
member of a CBO on 
their YSA team 

Integrates health 
and governance 

      IR 8.3.1 (2) COBs receiving 
grants from Projects 

Integrates health 
and governance 

      IR 8.3.1 (3) Public -private 
partnerships in 
community-based 
health or education 
related activities 

Integrates health 
and governance 

    IR 8.2.1 (2) Civil society monitoring    
    IR 8.3.1 (1) Target civil society 

organizations (CSOs) with 
advocacy agendas 

   

    IR 8.3.1 (2) Target CSOs implementing 
advocacy campaigns 
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Reflects 

ISP  
Integration of 

Sectors 

      IR 8.3.2 (1) HIV/AIDS 
community initiatives 
or organizations 
receiving support to 
implement 
prevention, care or 
support programs  

Integrates health 
and governance 

      IR 8.3.2 (1) Target policies 
developed 

Integrates health 
and governance 

      Not in PMP Existence of a 
National PMTCT 
Steering Committee 
(Mandatory 
PMTCT) 

No integration 

      Not in PMP National PMTCT 
Program Expansion 
Plan developed  
(Mandatory 
PMTCT) 

No integration 

    IR 8.3.2 (1) Policy environment score 
(PES) 
 

   

SO 9:  More Effective and Participatory Governance 

      SO 9 (1) District score on 
LGDP Index 

YES, All sectors 
such as education 
health, D&G, 
water and 
sanitation 
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Reflects 

ISP  
Integration of 

Sectors 

    SO 9 (1) Financial resources released 
to local governments as 
grants 

   

    SO 9 (2) Number of ex-combatants 
reintegrated into 
communities 

SO 9 (2) Number of ex-
combatants 
reintegrated into 
communities 

Yes, sectors such 
as conflict and 
D&G 

5-2 re 
process 
aspect 

Citizens groups and 
professional 
organizations provide 
documented input  
resulting in changes to 
proposed legislation at 
national and local levels  

 ü  SO 9 (3) CSOs making submissions 
in parliamentary committee 
hearings 

SO 9 (3) Number of CSOs 
submitting written 
comments to 
parliamentary 
committee hearings 

All sectors 

    S0 9 (4) Funds allocated to target 
local governments that are 
expended 

IR 9.1.1 (2) Percentage of funds 
released to target 
local governments 
that are expended 
within the financial 
year. 

All sectors 

5-9-1 Parliament makes 
informed, substantive 
input into the finance 
bill and makes 
substantive 
improvements in other 
legislation 

ü   IR 9.1 (1) Executive branch sponsored 
bills amended or rejected by 
Parliament. 

IR 9.1 (1) . Number of bills 
substantively 
reviewed by 
parliamentary 
committees before 
enactment 

All sectors 
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Reflects 

ISP  
Integration of 

Sectors 

 Number of bills 
initiated by Members of 
Parliament  (Added 
during CSP period)  

ü     IR 9.1 (2) . Number of Private 
Members Bills 
introduced by MPs 
 

All sectors 

      IR 9.1 (3) Number of target 
Local Governments 
whose Plans 
integrated lower level 
government 
investment priorities 

All sectors 

5.2.1-1 Budget Steering 
Committee of 
Parliament receives and 
acts on presentations 
from business sector 
civil society 
organizations drafting 
annual estimates 
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Reflects 

ISP  
Integration of 

Sectors 

 Parliament addresses 
and acts on alleged 
abuses of government 
authority taking place 
in executive, legislative 
and judicial branches of 
government (marked as 
SO level indicator)  
(Added during CSP 
period)  

ü        

5-3 Judicial review of 
legislation, initiated by 
citizen’s groups42 

       

5.3-1 Judicial decisions refer 
consistently to the new 
codification of 
Uganda’s legal code 

       

    IR 9.1 (2) Target local governments in 
compliance with the 
planning, budget and 
accounting requirements 
under the Local 
Government Act 

   

 Local revenue 
generation in target 
districts 

 ü       

                                                 
42  Refers to the newly codified stattues and establishes a constitutional interpretation. 
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Reflects 

ISP  
Integration of 

Sectors 

    IR 9.1.1 (1) Specific commitments in 
District Development Plan 
met in target districts 

IR 9.1.1 (1) Number of specific 
commitments in 
target Local 
Government District 
Development Plans 
met during the 
financial year  
(wording modified; 
coverage limited to 
target districts)  

All sectors 

    IR 9.1.1 (2) Development projects 
jointly designed by local 
governments and CSOs in 
target areas 

   

    IR 9.1.2 (1) Target CSOs with a 
legislative agenda 

IR 9.1.2 (1) Number of target 
CSOs having a 
legislative agenda 
with (a) Parliament 
and/or (b) Local 
Government  
(wording modified)  

All sectors 

5-2 re 
results 

Citizens groups and 
professional 
organizations provide 
documented input 
resulting in changes to 
proposed legislation at 
national and local 
levels 

  IR 9.1.2 (2) Target CSO legislative 
action items accomplished 
(wording modified)  

IR 9.1.2 (2) Number of target 
CSO legislative 
agenda items 
reflected in (a) 
Parliament or (b) 
Local Government 
action (wording 
modified) 

All sectors 
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Reflects 

ISP  
Integration of 

Sectors 

    IR 9.1.3 (1) Parliamentary committees 
that request data and 
information on budget 
matters from the 
Parliamentary Budget 
Office and the 
Parliamentary Research 
Service 

IR 9.3 (1) Number of 
Parliamentary 
Committees that 
request information 
from the 
Parliamentary Budget 
Office or the 
Parliamentary 
Research Service 
(wording modified)  

All sectors 

      IR 9.1.3 (2) Number of bills for 
which budgetary 
impact analysis is 
drafted by 
Parliamentary Budget 
Office 

All sectors 

 All existing laws 
compiled and available 

ü        

    IR 9.1.3 (2) Parliamentary committee 
meetings to which CSOs are 
invited in advance 

   

5.2.1-2 Active civil society 
lobbying encouraged 
through central, public 
forum in parliament 
that exercises oversight 
and actively affects 
legislation 
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Reflects 

ISP  
Integration of 

Sectors 

5.2.2-1 Council meeting 
minutes in five districts 
indicate statements by 
local action groups and 
recommended anction 
in response to their 
presentations 

       

5.1.1-1 Domestic monitoring 
groups establish a set of 
indicators for freee and 
fair referendum 
campaign for the muti-
party referendum prior 
to the campaign 

       

      IR 9.2. (1) Number of IDPs 
living in camps in 
target area 

Yes, concerns  
conflict, D&G 

 Exists for selected 
products under SO 1 

   Exists for selected products 
under SO 7 

IR 9.2 (2) Volume of 
agricultural 
production in target 
areas 

conflict, D&G, 
Production 

    IR 9.2 (1) Participatory dialogue 
agenda 
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Reflects 

ISP  
Integration of 

Sectors 

 Number of USAID 
funded transitional and 
sustainable 
development programs 
being implemented in 
the North and those 
which show year to 
year progress 

ü   IR 9.2 (2) USAID funded development 
activities being 
implemented successfully in 
target area  (wording 
modified; scope modified) 

   

 Percent of target 
population [in conflict 
and natural disaster 
areas] whose water and 
sanitation needs have 
been met 

ü        

    IR 9.2.1 (1) Number of dialogue 
engagements held 

IR 9.2.1 (1) Number of peace 
dialogue meetings 
held that identify at 
least one new action 
for reducing conflict 
(wording modified; 
scope enlarged) 

conflict, D&G,  

    IR 9.2.1 (2) Number of action items 
from dialogue agenda 
resolved or implemented 

IR 9.2.1 (2) Number of peace 
dialogue action items 
resulting that are 
implemented 
(wording modified)  

conflict, D&G 

      IR 9.2.1 (3) Number of CSOs that 
have increased 
capacities to organize 
peace dialogues 

conflict, D&G 



88 

 

 

CSP Period ISP Period 
 

O
ri

gi
na

l C
SP

 S
O

 &
 IR

 
In

di
ca

to
r 

N
um

be
r 

 
Original CSP 

Indicators 
Name/Description 

R
4 

D
at

a 
 

T
ab

le
s  

20
01

 

A
nn

ua
l 

R
ep

or
t  

20
03

1  

 
O

ri
gi

na
l I

SP
 S

O
 &

 IR
 

In
di

ca
to

r 
N

um
be

r 

 
Original ISP Indicators 

Name/Description 

 
C

ur
re

nt
 IS

P 
SO

 &
 IR

 
In

di
ca

to
r 

N
um

be
r 

 
Current PMP 

Name/Description 
S07 – March 2003 

SO 8 – August 20032 
SO 9 – July 2003 

 
Reflects 

ISP  
Integration of 

Sectors 

    IR 9.2.1 (3) Number of representative 
peace building groups 
formalized 

   

    IR 9.2.2 (1) Communities in target areas 
with reconciliation 
programs  

   

 Number of community 
structured activities 
implemented 
successfully which 
address children’s 
needs [in conflict areas] 

ü        

 Formerly abducted girls 
and boys in school or 
vocational training  
(Added during CSP 
period)  

 ü  IR 9.2.2 (2) Formerly abducted girls and 
boys in school or vocational 
training 

IR 9.2.2 (1)  Number of formerly 
abducted children 
enrolled in school or 
vocational training 

conflict, D&G, 
education 
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Reflects 

ISP  
Integration of 

Sectors 

 Number of boys and 
girls enrolled in ABEK 
(alternative basis 
education) schools [in 
conflict areas]  (Added 
during CSP period)  

ü        

 Amount of employment 
and income generated 
through USAID funded 
activities in post 
conflict areas  (Added 
during CSP period) 

 ü43 IR 9.2.2 (3) Amount of employment and 
income generated through 
USAID funded activities in 
post conflict areas 

   

      IR 9.2 (2) Number of victims of 
torture successfully 
treated or 
rehabilitated and 
integrated into 
communities 

conflict, D&G, 
education, health 

 
 
 
 

                                                 
43  Annual report did not make it explicit that this employment was generated in post-conflict areas. 
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Appendix C 
 

Glossary of Key ADS Terms 
 
 
203.3.4.2  Characteristics of Good Performance Indicators  
  Effective Date:  01/31/2003 
 
Direct.  Performance indicators should closely track the results they are intended to measure.  If a direct 
indicator cannot be used because of cost or other factors, a proxy indicator (an indirect measure of the 
result that is related by one or more assumptions) may be used to measure the result.  (For example, a 
proxy measure of household income might be the number of TV antennas or tin roofs in a given 
geographical area; the assumption is that an increase in household income will be associated with 
increased expenditure on televisions or tin roofing.)  If Operating Units use proxy indicators, the 
assumptions supporting the selection of the proxy should be documented in the PMP and confirmed on a 
regular basis. 
 
Objective.  Performance indicators should be unambiguous about what is being measured.  Performance 
indicators should be uni-dimensional (should measure only one aspect at a time).  Performance indicators 
should also be precisely defined in the PMP.  To ensure that indicators (especially qualitative indicators) 
are comparable over time, Operating Units should clearly define and document the indicators to permit 
regular, systematic, and relatively objective judgment regarding their change in value or status.    
 
Useful for Manageme nt.  Performance indicators selected for inclusion in the PMP should be useful for 
the relevant level of decision-making.  As noted in 203.3.4.1 and 203.3.8.6, Operating Units may also 
choose to include Agency-level indicators in the PMP for each SO. 
 
Practical.  Operating Units should select performance indicators for which data can be obtained at 
reasonable cost and in a timely fashion. 
 
Attributable to USAID Efforts.  Performance indicators selected for inclusion in the PMP should 
measure changes that are clearly and reasonably attributable, at least in part, to USAID efforts.  In the 
context of performance indicators and reporting, attribution exists when the outputs of USAID-financed 
activities have a logical and causal effect on the result(s) being measured by a given performance 
indicator.  One way to assess attribution is to ask, “If there had been no USAID activity, would the 
measured change have been different?”  If the answer is “no,” then there likely is an attribution issue, and 
the Operating Unit should look for a more suitable performance indicator.  If more than one agency or 
government is involved in achieving a result, Operating Units should describe exactly what role each 
played in achieving the result. 
 
Timely.  Performance indicators should be available when they are needed to make decisions.  
Experience suggests that the information needed for managing activities should be available on a 
quarterly basis.  Data that are available after a delay of a year or more may be difficult to use.  For 
information on reporting performance on the USG fiscal year versus calendar year, see 203.3.8.2.  If a 
performance indicator is not available every year (such as data from the Demographic and Health 
Survey), the schedule should be noted as a data limitation.  The Operating Unit should also select other 
performance indicators, direct or proxy, which reflect program performance and are available more 
regularly.  For more information about proxy indicators, see section (a) above. 
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Adequate.  Operating Units should have as many indicators in their Performance Management Plan as 
are necessary and cost effective for management and reporting purposes.  In most cases, two or three 
indicators per result (per Strategic Objective or Intermediate Result) should be sufficient to assess 
performance.  In rare instances, if a result is narrowly defined, a single indicator may be adequate.  Too 
many indicators may be worse than too few since all performance indicators require resources and effort 
to collect, analyze, report, and use.    
 
203.3.5.1        Data Quality Standards   
  Effective Date:  01/31/2003 
 
Validity.  Data should clearly and adequately represent the intended result.  While proxy data may be 
used, the Operating Unit must consider how well the data measure the intended result.  Another key issue 
is whether data reflect a bias such as interviewer bias, unrepresentative sampling, or transcription bias. 

 
Integrity.  Data that are collected, analyzed, and reported should have established mechanisms in place to 
reduce the possibility that they are intentionally manipulated for political or personal reasons.  Data 
integrity is at greatest risk of being compromised during collection and analysis.  

 
Precision.  Data should be sufficiently precise to present a fair picture of performance and enable 
management decision-making at the appropriate levels.  One key issue is whether data are at an 
appropriate level of detail to influence related management decisions.  A second key issue is what margin 
of error (the amount of variation normally expected from a given data collection process) is acceptable 
given the management decisions likely to be affected.  In all cases, the margin of error should be less than 
the intended change; if the margin of error is 10 percent and the data show a change of 5 percent, the 
Operating Unit will have difficulty determining whether the change was due to the USAID activity or due 
to variation in the data collection process.  Operating Units should be aware that improving the precision 
of data usually increases the cost of collection and analysis. 

 
Reliability.  Data should reflect stable and consistent data collection processes and analysis methods from 
over time.  The key issue is whether analysts and managers would come to the same conclusions if the 
data collection and analysis process were repeated.  Operating Units should be confident that progress 
toward performance targets reflects real changes rather than variations in data collection methods.  When 
data collection and analysis methods change, the PMP should be updated.   

 
Timeliness.  Data should be timely enough to influence management decision-making at the appropriate 
levels.  One key issue is whether the data are available frequently enough to influence the appropriate 
level of management decisions.  A second key issue is whether data are current enough when they are 
available. 
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Appendix D 

Improving the Alignment of SO 7 Indicators with SO 7 Results 

Initial Suggestions 
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SO 7
Expanded

Sustainable
Economic 

Opportunities for
Rural Sector Growth

IR 7.1
Increased Food

Security for 
Vulnerable

Populations in
Selected Regions 

IR 7.2
Increased Productivity

Of Agricultural Commodity 
And Natural Resource

Systems in Selected Regions

IR 7.3
Increased 

Competitiveness of
Enterprises in

Selected Sectors

IR 7.4
Improved Enabling

Environment for
Broad-based

Growth

IR 7.1.1
Increased Use

of Food 
Production

Technologies

IR 7.1.2
Improved Food
Aid Support to

PLWHAs and the
AIDS Affected in
Selected Regions

IR 7.2.3
Increased

Provision of
Private and Public

Sector Support
Services

IR 7.2.2
Increased Market

Access and
Efficiency of 

Rural Enterprises

IR 7.2.1
Improved 

Utilization of
Selected Critical

Landscapes

IR 7.3.3
Increased Use of

Financial Services
By Rural Producers,
MSMEs and MFIs

IR 7.3.2
Increased Business

Capacity in 
Selected Export

Sectors

IR 7.3.1
Increased

Capacity of Local
Producer and

Community-based
Organizations to

Market and Manage
Productive Assets

IR 7.4.3
Effective Advocacy
For Environmental

And Natural 
Resource Policies

IR 7.4.2
Increased Capacity 

Of Ugandans to
Participate in the
Benefits of Trade
Agreements and

Impacts of
Globalization

IR 7.4.1
Increased Capacity

Of Commercial
Justice Institutions
To Service Private

Sector Transactions
(Discontinued)

Elements of SO 7 Covered

By PMP
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SO 7
Expanded

Sustainable
Economic 

Opportunities for
Rural Sector Growth

IR 7.1
Increased Food

Security for 
Vulnerable

Populations in
Selected Regions 

IR 7.2
Increased Productivity

Of Agricultural Commodity 
And Natural Resource

Systems in Selected Regions

IR 7.3
Increased 

Competitiveness of
Enterprises in

Selected Sectors

IR 7.4
Improved Enabling

Environment for
Broad-based

Growth

IR 7.1.1
Increased Use

of Food 
Production

Technologies

IR 7.1.2
Improved Food
Aid Support to

PLWHAs and the
AIDS Affected in
Selected Regions

IR 7.2.3
Increased

Provision of
Private and Public

Sector Support
Services

IR 7.2.2
Increased Market

Access and
Efficiency of 

Rural Enterprises

IR 7.2.1
Improved 

Utilization of
Selected Critical

Landscapes

IR 7.3.3
Increased Use of

Financial Services
By Rural Producers,
MSMEs and MFIs

IR 7.3.2
Increased Business

Capacity in 
Selected Export

Sectors

IR 7.3.1
Increased

Capacity of Local
Producer and

Community-based
Organizations to

Market and Manage
Productive Assets

IR 7.4.3
Effective Advocacy
For Environmental

And Natural 
Resource Policies

IR 7.4.2
Increased Capacity 

Of Ugandans to
Participate in the
Benefits of Trade
Agreements and

Impacts of
Globalization

IR 7.4.1
Increased Capacity

Of Commercial
Justice Institutions
To Service Private

Sector Transactions
(Discontinued)

Elements of SO 7 Covered

By PMP
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Goal
Assist Uganda

To Reduce
Mass Poverty

IR 7.2
Increased Productivity

Of Agricultural Commodity 
And Natural Resource

Systems in Selected Regions

IR 7.1
Increased Food

Security for 
Vulnerable

Populations in
Selected Regions 

IR 7.1.1
Increased use

of Food 
Production

Technologies

IR 7.1.2
Improved Food
Aid Support to

PLWHAs and the
AIDS Affected in
Selected Regions

SO 7
Expanded

Sustainable
Economic 

Opportunities for
Rural Sector Growth

IR 7.2.2
Increased Market

Access and
Efficiency of 

Rural Enterprises

IR 7.2.3
Increased

Provision of
Private and Public

Sector Support
Services

IR 7.2.1
Improved 

Utilization of
Selected Critical

Landscapes

IR 7.3
Increased 

Competitiveness of
Enterprises in

Selected Sectors

IR 7.3.3
Increased Use of

Financial Services
By Rural Producers,
MSMEs and MFIs

IR 7.3.1
Increased

Capacity of Local
Producer and

Community-based
Organizations to

Market and Manage
Productive Assets

IR 7.3.2
Increased Business

Capacity in 
Selected Export

Sectors

IR 7.4
Improved Enabling

Environment for
Broad-based

Growth

Without changing the SO 
elements, cause and effect 
logic in SO 7 can be 
conveyed more 
effectively, which may 
help the team to identify 
redundant indicators and
realign remaining
indicators to the results
the most directly measure

7.4.1

7.4.2

7.4.3
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SO 7
Expanded

Sustainable
Economic 

Opportunities for
Rural Sector Growth

IR 7..1
Increased Food

Security for 
Vulnerable

Populations in
Selected Regions 

Goal
Assist Uganda

To Reduce
Mass Poverty

• Household income in selected regions – from SO 7 – income is a more direct measure of  poverty 

• Other direct measures of changes in poverty situation -- (See Goal chart in Initial Assessment Report)

• Number of off-farm enterprisesü

• Employment generation in on-and off farm enterprisesü

• Availability of selected food commoditiesü

• FAO dietary diversity scoreü

• Instead of Volume of Food Aid, which in and of itself may create dependency, Other direct 
measures – maybe:
-- Caloric intake
-- Average number of meals per day
--Percent of food from food aid sources
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IR 7.1.1
Increased Use

of Food 
Production

Technologies

IR 7..1..2
Improved Food
Aid Support to

PLWHAs and the
AIDS Affected in
Selected Regions

• Use of improved farming practicesü
[Same as 7.1.1, is consolidation possible?]

• Knowledge of improved farming practices ü

• Other direct measures?  
-- Availability of technologies/inputs?
-- Affordability of inputs?

Stages in the same process

• Targeted people receiving food aidü
• HIV/AIDS affected children receiving food aid – subset of the indicator above

• Volume of food aid distributed – from IR 7.1

• Complementary assistance from community-based organizationsü - Define assistance

• Food security monitoring systems in place – from IR 7.1 – either here, or even
lower, as an “Input”
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IR 7.2
Increased Productivity

Of Agricultural 
Commodity 

And Natural Resource
Systems in 

Selected Regions

IR 7.2.1
Improved 

Utilization of
Selected Critical

Landscapes

• Productivity of selected agricultural commodities and  products , ü [Isn’t this sufficient?]
but indicator is not uni-dimensional, it measures several different things

• Volume of production - does not measure productivity directly, may instead be a result of it.
Can vary for other reasons, if production goes down it doesn’t mean productivity did, production
is affected by rainfall, prices, etc. – indicator could give a “false negative”  reading.on IR 7.2

• Market value of selected agricultural and natural resource commodities
-- not a measure of productivity – Result could also be influenced by changes in price both domestic 

& International markets despite increase in productivity.  

• Adoption of improved farming practices ü – same as 7.1.1, is consolidation possible?
• Use of yield enhancing inputs – not different from above, an aspect of the pervious indicator –

are both needed?

• Land area under sustainable management ü- Measure requires further definition as to whether it refers to 
only land and/or forest cover.

 



101 

 

 

IR 7.2.3
Increased

Provision of
Private and Public

Sector Support
Services

• Commodity-based and nature-based producer and export firms meeting 
international quality standards – more direct for IR 7.3, competitiveness

• Commodity-based and nature-based producer and export firms involved in
value-added processing and manufacturing – not a direct measure of either
access or efficiency – is this a better measure for IR 7.3 or IR 7.3.1

• Clients assessing/utilizing market information ü

• Other more direct measure? 

-- New international markets entered, by product or commodity?

IR 7.2.2 (a)
Increased Market

Access and
Efficiency

IR 7.2.2 (b)
Increased Market

Access and
Efficiency

a.

b. • Cost per unit output? Links to the IEHA PMP IR 2.5: Increased Productivity of on- and Off-farm 
elements of Targeted production Chains

• Enterprise-focused organizations providing input services ü

• Local government resources allocated to private sector and NGOs for 
natural resource and agricultural service delivery ü-Note overlap with SO8&9
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IR 7.3
Increased 

Competitiveness of
Enterprises in

Selected Sectors

IR 7.3.1
Increased

Capacity of Local
Producer and

Community-based
Organizations to

Market and Manage
Productive Assets

• Foreign and domestic investments in selected industries ü

•Commodity-based and nature-based producer and export firms meeting 
international quality standards – from IR 7.2.2

•Commodity-based and nature-based producer and export firms involved in
value-added processing and manufacturing -- from IR 7.2.2

• Other direct indicators, e.g.

• Market share?

• Increased volume of sales of good and services ü

Does the”efficiency” concept (and associated indicators like unit cost) from 7.2.2 fit better here?

• People with enhanced management skills – this is really just a lower level program input/activity
output measure (people trained).  Training is a cause of this result, not an independent proof that 
capacity is better.   [Capacity is a hard result to measure anyway, behavior is easier, e.g., “improved 
marketing and management of productive assets”]

 



103 

 

 

IR 7.3.2
Increased Business

Capacity in 
Selected Export

Sectors

IR 7.3.3
Increased Use of

Financial Services
By Rural Producers,
MSMEs and MFIs

How would you know capacity had improved.  Training is an input,not a proof….

• Targeted SMEs and MFIs purchasing business development services – is this really
A proof of increased capacity within these sectors? Or is this an activity level output

That has floated upwards.  Is the use of these services a cause of improved capacity,
Like training, rather than a proof of the result?

Other direct measure?
-Purchase of product quality enhancement services?

• Lending by selected banks to MFIs, MSMEs and rural producersü

• Clients of selected MFIs and banks outside Entebbe, Kampala and Jinjaü

• Number of SME loans made ü

• Loans to businesses and commercial farmers in selected sectors – from 7.3 – this is the
level at which the indicator is a direct measure.  It floated up, possibly because of way the result
statement for IR 7.3.3. narrowed  the target population, excluding some larger  businesses 
served by the SO that also need loans
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IR 7.4
Improved Enabling

Environment for
Broad-based

Growth

IR 7.4.1
Increased Capacity

Of Commercial
Justice Institutions
To Service Private

Sector Transactions

• Ugandan laws and policies modified through private sector and GOU consultative process ü

• Policies implemented? 

• Length of time for registration in companies registry – may vary for other reasons, is there a more
direct measure of this result? Is this a direct effect of USAID assistance?

• Length of time for registration in land registry -- may vary for other reasons, is there a more
direct measure of this result?  Is this a direct effect of USAID assistance?

• Commercial cases resolved through ADR ü

• Other direct measures?

• Number of months between start and completion of cases in commercial courts?
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IR 7.4.2
Increased Capacity 

Of Ugandans to
Participate in the
Benefits of Trade
Agreements and

Impacts of
Globalization

IR 7.4.3
Effective Advocacy
For Environmental

And Natural 
Resource Policies

• Private sector clients participating in review and modification of policies and regulations ü

• Clients knowledgeable about the impacts of globalization and regional trade arrangementsü

• Other direct measures?

• Change in the number or percent of ISO compliant enterprises?

• Environmental advocacy agendas developed ü

• Environmental advocacy campaigns conducted ü

• Actions responsive to advocacy campaigns ü

Stages in the same process.  Do you
need all three as indicators?
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Appendix E 
 

Improving the Alignment of SO 8 Indicators with SO 8 Results 
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SO 8
Improved

Human Capacity

IR 8.1
Effective Use

Of Social
Sector Services

IR 8.2
Increased Capacity
To Sustain Social
Sector Services

IR 8.3
Strengthened

Enabling
Environment

IR 8.1.1
Improved

Quality

IR 8.1.2
Increased 

Availability & 
Access

IR 8.1.3
Positive Behavior

Changes
Adopted

IR 8.1.3.1
Positive Behavior

Changes
Promoted

IR 8.2.1
Improved

Decentralization
Planning,

Management & 
Monitoring

IR 8.2.2
Increased Private

Sector Role in
Service Delivery

IR 8.3.2
Effective 

Sectoral Politics
Implemented

IR 8.3.1
Increased 

Community 
Participation
& Advocacy

Elements of SO 8 Covered
By PMP

MEMS 8/15/03
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SO 8
Improved
Human 
Capacity

• Fertility rate  ü

• Under 5 Mortality ü

• HIV/AIDS prevalence  ü (Currently only for 
subsets, what about the national prevalence  
rate? 

• Women testing positive for HIV -- from IR 8.1.2 

• Contraceptive related indicators – more direct at IR 8.1.3 
(behavior change ) – not direct at SO level

• Immunization & DPT3– more direct at IR 8.1 (use of 
social services) – not direct at SO level

• Primary school completion ü

• School test scores – here, but  perhaps more direct at 
8.1.1  (quality of social services)

The importance of a measure and location on RF are not synonymous.  Directness should govern placement.
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Generally, indicators would show:  People Actually Receive/Use Some Type of Social Service

• Immunication:  (a)  Rate (DHS 5 years);  (b)  DPT3 Coverage (Annual) -- from SO 
level

• Assisted Deliveries:   (a)  All (5 years);  (b) Deliveries at Health Facilities (Annual)  ü
• Number of ANC visits  ü
• Frequency of ANC visitsü
• Pregnant women attending PMTCT sites (Mandatory) – from 8.1.2

• Use of VTC – people being tested  ü (Mandatory)
• Women tested for HIV at PMTCT sites (Mandatory) – from 8.1.2

• ARV  -- advanced patients receiving it  ü (Mandatory)

• PMTCT – pregnant women receiving ARV to prevent MCTC ü (Mandatory)
• Women receiving PMTCT Services (Mandatory) – from 8.1.2

• Family members receiving PMTCT – from IR 8.1.2

• Community and home based care for PLHA  ü (Mandatory) – from IR 8.1.2
• Facility based care for PLHA  ü

• Facility based STI treatment (restated) – from IR 8.1.2

• Households with OVCs that have received external care and support (Mandatory) – from IR 8.1.2

• School attendance ü

• Net Enrollment ü
• Enrollment in Conflict Areas ü
• Enrollment in NFE programs – from 8.1.2

IR 8.1
Effective Use

Of Social
Sector Services

ü means the indicator is at this level in the most recent PMP

Note:  There are a number of 
PMTCT mandatory indicators
that are not included in the 
SO 8 PMP and are not
reflected in these diagrams
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IR 8.1.1
Improved

Quality

• HDS Supervision of Health Facilities ü
• Private Midwives Visited (supervisory) ü

• Health Facilities Receiving a Yellow Star ü

• VTC sites following MOH protocol ü

• Districts Implementing DOTS following MOH protocol – from 8.1.2

• Schools Receiving a Yellow Star ü

• NAPE Assessment Scores P3 & P6 – from SO level
• Assessment Scores -- from SO level

IR 8.1.2
Increased 

Availability & 
Access

• Distance to nearest health facility ü

• Cost of heath services (or other financial access indicator) ü

• New outlets for bednets ü

• PMCT Sites  (Mandatory) ü

• Outlets for SM condoms ü

• Distance to nearest school ü
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IR 8.1.3
Positive Behavior

Changes
Adopted

IR 8.1.3.1
Positive Behavior

Changes
Promoted

Generally, indicators would show:  Individuals Adopt Behavior Consistent with Higher Level RF Objectives

• Contraceptive Prevalence:  (a)  Rate (CPR – 5 year); (b) Couple years of protection (CPY) – from SO level
• Initiation of modern family planning (new condom users) – from IR 8.1
• Sexually active respondents with non-regular partners using condoms (Mandatory)  ü
• Respondents using condoms at last sex with a regular partner (Mandatory) ü
• Condom sales (purchases) – from 8.1.2

• Median age at first sex (Mandatory) – from IR 8.1
• Number of sexual partners ü

• Bednets sold (purchased) – from 8.1.2, or leave it there 
• Bednets used ü

• STI treatment kits sold (purchased) – from 8.1.2, or leave it there

• People reached by IEC/BBC Campaigns ü

• HIV/AIDS Health Messages Reaching Students in Classrooms (restated) ü

•Communities benefiting from (receiving) UPE sensitization ü
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IR 8.2
Increased Capacity
To Sustain Social
Sector Services

• Expenditures on drugs and medical supplies ü

• Staffing in health facilities ü

• Stock levels of 6 selected commodities ü

• Funds allocated to social sector programs – health and education 

• Health workers trained in PMTCT (Mandatory) – from 8.1.1

• Government support for TDMS ü

• Staffing in education facilities ü

IR 8.2.1
Improved

Decentralization
Planning,

Management & 
Monitoring

• HMIS forms completed  ü

• Regular supervision by District health personnel  ü

• Integrated HIV/AIDS plan at district level ü
• Improved district health plans – from SDU ü

•Regular supervision by District education personnel ü

• Improved district education plans – from SDU ü

[See final page for “Input” measures moved from IR 8.2.1]
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IR 8.2.2
Increased Private

Sector Role in
Service Delivery

• Funds dispersed to private health facilities ü

• Private health facilities in district work plans ü

• Loans to private health providers ü
• Health providers borrowing from micro-finance institutions ü

• Private sector initiatives supported on any aspect of HIV/AIDS ü

• Public-private partnerships in Community-based health and education activities – from 8.3.1

IR 8.3
Strengthened

Enabling
Environment

• Target policies adopted by appropriate bodies and implemented (health and education) ü

• AIDS program effort index (API)ü

• Collaboration with Parliament ü

IR 8.3.1
Increased 

Community 
Participation
& Advocacy

IR 8.3.2
Effective 

Sectoral Politics
Implemented

• Target Policies Developed ü

• HIV/AIDS Community Initiatives or Organizations Receiving
Support to Implement Prevention, Care and Support Programs ü
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Inputs

Not Normally 
Listed or monitored in 
A Results Framework

• OVC Programs Supported by USAID – from IR 8.1.2

• USAID ARV Treatment Supported Programs – from IR 8.1.2

• USAID VTC Treatment Supported Programs – from IR 8.1.2

• Number of USAID assisted community and home-based VTC programs – from IR 8.1.2
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Appendix F 

Improving the Alignment of SO 9 Indicators with SO 9 Results 

Initial Suggestions 
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SO 9
More Effective

And Participatory
Government

IR 9.1
Devolution and 

Separation of
Powers

Strengthened

IR 9.2
Conflict 

Mitigated and
Reduced

IR 9.1.1
Increased

Local 
Government

Service Capacity

IR 9.1.2
Civil Society
Capacity to

Influence Local &
National Decisions

Increased

IR 9.1.3
Legislative Capacity

To Influence
National Policy

& Budget
Policies Enhanced

IR 9.2.2
Mitigation of 

Human
Impact

IR 9.2.1 
Participatory
Dialogue on

Reducing Conflict
Enhanced

Linkages to SO 7 & SO 8

Elements of SO 9 Covered
By PMP

MEMS 8/15/03
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SO 9
More Effective

And Participatory
Government

• Number of target CSOs legislative agenda items reflected in (a) Parliament
bills or (b) Local Government actions – from IR 9.1.2  (consider flipping with 
current indicator for better logic and more directness of measures) – captures 
participatory

• Other  more direct measures – for more effective -- may warrant consideration:

--- Corruption level , if the Team is moving toward action in that area

--- Public confidence in government – from the Afrobarometer study
or other existing sources.

--- Status of key local issues, e.g., ability of political parties to operate freely

District score on LGDP index --- or is this more direct for IR 9.1.1

The importance of a measure and location on RF are not synonymous.  Directness should govern placement.
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IR 9.1
Devolution and 

Separation of
Powers

Strengthened

• Number of Private Member Bills Introduced by MPs  -- Separation of Powers ü
• Number of bills Substantively Reviewed by Parliamentary Committees

before enactment --- might be more direct at IR 9.1.3

• Independence of Courts is separation of powers ? – through USAID commercial law work?

• Devolution?  [Other Missions measure use - the share of national revenue spent by local levels as 
a devolution indicator]

• Number of Target Local Governments whose Plans integrate lower level ?????????????????
government investment priorities…..might be more direct at IR 9.1.1

ü means the indicator is at this level in the most recent PMP

IR 9.1.1
Increased

Local 
Government

Service Capacity

• Number of specific commitment in target LG District Development Plans
met during the financial year  -- Service Capacity ü

• Percentage of funds released to target Local Government that are 
expended within the financial year -- Management Capacity Enables Service ü

• Number of target Local Governments whose Plans integrate lower
government investment profiles – from IR 9.1.

• District score on LGDP index --- from SO level  to where it was “moved up”

• [Some Mission measure percentage of local government budget
from own revenue]
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•Flipping SO Indicator 3 and IR 9.1.2 Indicator 2 could also solve an inverted logic problem as well.  Comments 
submitted  are a “cause” related to the passage of laws that reflect CSO agendas, an “effect”.

IR 9.1.2
Civil Society
Capacity to

Influence Local &
National Decisions

Increased

• Number of target CSOs having a target agenda with (a) Parliament and 
(b) Local Government – Capacityü

• Number of CSOs submitting written comments to parliamentary
committee hearings – from SO level – more direct as a capacity measure*

• [Balance issue – does “ influence” depend on openness in Parliament and 
Local Governments as well as on “supply” from CSOs]

• Number of target CSOs legislative agenda items reflected in (a) Parliament
bills or (b) Local Government actions – beyond capacity, this measures impact

-- might be more direct as an SO measure for participatory aspect

IR 9.1.3
Legislative Capacity

To Influence
National Policy

& Budget
Policies Enhanced

Number of bills for which budgetary impact analysis is drafted by 
Parliamentary Budget Officeü

• Number of parliamentary committees that request information from
Parliamentary Budget Office or the Parliamentary Research Service – does this
directly measure “capacity to influence” or quality of service of these entities? ü

• Number of bills substantively Reviewed by Parliamentary Committees
before enactment --- from IR 9.1 – may be a fairly direct way to measure the 
substantive, as opposed to the budget side, of “capacity to influence”
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IR 9.2
Conflict 

Mitigated and
Reduced

• Current indicators are somewhat indirect.

---- Number of IDPs living in camps in target areas – is more direct
for IR 9.2.2

---- Volume of agricultural production in target areas – also probably
more of a measure of IR 9.2.2, but still somewhat indirect.

• N umber of peace dialogue action items resulting that are 
implemented. – move up from IR 9.2.1?  It is a result of IR 9.2

• Other  more direct measures may be difficult to consider, e.g.,

--- N umber of districts involved  in conflict – for conflict reduced.

--- Measures that show that sickness and starvation are not winning
in conflict districts – for mitigation

IR 9.2.1 
Participatory
Dialogue on

Reducing Conflict
Enhanced

• Number of peace dialogue meetings held that identify at least
one new action for reducing conflict ü

• Number of CSOs that have increased capacities to organize
peace dialogues ü

• N umber of peace dialogue action items resulting that are 
implemented. – is this a result of enhanced dialogue that belongs 

at a higher level, i.e 9.2?
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IR 9.2.2
Human

Impact of conflict
Mitigated

• Number of formerly abducted children enrolled in school or
vocational training. ü

• Number of victims of torture successfully treated and 
integrated into communities ü

• Number of ex-combatants, formerly abducted children,
child soldiers reintegrated into communities – from SO level

• Number of IDPs living in camps in target areas -- from IR 9.2

• Volume of agricultural production in target areas – from IR 9.2
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Annex G 
 

Measuring Impact at the Level of the Mission Goal 
 
 
USAID/Uganda did not propose any performance measures at the Goal level in its ISP (2002-2007) 
for tracking the Mission program’s impact on whether its Goal, Assist Uganda to Reduce Mass 
Poverty, is being achieved.  The ISP differs from the CSP that preceded it in this regard.  The CSP 
and the ISP also differ at the Goal level in terms of the results-orientation of the Goal statement.   
 
The CSP Goal statement for 1997-2001, Sustainable and Equitable Improvement in the Standard of 
Living, made it clear that performance should be measured in terms of whether Uganda’s standard 
of living, as the Mission operationally defined that term, changed over the strategic planning period.  
The ISP Goal statement is less definitive about what is to be measured, i.e., the provision of 
assistance or a reduction in mass poverty. 
 
In terms of performance indicators, USAID/Uganda focused on five Goal level measures of 
progress during the CSP period.  The specific indicators identified in the CSP included the: 
 
§ Growth rate of GDP per capita 
§ Percentage of children under 5 with chronic under nutrition (stunting) 
§ Under 5 mortality rate 
§ Fertility rate 
§ Extent of armed conflict. 

 
In the ISP’s discussion of performance monitoring, the Mission stated: 
 

We do not intend to monitor progress toward the achievement of our poverty reduction goal.  
Rather, we will continue our active collaboration with the Poverty Monitoring and Analysis 
Unit (PMAU) in the Ministry of Finance, Planning and Economic Development (MFPED), 
other donors, and civil society in the implementation of a shared poverty monitoring 
framework. 

 
The Poverty Monitoring Framework to which this statement refers is summarized in Table G-1.  As 
the table suggests, the PMAU intends to collect data on a range of performance indicators.1  This, 
however, begs the question of which indicators USAID/Uganda will actually use to report on 
impact at the Goal level, since the PMAU is tracking a total of 31 different indicators.  At 
minimum, it would be timely for the Mission to identify which 2-4 of these which it wants to follow 
on a year-to-year, or bi-annual basis, in its Annual Reports.   

                                                 
1  Current USAID SO level PMPs have indicators with wording that closely matches several  
of the PMAU indicators, but for none of these SO level PMPs is the PMAU listed as the data source the Mission will 
use during the ISP period. 
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Table G-1 Ministry of Finance, Planning and Economic Development 
                 Poverty Monitoring Priority Indicators 
I.  Economic Growth and Transformation 
§ GDP growth rate (annual) 
§ Proportion of national budget used for poverty focused programs (annual) 
§ Inflation rate (annual) 
§ Domestic revenue/GDP (annual) 
§ Foreign ex change reserves (annual) 

II.  Good Governance and Security 
§ Incidence of misappropriation of public funds at national, district level (annual) 
§ Number of people internally displaced by sex, age and location (annual) 
§ Beneficiary assessment of quality of service (police and judiciary) (b i-annual) 
§ Level of awareness about rights/entitlements (annual) 

III.  Increasing Incomes of the Poor 
§ Economic dependency (bi-annual) 
§ Poverty indicators-incidence/depth (bi-annual) 
§ Share of rural non-farm employment by sex and location (bi-annual) 
§ Yield rates and major crops (bi-annual) 
§ Proportion of land area covered by forest (annual) 
§ GNP per unit of energy use (annual) 

IV.  Improving Quality of Life  
§ Life expectancy in years by sex (5 years) 
§ Infant mortality (5 years) 
§ Maternal mortality (5 years) 
§ Nutrit ion (stunted) (5 years) 

    (a) Health 
§ Immunization coverage (DPT3) (annual) 
§ Percentage of approved posts filled with qualified health workers in public and PNFP 

(private, not-for-profit facilities) (annual) 
§ Deliveries in public and PNFP facilities (annual) 
§ HIV prevalence (annual) 

    (b)  Education 
§ Literacy rate by sex, location (bi-annual) 
§ Net school enrollment by sex, location (annual) 
§ Pupil/trained teacher ratio (annual) 
§ Pupil/textbook ratio (annual) 
§ Pupil/classroom ratio by location (annual) 

    (c) Water and Sanitation 
§ Number and proportion of rural population within 1.5km to safe water (annual) 
§ Number and proportion of population with good sanitation facilities (annual) 

 Source:  Republic of Uganda, Poverty Monitoring and Evaluation Strategy, 2002 
 
Alternatively, now that the outlines of its work under the ISP are clearer, the Mission may want to 
reconsider whether its indicator options from the PMAU capture the kinds of impacts on which 
USAID’s portfolio is focused.  A number of the PMAU indicators seem to be better suited to the 
issues addressed by USAID SO’s than as direct measures of poverty reduction.  In most of the areas 
covered by the PMAU’s indicator list, USAID is one of several donors.   
 
Figure G-1 looks conceptually at categories of poverty indicators, including specific PMUA 
indicators and a few alternatives, that the Mission might wish to review as it selects a few indicators 
to track at the Goal level in its Annual Reports, and for which to set Mission targets, or explicitly 
adopt existing national targets. 
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Goal
Assist Uganda

To Reduce
Mass Poverty

• An income measure:

• GDP growth rate

• GDP growth rate per capita– from the CSP era.

• Household income in USAID target regions

• Percentage of households living in poverty  (below a poverty line)

• A food security impact  measure:

• Stunting (Children under 5 with chronic undernutrition)  -- from the CSP era

• Population growth rate – currently the highest in East Africa, closely linked to 
long term, intractable poverty levels

• Life expectancy – hurt by HIV/AIDS, but nevertheless a classic  measure

• An intergenerational poverty indicator:

•Literacy & numeracy at Grade 4-5 level among specific group, e.g.,  pregnant    
females, age 15 – 24 – level of education as a predictor of 

“next generation” impact on health of  children*, whether they are kept in  
school once they start, etc. 

• Government commitment to reducing poverty:

• The PMAU commitment measure

• An index of some sort that  includes funding for programs, access to services 
in known poverty areas, etc.; access to credit among the poorest, etc. – set up  
to be very Uganda specific)

Goal
Assist Uganda

To Reduce
Mass Poverty

• An income measure:

• GDP growth rate

• GDP growth rate per capita– from the CSP era.

• Household income in USAID target regions

• Percentage of households living in poverty  (below a poverty line)

• A food security impact  measure:

• Stunting (Children under 5 with chronic undernutrition)  -- from the CSP era

• Population growth rate – currently the highest in East Africa, closely linked to 
long term, intractable poverty levels

• Life expectancy – hurt by HIV/AIDS, but nevertheless a classic  measure

• An intergenerational poverty indicator:

•Literacy & numeracy at Grade 4-5 level among specific group, e.g.,  pregnant    
females, age 15 – 24 – level of education as a predictor of 

“next generation” impact on health of  children*, whether they are kept in  
school once they start, etc. 

• Government commitment to reducing poverty:

• The PMAU commitment measure

• An index of some sort that  includes funding for programs, access to services 
in known poverty areas, etc.; access to credit among the poorest, etc. – set up  
to be very Uganda specific)

 
 

Figure G-1.  Categories of Goal Level “Poverty Reduction” Indicators  
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Appendix H 
 

USAID/Uganda Performance Indicator Characteristics, Quality Issues and Data Sources 
 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

ISP SO 7:  Expanded Sustainable Economic Opportunities for Rural Sector Growth 

SO 7 (1) Household income in 
selected regions 
 
[Aggregate income 
from on, off-farm, 
and nature based 
enterprises]. 

Moderate Not Valid 
Costly to collect 
Unclear definition 

i. UBOS 
 
 
ii. IFPRI 
 
 
 
iii. EPRC 
 
 
iv. IDEA 
 
 
 
v. AFRICARE 
 
 
 
 
vi. ECOTRUST 
 
 
 
 
vii. AWF 
 

i. HH Expenditure 
 
 
ii. HH Income from 
different sources,  
Assets, Off-farm) 
 
iii. HH Expenditure + 
Assets  
 
iv. HH Income fro m 
On-farm 
 
 
v. Household Income 
from On, Off-farm & 
nature based 
enterprises 
 
vi. HH Income from 
Off farm & Nature 
based enterprises  
 
vii. HH Income  from 
Conservation 
Ventures + Change in 
HH Assets  

Reported before as 
an ISP Baseline 
(2001)  as $1,125    
 
Next data due: 
Varies 
 
2004 AR  
Issues: 
Ø Definition  
Ø Multiple 

sources  
Ø Aggregation or 

different types 
of income 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

SO 7 (2) Number of off-farm 
enterprises 
 
[# of new 
firms/enterprises 
created as a result of 
USAID interventions 
in selected sectors in 
selected regions. 
These include: 
-Agro-processing 
firms  
-Nature based firms  
-Non-Agric. 
Enterprises] 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. SPEED 
 
 
ii. AWF 

 
 

iii. LOL 
 
 

iv. AFRICARE 
 

v. ECOTRUST 

i. # of enterprises by 
Geog. location 
 
ii. # of  Nature based 
enterprises.  
 
iii.  # of Agro-
processing firms  
 
iv. # of on & off farm 
enterprises 
 
v. #of on & off 
enterprises 

Reported before as 
an ISP Baseline: 
 
Micro: 160,000 
SMEs: N/A 
 
Next data due: 
06/03 
 
2004 AR Issues: 
Ø Disaggregation 

of data by type 
of enterprise 

Ø Multiple 
sources  

Ø Aggregation 
SO 7 (3) Employment 

generation in on- and 
off-farm enterprises: 
[New jobs created 
from USAID 
interventions in 
selected regions: 
-Workers on 
commercial farms, -
owner-operators of 
smallholder farms  
-off-farm enterprises 
-micro, small-
medium-sized 
enterprises 
 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. IDEA 
 
 
ii. SPEED 
 
 
 
iii. ECOTRUST 
 
 
iv. LOL 
 
 
v. AWF 

i. Commercial Farm 
workers 
 
ii. Jobs in Micro, 
small & medium 
enterprises. 
 
iii. Jobs in off-farm 
enterprises. 
 
iv. Jobs in 
AgroProcessing firms  
 
v. Jobs from 
Conservation Based 
Ventures (CBVs) 
 

Reported before as 
ISP Baseline: 
 
Micro: 320,000 
SMEs: N/A 
 
Next data 
due:06/03 
 
2004 AR Issues: 
Ø Multiple 

sources  
Ø Aggregation 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 7.1 (1) Availability of 
selected food 
commodities (FOR 
VULNERABLE 
POPULATIONS) 
Volume of foodstuffs 
produced, by farmers 
assisted by TII Coop 
Sponsors (Food & 
Milk) for 
consumption. 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. ACDI/VOCA 
 
ii. LOL 

i. Volume of crop 
production 
 
ii. Vol. of Milk 
Production in the 
North & on-farm milk 
consumption 

Reported before: in 
2003 AR from TII 
and LOL 
 
Next data 
due:09/03 
 
2004 AR Issues: 
Ø On-farm milk 

consumption 
data is from 
bi-annual 
surveys 

IR 7.1#2 Volume of food aid 
distributed. 
Volume of food aid 
distributed through 
WFP & TII Coop 
Sponsors (# of 
beneficiaries & MT) 

Ø Moderate Not Direct 
 

i. WFP 
ii. ACDI/VOCA 

i. Callback 
ii. Callback 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Which of the 

two data 
sources is used 
for reporting? 

IR 7.1 (3) FAO Dietary 
Diversity Score. 
Mean Score of FAO 
12-point dietary 
diversity scale for 
selected groups 

Ø Moderate Direct 
Valid 

i. ACDI/VOCA 
 
 
 
ii. AFRICARE 

i. Dietary Diversity for 
Ag. HH & PLWHAs 
 
ii. Avg. Dietary 
Diversity score at HH 
level 

Reported before: 
ACDI/VOCA 

Next data 
due:09/03 

2004 AR Issues: 

Ø AFRICARE 
collects similar 
data but is not in 
conflict areas. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 7.11 (4) Food security 
monitoring systems 
in place. 
Systems to monitor & 
report on national & 
regional food 
availability 
(FEWSNET, 
FOODNET, WFP): # 
of districts covered 
by at least one food 
sec.system. 

i. Weak Not Direct i. FEWSNET 
 
 
ii.FOODNET 
 

i.Surplus/Deficit 
Areas (GIS Mapping) 
 
ii.Food  Prices: 

Reported before: 
 
Next data due: 
Call back 
 
2004 AR Issues: 
Ø Lower level 

indicator 

IR 7.1.1 (1) Knowledge of 
improved farming 
practices 
# Smallholder 
farmers in selected 
areas trained in use 
of new ag.prod. 
technologies such as: 
-Agroforestry 
-soil & water 
conservation 
-new crop varieties 

i. Moderate Not Direct i. IDEA 
 
 
 
ii. ECOTRUST 
 
 
 
iii. LOL 
 

ia. # of farmers trained 
ib. % female farmers 
trained 
 
ii. # of students 
trained in biodiversity 
conservation 
 
iii. # of farmers 
trained 
 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Step towards 

7.1.1#2 
indicator 

 

IR 7.1.1. (2) Use of improved 
farming practices 
# Smallholder 
farmers in selected 
areas adopting 
improved farming 
practices such as: 
-Zero-grazing 

i. Strong Direct i. IDEA 
 
 
ii. ECOTRUST 
 
 
iii. AFRICARE 
 

i. Number of 
technology adopters 
 
ii. Farmers practicing 
improved technologies 
 
iii. # of HH adopting 
at least 3 improved 

Reported before: 
AR 2003 
 
Next data due: 
Varies by source 
 
2004 AR Issues: 
Ø Definition 

                                                 
1  IR 7.1 indicators focus on Northern and Western Uganda’s conflict-affected areas. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

-Agroforestry 
-soil & water 
conservation 
-improved seed & 
fertilizer 

 
 
iv. LOL 
 
 
v. ACDI/VOCA 
 
 
vi. CRS 
 

agronomic practices 
 
iv. Adoption of Nat. 
Rs. Managt Practices 
 
v. # of HH with 
improved practices   
 
vi. % of trained 
farmers applying 
improved farming 
techniques each year 

Ø Multiple 
sources  

Ø Double 
counting 

Ø Aggregation 

IR 7.1.2 (1) Targeted people 
receiving food aid 
Title II clients 
receiving directly 
distributed food aid 
commodities 

Moderate Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. ACDI/VOCA ia. # of TII food aid 
clients 
 
ib. # of HIV/AIDS 
affected children 
receiving food aid  
(-15yrs) 

Reported before: 
AR 2003 
Next data due: 
 
2004 AR Issues: 
Ø Definition 
Ø Unit of 

measure, 
individual and 
HH 

IR 7.1.2 (2) Complementary 
assistance from 
community based 
organizations 
# of food aid clients 
also receiving non-
food aid assistance 
through CBOs. 

i. Moderate  Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. ACDI/VOCA 
 

ia. # of PLWHAs 
integrated into income 
generating activities 
 
ib. % increase in non-
food aid assistance 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Definition 
Ø Attribution 

problems due 
to other non-
USAID funded 
CBOs  
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 7.1.2 (3) HIV/AIDS infected 
children receiving 
food aid 
# of children infected 
with HIV/AIDS who 
are receiving directly-
distributed food 
commodities 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. CDI/VOCA 
ii. WFP? 
 

i. # of HIV/AIDS 
affected children 
receiving food aid 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Subset of 

7.1.2#1 

IR 7.2 (1) Productivity of 
selected agricultural 
commodities and 
products  
Yield per 
hectare/animal of 
selected food & cash 
crops, dairy, tree 
crops & seedlings 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. IDEA 
 
 
 
ii.ACDI/VOCA 
 
 
iii. LOL 
 
iv. AFRICARE 
 
 
v. ICRAF? 
 

i. Maize, Beans, Cut 
flowers, oils &spices, 
Cocoa, Vanilla 
 
ii. Maize, Beans, 
Cassava & Oilseeds  
 
iii. Milk Lit/herd/day 
 
iv. Potatoes, Beans, 
S.Potato & Bananas 
 
v. Tree crops 
 

Reported before: 
Ø AR 2003 
Next data due: 
Ø Varies by 

Source 
2004 AR Issues: 
Ø # of products 

reported 
Ø Aggregation 
Ø Double 

counting 

IR 7.2 (2) Volume of 
production of 
selected commodities 
and products 
Total annual volume  
of production of 
selected food and 
cash crops, including 
high value export 
commodities: 
-incl. milk & cut 
flowers 

Moderate Not Direct i. IDEA 
 
 
 
ii. LOL 

i. Maize, Beans, Cut 
flowers, oils &spices, 
Cocoa, Vanilla 
 
ii. Milk 
 

Reported before: 
Ø AR 2003 
 
Next data due: 
09/03 
 
2004 AR Issues: 
Ø Results from 

7.2#1  
Ø # of select 

crops reported 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 7.2. (3) Market value of 
selected agricultural 
and natural resource 
commodities 
Total revenue from 
ag. Commodities sold 
on international, 
regional & relief 
markets (incl. 
informal cross-border 
sales in: food crops, 
dairy, tree crops, 
timber & other Nat. 
Rs. Products (A 
national level 
indicator) 

Weak  i. IDEA 
 
 
 
 
 
ii. URA 

i. Export values of: 
maize, beans, flowers, 
fruit & vegetables, 
vanilla, cocoa & 
papain. 
 
ii. National export 
values of all exports 

Reported before: 
Ø AR 2003 
 
Next data due:  
Ø Biannual 
Ø Calender year 
 
2004 AR Issues: 
Ø Attribution 
Ø Double 
counting 

IR 7.2.1 (1) Use of yield 
enhancing inputs  
Sales Value of yield 
enhancing inputs 
such as: 
-fertilizer 
-improved seeds 
-Herbicides 
-Pesticides 

Weak Not direct i. CRS 
 
ii. IDEA  

i. Value of seed sold 
 
ii. Value of input sales 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Sales do not 

reflect seed 
diversion/used 

Ø Similar to 
indicator 
7.2.1#2 below 

 
IR 7.2.1 (2) 

 
Adoption of 
improved farming 
practices 
# of farmers adopting 
intensive farming 
practices such as: 
-zero grazing 

 
Moderate 

 
Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 

 
 
Same data sources as in 
7.1.1 #2 above 

 
 
Same data sources as 
in 7.1.1 #2 above 

 
Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Duplication: 
Same as 7.1.1#2 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

-agroforestry  
 

Reliable 
(Not Time Bound) 
 

 

IR 7.2.1 (3) Land area under 
sustainable 
management 
Total land area where 
conservation-based 
farming is practiced 
and resource 
management plans 
are being 
implemented in 
Protected areas 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. AWF 
 
 
ii. AFRICARE 
 
 
 
iii. ECOTRUST  

i. Ha of natural forest 
cover 
 
ii. Ha of land 
protected per 
environment action 
plans 
 
iii. Land area where 
conservation based 
farming is practices 

Reported before: 
Ø AR 2003 
 
Next data due: 
07/03 & 09/03 
 
2004 AR Issues: 
Ø Definition & 

scope 
Ø Double 

Counting 
IR 7.2.2 (1) Commodity-based 

and nature based 
producer and exporter 
firms meeting 
international quality 
and safety standards 
# of firms in 
compliance with 
established codes of 
practice regarding 
quality assurance. 

Moderate Not Direct  
i. IDEA 

 
i. # of firms adopting 
code of conduct 

Reported before: 
 
Next data due: 
Ø 06/03 
2004 AR Issues: 
Ø More adequate  

measure for IR 
7.3 

IR 7.2.2 (2) Commodity-based 
and nature-based 
firms, individuals and 
organizations 
involved in value-
added processing and 
manufacturing 
Expansion of value-
added products (# of 
firms). 

Weak Not valid i. IDEA 
 
 
 
 

# of firms assisted in 
ag. Processing 
 

Reported before: 
Ø AR 2003 
 
Next data due: 
Ø 06/03 
 
2004 AR Issues: 
Ø Definition 
Ø Adequate for 

IR 7.3 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 7.2.2 (3) Clients 
assessing/utilizing 
market information 
# of clients utilizing 
commodity based 
market information 
databases  

Moderate Not practical on 
utilization 

 
i. FOODNET 
ii. IDEA  

 
i. # of client 
subscribers 
ii. # of Price bulletins 
disseminated 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Definition 

IR 7.2.3 (1) Enterprise-focused 
organizations 
providing input 
services 
Agriculture and 
nature- based 
organizations 
facilitating the 
delivery of technical, 
management 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i.LOL 
ii.IDEA  
iii. SPEED 

i. Dairy Coops 
ii. Exporter Assoc.  
iii. Business Assoc. 

Reported before: 
 
Next data due: 
Ø 09/03 
 
2004 AR Issues: 
Ø Scope 

IR 7.2.3 (2) Local government 
resource allocations 
to private sector and 
NGOs for natural 
resources and 
agricultural service 
delivery 
Total resource 
allocation by local 
councils to private 
sector entities 

Weak Not direct MOLG?  
PMA? 
NAADS? 

Ø  Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Some overlap 

with SO9,  
need for 
coordination 
on data 
sources.  

IR 7.3 (1) Loans to businesses 
and farmers in 
selected sectors  
US$. Value of loans 
provided by financial 
sector to businesses 
& commercial 

Moderate Indirect i. SPEED 
 
 
 
ii. WOCCU 
 

i. Increase in # of 
microenterprise 
borrowers measured 
as # of loans. 
 
ii. # of loans 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Aggregation 
Ø Adequate for 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

farmers IR 7.3.3 
IR 7.3 (2) Foreign and domestic 

investments in 
selected sectors  
Foreign investment in 
enterprises in selected 
sectors 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. SPEED 
ii. MOFEPD? 
iii. BOU? 
 

i. Increase in amount 
of investment in 
SMEs  

Reported before: 
 
Next data due: 
Ø 09/03 
 
2004 AR Issues: 
Ø Double 

counting 

IR 7.3.1 (1) People with enhanced 
management skills  
# of people of local 
producer and 
resource management 
organizations trained 
in advanced business 

Moderate Not Direct i. SPEED 
 
 

i. # of individuals with 
enhanced management 
skills.  

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø More of an 

Output 
indicator 

IR 7.3.1 (2) Increased volume of 
sales of goods and 
services 
US $ value of sales, 
cumulative overtime. 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

i. SPEED 
 

i. Increased sales in 
enterprises assisted. 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 

IR 7.3.2  (1) Entrepreneurs 
receiving training in 
business skills  
# of people 
(entrepreneurs) who 
are trained in 
budgeting, 
accounting, business 

Moderate Not Direct  
i. SPEED 

 
i. Same as in 7.3.1#1 
above 

Reported before: 
 
Next  data due: 
 
2004 AR Issues: 
Ø Subset of IR 

7.3.1#1 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

plan development & 
other business skills. 
 

IR 7.3.2 (2) Targeted SMEs and 
MFIs purchasing 
business development 
services 
# of SMEs/MFIs that 
access business 
development services 
and pay for them 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
i. SPEED 

 
i. # of business 
development services 
purchased by SPEED 
enterprise partners. 
 
ii. % of BDS users 
purchasing a second 
service 

Reported before: 
 
Next data due: 
Ø 09/03 
 
2004 AR Issues: 
Ø definition 

IR 7.3.3 (1) Lending by selected 
banks to MFIs, 
MSMEs and rural 
producers 
Total value of 
commercial banks 
lending to MFIs, 
MSMEs and rural 
producers 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
i. SPEED  

 
i. Increase in # of 
loans between Ush 3 
Million and Ush 45 
Million (loans to 
SMEs by FIs) 
 
ii. Increase in number 
of loans secured by 
microenterprises 
assisted by SPEED 
MFIs 

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Value rather 

than number of 
loans needs to 
be tracked. 

IR 7.3.3 (2) Clients of selected 
MFIs and banks 
outside Entebbe, 
Kampala and Jinja 
Proportion of total 
borrowers and savers 
at selected 
institutions outside 
cities/towns 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
i. SPEED 

 
i. # of clients located 
outside K’la, Ebb, 
Jinja of SPEED –
assisted MFIs 

Reported before: 
 
Next data due: 
Ø 09/03 
 
2004 AR Issues: 
Ø Coverage 

IR 7.3.3 (3) Number of SME 
loans made 

Strong Direct 
Valid 

 
i. SPEED 

 
i. Increase in # of 

Reported before: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 
Number of SME 
loans 

SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

loans between Ush 3 
Million and Ush 45 
Million (loans to 
SMEs by FIs) 

Next data due: 
 
2004 AR Issues: 

IR 7.4 (1) Uganda laws and 
policies mo dified 
through private sector 
and GOU 
consultative process 
# of Laws and 
policies in selected 
sectors developed as 
a result of 
documented public-
private dialogue 

Moderate Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
i. Parliament? 
 
ii. Private Sector 
Foundation? 
 

 
 
 
   

Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Responsibility 

of data 
collection 

IR 7.4.1 (1) 
Component 
has been 
discontinued 

Length of time for 
searches and 
registration in 
companies registry 
Time in days 

Weak Not valid  
SPEED 

 Reported before: 
 
Next data due: 
 
2004 AR Issues: 
 

IR 7.4.1 (2) 
Component 
has been 
discontinued 

Length of time for 
searches and 
registration in land 
registry 
 
Length of time to 
query the land 
registry 

Weak Not valid  
SPEED 

 Reported before: 
 
Next data due: 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 7.4.1 (3) 
Component 
has been 
discontinued 

Commercial cases 
resolved through 
alternative dispute 
resolution (ADR) 
Number of ADR 
cases implemented 
without a full court 
hearing and 
judgement 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
SPEED 

 Reported before: 
 
Next data due: 
 
2004 AR Issues: 

IR 7.4.2 (1) Private sector clients 
participating in the 
review and 
modification of 
policies and 
regulations 
Number of clients in 
the private sector 
participating in 
providing input using 
position papers to the 
government 

 
Moderate 

 
Not Direct 

 
ii. Private Sector 
Foundation? 
 

 Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Responsibility 

of data 
collection 

IR 7.4.2 (2) Clients 
knowledgeable about 
the impacts of 
globalization and 
regional trade 
agreements 
Number of clients 
accessing information 
on global and 
regional trade issues  

Moderate Not Direct ii. Private Sector 
Foundation? 

 

 Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Responsibility 

of data 
collection 

IR 7.4.3 (1) Environmental 
advocacy agendas 
developed 
Number of NGO’s 

Strong Direct 
Valid 
SMART 
Compliant: 

i. AWF 
 
 
ii. NEMA? 

i. # of projects 
addressing EAPs 
 
ii. ? 

Reported before: 
 
Next data due: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

that have developed 
agendas of 
environmental policy 
advocacy 
interventions 

Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
 
iii. ECOTRUST 

 
 
iii. Key aspects of 
protected area 
management plans 
implemented as 
agreed with UWA. 

2004 AR Issues: 
Ø Definition 
Ø Double 

Counting 
Ø Stage of same 

process as 
7.4.3#2&3  

IR 7.4.3. (2) Environmental 
advocacy campaigns 
conducted 
Number of multi-
media campaigns 
developed and 
implemented by 
target NGOs around 
issues in their 
advocacy agenda 

Strong Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 
(Not Time Bound) 

 
NEMA? 

i.  Reported before: 
 
Next data due: 
 
2004 AR Issues: 
Ø Conform 

Source & 
Availability of 
data 

 
IR 7.4.3 (3)  

 
Actions responsive to 
advocacy campaigns 
 
Parliament and other 
GoU policymakers 
take action in direct 
response to NGO 
agenda items  

 
Strong 

 
Direct 
Valid 
SMART 
Compliant: 
Specific 
Measurable 
Achievable 
Reliable 

 
i. AWF 
 
 
ii. NEMA? 

 
i. # of policies 
supporties to 
conservation 

 
Reported before: 
 
Next data due: 
 
2004 AR Issues: 

SO 8:  Human Capacity Improved 

SO 8 (1) 
Total Fertility 
Rate (TFR) 

Definition: Number 
of live births that a 
woman would have if 
she were subject to 
the current age-
specific fertility rates 
throughout her 

Weak  -UBOS Same Reported before: 
DHS 2001 
 
Next data due: 
DHS 2006 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

reproductive ages, 
i.e., from 15-49 
years. 
 
 
Unit of 
Measurement: 
Number 

Data will not be 
available 

SO 8 (2) 
Contraceptive 
Prevalence 
Rate (CPR) 

Definition: 
Percentage of women 
aged 15-49 who are 
using modern 
contraception 
(disaggregated by 
marital status) 
 
 
 
Unit of Measure: 
Percentage 

Moderate Indirect 
Not valid 

-UBOS 
Same 

Reported before: 
DHS 2001 
 
Next data due: 
 
2004 AR Issues: 
Data will not be 
available  

SO 8 (3) 
Couple years 
of Protection 
(CYP) 
As a proxy 
for CPR that 
can be 
tracked 
annually 

Definition: The 
estimated protection 
provided by FP 
services during a one-
year period, based 
upon the volume of 
all contraceptives 
sold or distributed to 
clients during the 
previous year 
(including socially 
marketed 
contraceptives) 
Unit of measure: 
Couple years  

Moderate Indirect 
Not valid 

-MOH  
 
-UPHOLD 
 
 
-AIM 
 
 
-CMS 
-KFW 

Same 
 
UPHOLD may not 
collect this data 
 
AIM not collecting this 
data 
 
Same 
Same? 

Reported before: 
R4 data 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Aggregation, 
double counting 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

SO 8 (4) 
Under Five 
Mortality 
Rate (U5MR) 

Definition: Number 
of deaths in children 
<5 years of age per 
1,000 live births 
(disaggregated by age 
at death: neonatal, 
infant, child deaths) 
 
 
 
Unit of 
Measurement: 
Number 

Weak  -UBOS 
 

Same Reported before: 
DHS 2001 
 
Next data due: 
2006 
 
2004 AR Issues: 
Data will not be 
available 

SO 8 (5) 
Immunization 
Rate  

Definition: Percent 
of children age 12-23 
months who are fully 
vaccinated 
 
 
 
 
 
Unit of Measure: 
Percentage 

Weak Indirect 
Not valid 

-UBOS Same Reported before: 
DHS 2001 
 
Next data due: 
2006 
 
2004 AR Issues: 
Data will not be 
available 

SO 8 (6) 
DPT3 
coverage 
(As a proxy 
for full 
immunization 
rate to be 
tracked 
annually) 

Definition: 
Number/percent of  
children under 1 year 
of age receiving the 
3rd dose of DPT 
immunization 
 
 

Weak Indirect 
Not valid 

-MOH 
Same 

Reported before: 
R4 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Increased 
coverage 
(National) 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 Unit of Measure: 
Number/Percentage 

     

SO 8 (7) HIV 
prevalence 
among 15-24 
year old ANC 
clients 

Definition: Percent 
of blood samples 
taken from women 
aged 15-24 that test 
positive for HIV 
during routine 
sentinel surveillance 
at selected ANC sites 
 
Unit of Measure: 
Percentage 

Moderate  -UNAIDS 
-MOH 

Same Reported before: 
R4 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

SO 8 (8) 
Completion 
Rate 

Definition:  # of P7 
students sitting final 
exam/# of 12 year 
olds in the population 
 
 
Unit of 
Measurement: 
Percentage 

Strong  -MOES 
-UBOS 
 

Same Reported before: 
MOES/UBOS 
 
Next data due: 
4/2004 
 
2004 AR Issues: 
Data will be late 
2004 

SO 8 (9) 
NAPE 
Assessment 
Scores 

Definition:   NAPE 
Assessment scores in 
grade P3 and P6 
 
 
 
Unit of Measure: 
Score 

Strong Indirect 
Not valid 

-MOES Same Reported before: 
UNEB 2000 
 
Next data due: 
unknown 
 
2004 AR Issues: 

SO 8 (10) 
Assessment 
Scores 

Definition: 
Assessment scores 
from UNEB survey 
(Placeholder for an 
indicator to be 

    Reported before: 
No 
 
Next data due: 
unknown 



146 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

tracked annually will 
be further developed 
by David in 
collaboration with 
MEMS and other 
partners.) 
Unit of Measure:  

 
2004 AR Issues: 
indicator to be 
developed 

IR 8.1 (1) 
Initiation of 
modern 
family 
planning 

Definition: Number 
of new acceptors of 
modern contraception  
National: 
Government and 
NGO 
USAID-supported 
districts: 
Government, NGO 
and private 

Moderate Not valid -MOH 
 
-UPHOLD 
 
 
-AIM 

Same 
 
UPHOLD may not 
collect thus data. 
 
AIM not collecting this 
data. 

Reported before: 
MOH 
 
Next data due: 
MOH 9/2003 
 
2004 AR Issues:  

IR 8.1 (2) 
Assisted 
Deliveries  

Definition: Percent 
of all live births in 
the three years prior 
to the survey that 
were attended by a 
health professional2 
(disaggregate by 
UPHOLD & other 
districts if data allow, 
not possible for 
baseline level) 

Unit of Measure: 
Percentage  

Weak  -UBOS 
 

Percent of all live births 
in the five  years prior to 
the survey that were 
attended by a health 
professional 

Reported before: 
DHS 2001 
 
Next data due: 
2006 
 
2004 AR Issues: 
Definition 

IR 8.1 (3) 
Deliveries at 

Definition: Number 
of deliveries at health 

Moderate  -MOH 
-UPHOLD 

MOH Same 
UPHOLD same, to use 

Reported before: 
R4 

                                                 
2Health professionals include: doctors, clinical officers, nurse/midwives, and medical assistants.  
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

health 
facilities 

facilities 
 
National: number at 
public and NGO 
facilities 
UPHOLD districts:  
public, NGO and 
private for profit  
 
Unit of Measure: 
Number 

MOH data  
Next data due: 
MOH 9/2003 
UPHOLD 
unknown 
 
2004 AR Issues:  

IR 8.1 (4) 
Number of 
ANC visits 

Definition: Total 
number of ANC 
visits (first visits and 
revisits) National: 
number at public and 
NGO facilities 
 
UPHOLD districts:  
public, NGO and 
private for profit 
 
Unit of Measure: 
Number 

Weak  -MOH 
 
-UPHOLD 

MOH Same 
 
UPHOLD same, to use 
MOH data. 

Reported before: 
R4 
 
Next data due: 
9/2003 MOH 
 
2004 AR Issues:  

IR 8.1 (5) 
Frequency of 
ANC visits 

Definition: Percent 
of women at 
UPHOLD supported 
facilities who 
attended at least 4 
ANC visits during 
their pregnancy 
(national level 
indicator available 
every 5 years from 
DHS) 

Moderate  -UPHOLD  
 
 
 
 
 
 
-UBOS 

UPHOLD: % of women 
who attend ANC 4 or 
more times during last 
pregnancy, by region. 
 
UBOS Same 
 

Reported before: 
UBOS 
 
Next data due: 
UPHOLD: 
Unknown 
UBOS: 2006 
 
2004 AR Issues: 
UPHOLD data 
will not be ready 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 
Unit of Measure: 
Percentage 

by 9/2003. 

IR 8.1 (6) Use 
of VCT  
(Mandatory 
for USAID) 

Definition: Number 
of adults 15-49 
requesting an HIV 
test at USAID 
supported VCT sites 
and receiving results, 
disaggregated by age 
group and gender3 

Unit of Measure: 
Number  

Strong  -AIM 
 
 
 
 
 
 
 
 
-UPHOLD 
 
 
 
 
 
 
 
 
TASO 
 
 
 
AIC 

AIM: % of randomly 
sampled people in the 
age bracket 15-49 who 
have requested HIV test 
and receiving their 
results.  
 
UPHOLD: % of 
respondents 15-49 who 
report ever requesting 
VCT and who received 
their results, by region, 
gender, marital status. 
 
TASO does not provide 
VCT services 
 
AIC same 
 
 

Reported before: 
No 
 
Next data due: 
AIM 9/2003 
UPHOLD 
unknown 
 
2004 AR Issues: 
Definition, 
aggregation and 
double counting 
issue, UPHOLD 
data will not be 
ready by 9/2003. 

IR 8.1 (7) 
Community 
and home-
based care for 
PLHA 
 

Definition: Number 
of individuals 
reached by USAID 
supported 
community-based 
and home-based care 

Strong  -AIM 
 
-UPHOLD 

AIM same 
 
UPHOLD No. of  
households with family 
members living with 
AIDS who were visited 

Reported before: 
No 
 
Next data due: 
AIM 9/2003 
UPHOLD 

                                                 
3 There may be some double counting, particularly for positive results if individuals present for VCT at more than one site. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

(Mandatory 
for USAID) 

programs over a one 
year period 
 
 
 
 
 
Unit of Measure: 
Number 

by home based care 
providers 

unknown 
 
2004 AR Issues:  
Definition, 
UPHOLD data 
will be late.  

IR 8.1 (8) 
Facility-based 
care for 
PLHA 

Definition: Number 
of confirmed or 
suspected HIV-
infected individuals 
cared for by USAID 
supported health 
facilities in the past 
12 months 
 
Unit of Measure: 
Number 

Strong Unclear term 
“Suspected” 

-AIM 
 
 
 
 
 
 
 
 
-UPHOLD 

AIM No. of PLWAs 
who are receiving 
treatment for OIs from 
AIM supported health 
facilities in each 
district. 
 
UPHOLD may not 
collect this data. 

Reported before: 
No 
 
Next data due: 
AIM 9/2003 
 
2004 AR Issues: 
Definition 

IR 8.1 (9) 
PMTCT 
(Mandatory 
biannual 
reporting for 
USAID) 

Definition: 
Percentage of HIV-
infected pregnant 
women attending 
ANC sites who 
receive a complete 
course of ARV 
therapy to prevent 
MTCT 4 
(disaggregated by 
public, NGO, and 
private for profit 

Moderate  -MOH 
-UBOS 
 
-AIM 
 
 
 
 
 
-UPHOLD 
 
 

Same 
Same 
 
AIM No. of HIV+ 
women receiving a 
complete course of 
ARV therapy to prevent 
MTCT. 
  
No. of HIV+ women in 
UPHOLD districts 
diagnosed with HIV 

Reported before: 
No 
 
Next data due: 
AIM 9/2003 
UPHOLD 
unknown 
 
 
2004 AR Issues: 
Definition 
UPHOLD data 

                                                 
4 National level data may not capture ARVs distributed by private for profit facilities. Private sector data will only be available from USAID programs. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

facilities) 
 
 
 
 
 
 
 
 
 
 
Unit of Measure: 
Percentage 

 
 
 
 
 
-PSI 

who received ARVs to 
prevent MTCT. 
 
PSI no indication of 
collecting this data 

will be late 

IR 8.1 (10) 
ARV 
(Mandatory 
biannual 
reporting for 
USAID) 

Definition: Number 
of individuals with 
advanced HIV 
infection receiving 
ARVs 2, 5 
(disaggregated by 
public, NGO, and 
private for profit 
facilities) 
 
 
 
Unit of Measure: 
Number 

Moderate  -UAC 
 
-AIM  
 
 
-UPHOLD 

Same 
 
AIM not collecting this 
data 
 
UPHOLD may not 
collect this data  
 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Confirm with 
UAC 

IR 8.1 (11) 
Median age at 
first sex 
(Mandatory 
for USAID) 

Definition: The age 
by which half of  
young men or young 
women aged 15-24 
have had penetrative 

Moderate Not valid 
Indirect 

-UBOS Same Reported before: 
DHS 2001 
 
Next data due: 
 

                                                 
5 Excludes ARVs distributed for PMTCT. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

sex, of all young 
people surveyed  
 
 
Unit of Measure: 
Median age 

2004 AR Issues: 

IR 8.1 (12) 
Net 
Enrollment 
Rate (NER) 
 

Definition: Percent 
of school aged 
children (6-12) 
enrolled in primary 
school   

Unit of Measure: 
Percentage 

 Moderate  -MOES Same Reported before: 
MOES 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Provisional data 

IR 8.1 (13) 
School 
Attendance 

Definition:  Percent 
of students attending 
school on day of 
survey in USAID 
assisted districts or 
average daily 
attendance 
(UPHOLD and 
MEMS can 
determine exact 
definition in 
collaboration with 
districts and 
communities). 
 
 
Unit of Measure: 
Percentage 

Moderate  -UPHOLD Percentage of children 
in household who 
attended school 
previous day. 
 
Percentage of students 
enrolled who are in 
attendance on day of 
survey. 

Reported before: 
No 
 
Next data due: 
Unknown 
 
2004 AR Issues:  
Definition, data 
will be late 

IR 8.1 (14) 
Enrollment in 
conflict areas 

Definition: Number 
of children in conflict 
areas enrolled in 

Moderate  -MOES 
 

MOES enrollment data 
is by district, need to 
define conflict areas 

Reported before: 
No 
 



152 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

schools or NFE 
programs  
 
 
 
 
Unit of Measure: 
Number 

Next data due: 
9/2003 
 
2004 AR Issues: 
Definition 

IR 8.1.1 (1)  
HSD 
Supervision 
Support to 
Health 
Facilities 

Definition: 
Percentage of 
USAID-supported 
health facilities that 
received a 
supervision visit from 
the HSD within the 
last quarter 
 
 
 
 
 
 
 
Unit of Measure: 
Percentage 

Strong Not valid AIM 
 
 
 
UPHOLD 

AIM with wider 
supervision coverage - 
DDHS. 
 
UPHOLD Percentage 
of health facilities that 
receive quarterly 
support supervision 
from HSDs as 
evidenced by proper 
documentation 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Definition, 
UPHOLD data 
will be late 

IR 8.1.1 (2) 
Health 
Facilities with 
Yellow Star 
Status 

DEFINITION: 

PERCENTAGE OF 

FACILITIES WITH YS, 

DISAGGREGATED BY 

SERVICE TYPE (I.E. 

FP, ANC, SC, ETC .) 

Moderate Not valid MOH Rating of all facilities 
will take time 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
Data not likely to 
be available 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

AND OPERATING 

AUTHORITY 

(GOVERNMENT & 

NGO) 

 

Unit of Measure: 
Percentage 

IR 8.1.1 (3) 
Visits to 
Private 
Midwives 

Definition: Annual 
number of Regional 
representative visits 
to private midwives 
 
 
 
Unit of Measure: 
Number 

Strong Unclear term 
“visit” 

CMS CMS has this  
information 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Clarify visit  

IR 8.1.1 (4) 
VCT 
Supported 
Sites 
following 
MOH 
Protocol 
 
 

Definition: 
Percentage of USAID 
supported VCT sites 
that provide VCT 
according to the 
MOH-established 
protocol 
 
 
 
 
 
 
 
 

Strong  AIM 
 
 
 
 
 
 
 
 
 
 
 
 
UPHOLD 

AIM Percentage of 
AIM supported VCT 
centers in each district 
that meet minimum 
conditions to provided 
quality counseling and 
HIV testing services 
according to AIC/MOH 
guidelines 
 
UPHOLD Percentage 
of VCT centers that 
deliver VCT services 
according to protocol. 

Reported before: 
No 
 
Next data due: 
AIM 9/2003 
UPHOLD 
unknown 
 
2004 AR Issues: 
Definition, 
aggregation, 
double counting, 
UPHOLD will be 
late 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 
 
Unit of Measure: 
Percentage 

IR 8.1.1 (5) 
Health 
Workers 
Trained in 
PMTCT 
 
Mandatory 
Indicator 

Definition: Number 
of health workers 
trained in PMTCT 
through USAID/CDC 
support 
 
Unit of measure: 
Number 

Strong Not valid AIM 
 
UPHOLD 
 
 
TASO 
 
AIC 

AIM same 
 
UPHOLD may not 
collect this data 
 
TASO Same 
 
AIC Same 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
 

IR 8.1.1 (6) 
Schools with 
Yellow Star 
Status 

Definition: Number 
of schools with 
yellow star status 
 
 
 
 
 
 
Unit of Measure: 
Number 

Moderate  ESA 
 
UBOS 
 
UPHOLD 

ESA same 
 
UBOS yet to give a 
definition 
UPHOLD may not  
collect this data 
 
 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
Data not likely to 
available 

IR 8.1.2 (1) 
Distance to 
Nearest 
Health 
Facility 

Definition: 
Percentage of the 
population residing 
within 5 km of a 
health facilities 
providing the 
National Minimum 
Healthcare Package 
(this indicator was 
added during 
MEASURE’s June 

Weak  UBOS 
 
 
 
 
UPHOLD 

UBOS Distance to 
health facility treatment 
was thought 
 
UPHOLD may not 
collect this data 

Reported before: 
UNHS 2001/2 
 
Next data due: 
UBOS unknown 
 
2004 AR Issues: 
Data will be late 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

TDY as a measure of 
access) 

 
Unit of Measure: 
Percentage 

IR 8.1.2 (2) Definition: 
Recommend adding 
an indicator of 
financial access to 
health services (note 
added during 
MEASURE’s June 
TDY) 

 
Unit of Measure:  

    Reported before: 
 
Next data due: 
 
2004 AR Issues: 

IR 8.1.2 (3) 
Bednets Sold 

Definition: Number 
of bednets sold via 
USAID Supported 
SM 

Strong Similar to other 
indicators  
Not valid 
 

CMS/AIDSMark Same Reported before: 
AR 2003 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (4) 
New outlets 
for USAID 
SM bednets  

Definition: Number 
of new outlets for 
USAID SM bednets 
in areas where an 
outlet did not 
previously exist. 
 
Unit of Measure: 
Number 

Strong Similar to other 
indicators 

CMS Same Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (5) 
Beneficiaries 

Definition: Number 
of individuals treated 

Strong Not valid AIM 
 

AIM Same 
 

Reported before: 
No 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

of STI 
Treatment 

for STIs at USAID 
supported facilities 

 

 
Unit of Measure: 
Number 

UPHOLD UPHOLD may not 
collect this data 
 

 
Next data due: 
AIM 9/2003 
 
2004 AR Issues: 

IR 8.1.2 (6) 
STI 
Treatment 
Kits Sold by 
USAID 
Supported 
Program 

Definition: Number 
of STI treatment kits 
sold by USAID 
supported SM 
program  
 
Unit of Measure: 
Number 

Strong Not valid CMS Same Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (7) 
Households 
with OVCs 
that are 
Supported 
 
Mandatory 
Indicator 
(wrong 
wording) 

Definition: Number 
of households with 
OVCs that have 
received external care 
and support in the 
past 12 months (ER 
p.41) 

 
Unit of Measure: 
Number 

Strong Not valid AIM 
 
 
 
 
 
 
 
UPHOLD 
 
 
 
 
 
 
ACDI/VOCA 

AIM Percentage of 
households with OVCs 
that have received 
external care and 
support in the past 12 
months 
 
UPHOLD No. of OVC 
in UPHOLD district 
who receive any OVC 
service during the 
quarter. 
 
ACDI/VOCA No. of 
HIV/AIDS affected 
children receiving food 
aid. 

Reported before: 
AR 2003 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Definition 

IR 8.1.2 (8) 
OVC 
Community 

Definition: Number 
of OVC Co mmunity 

Strong Not valid AIM 
 
UPHOLD 

AIM same 
 
UPHOLD may not 

Reported before: 
AR 2003 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Initiatives 
 
Mandatory 
Indicator 

Initiatives (ER, p.43) 
 
 
 
 
 
 
Unit of Measure: 
Number 

collect this data Next data due: 
9/2003 
 
2004 AR Issues: 
No data source 
and collecting 
responsibility 

IR 8.1.2 (9) 
OVC 
Programs 
Supported by 
USAID 
 
Mandatory 
Indicator 

Definition: Number 
of OVC programs 
supported by USAID 
(ER, p.44) 
 
 
 
 
 
Unit of Measure: 
Number 

Strong Not valid AIM 
 
UPHOLD 

AIM same 
 
UPHOLD may not 
collect this data 

Reported before: 
AR 2003 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
No data source 
and collecting 
responsibility 

IR 8.1.2 (10) 
Basic Care 
and 
Psychosocial 
Support 
Programs  
 
Mandatory 
Indicator 
(wrong 
wording) 

Definition: Number 
of Basic Care and 
Psychosocial Support 
Programs  
 
Unit of Measure: 
Number 

Strong Not valid AIM 
 
UPHOLD 

AIM same 
 
UPHOLD may not 
collect this data 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
No data source 
and collecting 
responsibility 

IR 8.1.2 (11) 
Women 
Testing for 

Definition: Number 
of Women Tested 
and Receiving 

Weak Unclear term 
“Women”  
Not valid 

AIM 
 
 

AIM No. of pregnant 
women offered HIV 
testing in PMTCT Sites 

Reported before: 
No 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

PMTCT 
 
 

Results of HIV Test 
at PMTCT Sites 

 

 

 

 

 

 

 
Unit of Measure: 
Number 

  
 
 
 
UPHOLD 
 
 
TASO 
 
 
 
AIC 

supported by AIM 
 
UPHOLD may not 
collect this data 
 
TASO does not provide 
testing services. 
 
AIC same 

Next data due: 
unknown 
 
2004 AR Issues: 
Definition 

IR 8.1.2 (12) 
PMTCT Sites 
 
 

Definition: Number 
of Health Facility 
Sites Providing 
PMTCT services 
 
Unit of Measure: 
Number 

Weak  AIM 
 
 
 
 
 
 
 
 
UPHOLD 
 
 
 
TASO 
 
AIC 

AIM No. of AIM 
supported facilities 
offering PMTCT 
services according to 
national & international 
guidelines 
 
UPHOLD may not 
collect this data 
 
 
TASO same 
 
AIC same 

Reported before: 
AR 2003 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Definition 

IR 8.1.2 (13) 
Women 
Receiving 
PMTCT 
Services 

Definition: 
Percentage of HIV + 
Women Receiving 
PMTCT Services 

Moderate Not valid AIM 
 
 
UPHOLD 
 

AIM not collecting this 
data 
 
UPHOLD may not 
collect this data 

Reported before: 
No 
 
Next data due: 
9/2003 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 
Mandatory 
Indicator 
(wrong 
wording) 

 

 

 
Unit of Measure: 
Percentage 

 
TASO 
 
AIC 

 
TASO same 
 
AIC provides 
counseling & testing 
services 

 
2004 AR Issues:  

IR 8.1.2 (14) 
Pregnant 
Women 
Attending 
PMTCT Sites 
 
Mandatory 
Indicator 
(wrong 
wording) 

Definition: Number 
of Women who 
Attend PMTCT Sites 
for a Pregnancy in 
the past 12 months 
 
 
 
 
 
 
Unit of Measure: 
Number 

Moderate Not valid AIM 
 
 
UPHOLD 
 
 
TASO 
 
AIC 

AIM not collecting this 
data 
 
UPHOLD may not 
collect this data 
 
TASO same 
 
AIC provides 
counseling & testing 
services 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (15) 
Women 
Testing 
Positive for 
HIV 
 
Mandatory 
Indicator 
(wrong 
wording) 

Definition: Number 
of Pregnant Women 
who Test Positive for 
HIV 
 
 
 
 
 
Unit of Measure: 
Numb er 

Moderate Not valid AIM 
 
UPHOLD 
 
 
TASO 
 
 
 
AIC 

AIM same 
 
UPHOLD may not 
collect this data 
 
TASO does not provide 
testing services 
 
AIC provides 
counseling & testing 
services 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (16) 
Family 
Members 

Definition: Number 
of Women and 
Family Members 

Moderate Not valid AIM 
 
 
UPHOLD 

AIM not collecting this 
data 
 
UPHOLD may not 

Reported before: 
No 
 
Next data due: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Receiving 
PMTCT+ 

 
 

Receiving PMTCT+ 

 

 

 

 
Unit of Measure: 
Number 

 
 
TASO 
 
AIC 

collect this data 
 
TASO same 
 
AIC provides 
counseling & testing 
services 

9/2003 
 
2004 AR Issues:  

IR 8.1.2 (17) 
USAID ARV 
Treatment 
Supported 
Programs  
 
 

Definition: Number 
of USAID Supported 
ARV Treatment 
Programs (not 
PMTCT) 

 

 

 

 

 

 
Unit of Measure: 
Number 

Strong Not valid AIM 
 
 
UPHOLD 
 
 
TASO 
 
 
 
AIC 

AIM not collecting this 
data 
 
UPHOLD may not 
collect this data 
 
TASO does not provide 
this service 
 
AIC does not provide 
this service 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
No data source 
and collecting 
responsibility 

IR 8.1.2 (18) 
USAID VCT 
Treatment 
Supported 
Programs  

Definition: Number 
of USAID Supported 
VCT Centers 

 

 

 

 
Unit of Measure: 
Number 

Strong  Not valid AIM 
 
UPHOLD 
 
 
TASO 
 
 
 
AIC 

AIM same 
 
UPHOLD may not 
collect this data 
 
TASO dos not provide 
testing services 
 
AIC same 

Reported before: 
AR 2003 
 
Next data due: 
9/2003 
 
2004 AR Issues:  
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 8.1.2 (19) 
USAID 
Supported 
Districts 
Implementing 
DOTS 

Definition: Number 
of USAID Supported 
Districts 
Implementing DOTS 
According to MOH 
protocol 

 

 

 
Unit of Measure: 
Number 

Strong Not valid AIM 
 
UPHOLD 

AIM same 
 
UPHOLD may not 
collect this data 
 

Reported before: 
AR 2003 
 
Next data 
due:9/2003 
 
2004 AR Issues:  

IR 8.1.2 (20) 
Condom 
Sales 

Definition: Number 
of Condom sales 
 
 
 
Unit of Measure: 
Number 

Moderate Not valid 
Responds to 
external forces 
Similar to other 
indicators 
 

CMS Same Reported before: 
AR 2003 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (21) 
Outlets for 
USAID SM 
Condoms  
 

Definition:  Number 
of New Non-
traditional Outlets for 
USAID SM condoms  
 
 
 
Unit of Measure: 
Number 

Strong  CMS Same Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.2 (22) 
Enrollment in 
NFE 
Programs  

Definition: Number 
of Children Enrolled 
in NFE Programs  

 

 

Moderate Not valid 
Responds to 
external forces 

MOES 
 
AIM 
 
 
UPHOLD 

Same 
 
AIM not collecting this 
data 
 
UPHOLD may not 

Reported before: 
MOES 
 
Next data due: 
9/2003 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 

 

 
 Unit of Measure: 
Number 

 collect this data 
 

2004 AR Issues: 
MOES data 
analysis may 
extend to 10/2003 

IR 8.1.2 (23) 
Distance to 
the Nearest 
School 

Definition: 
Percentage of 
Children 6-12 
Residing with in 5km 
of a School (or NFE 
site) 

 

 

 

 
Unit of Measure: 
Percentage 

Weak  UBOS 
 
 
 
 
 
UPHOLD survey 

UBOS Percentage of 
children age 6-18 
distance to nearest 
primary school 
 
UPHOLD  may not 
collect this data 

Reported before: 
UBOS 
 
Next data due: 
unknown 
 
2004 AR Issues:  
Definition, UBOS 
data is collected at 
intervals of 2 &5 
years, 

IR 8.1.3 (1) 
Bednet Use 

Definition: 
Percentage of 
Respondents who 
Slept Under a Bednet 
the Previous Night 

 

 
Unit of Measure: 
Percentage 

Weak  CMS Same Reported before: 
CMS 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.1.3 (2) 
IEC/BCC 
Campaigns 

Definition: Number 
of People Reached 
via IEC/BCC 
Campaigns. 
(Disaggregated by 

 Not valid   Reported before: 
unknown 
 
Next data due: 
unknown 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

message and media 
type).  

 

 

 
Unit of Measure: 
Number 

 
2004 AR Issues: 
No data source 
and collecting 
responsibility 

IR 8.1.3 (3) 
Number of 
Sexual 
Partners 

Definition: 
Percentage of 
Respondents with 2 
or more Non-regular 
Sexual Partners in the 
Previous Year  

 
Unit of Measure: 
Percentage 

Weak  UBOS Same Reported before: 
UBOS 2001 
 
Next data due: 
2006 
 
2004 AR Issues: 
Disaggregation 

IR 8.1.3 (4) 
Sexually 
Active 
Respondents 
with Non-
Regular6 
Partners using 
Condom 

Definition: 
Percentage of 
Sexually Active 
Respondents with 
Non-Regular7 
Partners who Report 
Condom Use at Last 
Sex with a Non-
Regular Partner 

 
Unit of Measure: 
Percentage 

Weak  UBOS Percentage of sexually 
active respondent who  
had sexual intercourse 
with non-cohabiting 
partner in the past year 
who reported use 

Reported before: 
UBOS 2001 
 
Next data due: 
2006 
 
2004 AR Issues: 
Definition, 
disaggregation 

IR 8.1.3 (5) Definition: Weak  UBOS Percentage of sexually Reported before: 

                                                 
6 Non-regular defined as non-marital, non-cohabiting. 
7 Non-regular defined as non-marital, non-cohabiting. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Sexually 
Active 
Respondents 
using condom 
use at last sex 
with a regular 
partner 

Percentage  of 
sexually active 
respondents who 
report condom use at 
last sex with a regular 
partner8 

 
Unit of Measure: 
Percentage 

active respondent who  
had sexual intercourse 
with spouse or 
cohabiting partner in 
the past year who 
reported use 

UBOS 2001 
 
Next data due: 
2006 
 
2004 AR Issues:  
Definition, 
disaggregation 

IR 8.1.3 (6) 
HIV/AIDS/he
alth 
Education 
Messages in 
Classroom 

Definition: Number 
of students with 
access to 
HIV/AIDS/health 
education messages 
in the classroom 

 
Unit of Measure: 
Numb er 

Moderate Not valid 
Unclear term 
“access” 

UPHOLD UPHOLD  may not 
collect this data 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 

IR 8.1.3 (7) 
Communities 
Benefiting 
from UPE 
 

Definition: Number 
of communities 
benefiting from UPE 
sensitization 

 

 

 
Unit of Measure: 
Number 

Moderate Not valid 
Unclear  term 
“communities” 

UPHOLD UPHOLD  may not 
collect this data 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
No data source 

IR 8.2 (1) 
Expenditures 

Definition: Annual 
per capita 

Weak  -MOH 
 

Expenditures on drugs 
and medical sundries 

Reported before: 
MOH 

                                                                                                                                                                                                                         
8 This indicator was added at the suggestion of the HIV team. It is not clear that the data to calculate this indicator will be available. A comparable indicator may 
be calculated from the sero-prevalence survey, but data may not be available after that for tracking. 



165 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

on drugs and 
medical 
supplies 

expenditures on 
drugs and medical 
supplies by the MOH 
 
Unit of Measure: 
Dollars per person 
 

 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.2 (2) 
Staffing 
(health)  

Definition: 
Percentage of 
approved posts that 
are filled by trained 
health professionals9 
 
Unit of Measure: 
Number 

Weak  -MOH Same Reported before: 
MOH 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.2 (3) 
Stock levels 
of 6 selected 
commodities 

Definition: Number 
of units of selected 
commodities in the 
National Medical 
Stores. Selected 
commodities include: 
Depo-provera, TB 
blister packs, 
condoms, measles 
vaccines, 
cotrimoxazole, & SP. 
 
Unit of Measure: 
Number 

Weak  -Deliver/NMS 
 

 Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 

IR 8.2 (4) Definition: Percent Weak  -MOFPED  Reported before: 

                                                 
9 This is the indicator that the MOH is tracking; however, caution should be taken when interpreting this indicator as the number of posts filled does not provide 
any indication of whether the posts were filled by the appropriate cadre of health provider. For example, a health facility may be counted in the numerator even if 
a post is filled by under-qualified staff. 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Funds 
allocated to 
social sector 
programs of 
target local 
governments 
that are 
expended 
within the 
financial year. 

of public sector 
health and education 
funds received by 
target districts that 
are expended, 
disaggregated by 
sector. 
 
 
 
 
Unit of Measure: 
Percentage 

-MOH 
-MOES 
-Contractor/ 
Grantee 

MOFPED 
 
Next data due: 
unknown 
 
 
 
 
2004 AR Issues: 

IR 8.2 (5) 
Government 
support for 
TDMS 

Definition:  
Government budget 
for TDMS 
maintained/increased 
or other TDMS 
related indicator to be 
determined 

Weak  -MOES Same Reported before: 
MOES 
 
Next data due: 
unknown 
 
2004 AR Issues: 

IR 8.2 (1) 
Staffing 
(education) 

Definition: Ratio of 
pupils to trained 
teachers 
 
 
 
 
Unit of Measure: 
Ratio 

Moderate  MOES Same Reported before: 
MOES 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.2.1 (1) 
HMIS form 
Completion 

Definition:  
Percentage of 
facilities 
completing the 
HMIS form the 

Moderate  MOH Same Reported before: 
MOH 
 
Next data due: 
9/2003 
 



167 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

previous month 
(disaggregated 
by USAID vs 
non-USAID 
districts) 
 
Unit of Measure: 
Percentage 

2004 AR Issues: 

IR 8.2.1 (2) 
Regular 
Support 
Supervision 
to HSDs  

Definition:  
Percentage of HSDs 
in UPHOLD-
supported districts 
receiving regular 
support supervision 
visits from District 
Health 
Teams/District Social 
Committees, per 
MOH guidelines as 
evidenced by proper 
documentation 
 
Unit of Measure: 
Percentage 

Strong Not valid UPHOLD Same Reported before: 
No 
 
Next data due: 
unknown 
 
 
2004 AR Issues: 
data will be late 

IR 8.2.1 (3) 
Integrated 
HIV/AIDS 
Strategic Plan  

Definition:  
Number of 
districts with 
HIV/AIDS 
strategic plan 
integrated into 
district 

Strong  AIM 
 
 
 
 
 
 
 
 

AIM Number of AIM 
districts with  an 
integrated  multi-
sectoral HIV/AIDS 
strategic and annual 
work plans clearly 
developed 
 
UPHOLD same 

Reported before: 
No 
 
Next data due: 
9/2007 
 
2004 AR Issues: 
definition, 
aggregation, 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

development 
plans, costed 
work plans, and 
M&E systems in 
place 
 
 
Unit of Measure: 
Number 

UPHOLD double counting 

IR 8.2.1 (4) 
Regular 
Support 
Supervision 
to Primary 
Schools  

Definition:  
Percentage of 
primary schools in 
target districts 
receiving regular 
support supervision 
visits from the 
Education Standards 
Agency (ESA), per 
MOES/ESA 
guidelines, evidenced 
by proper 
documentation 
 
Unit of Measure: 
Percentage 

  AIM 
 
 
UPHOLD 

AIM not collecting this 
data 
 
UPHOLD may not 
collect this data 
 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
No data source 
and collecting 
responsibility 

IR 8.2.2 (1) 
Funds 
Dispersed to 
Private Health 
Facilities 

Definition:  
Percentage of 
funds in USAID 
supported 
districts 
dispersed to 

Weak Unclear AIM 
 
 
 
 
 
 
UPHOLD 

AIM Funds extended to 
private health facilities 
in USAID supported 
districts 
 
UPHOLD may not 
collect this data 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
Definition 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

private health 
facilities (is this 
a reasonable 
expectation?) 
 
 
Unit of Measure: 
Percentage 

IR 8.2.2 (2) 
Private 
Health 
Facilities 
in District 
Work 
Plans 
 

Definition:  
Number of 
USAID-
supported 
districts that 
include private 
health facilities 
into their work 
plans 
 
Unit of Measure: 
Number 

Moderate  AIM 
 
UPHOLD 

AIM same 
 
UPHOLD may not 
collect this data 
 

Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.2.2 (3) 
Loans To 
Private Health 
Providers 

Definition:  
Number of loans 
made to private 
health providers 
via USAID-
supported micro 
finance 
institutions  

Strong  CMS Same Reported before: 
CMS 
 
Next data due: 
9/2003 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 
Unit of Measure: 
Number  

IR 8.2.2 (4) 
Health 
Providers 
Borrowing 
From Micro 
Finance 
Institutions 

Definition:  
Number of 
health providers 
borrowing from 
USAID-
supported micro 
finance 
institutions  
 
Unit of Measure: 
Number 

Strong  CMS Same Reported before: 
CMS 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.2.2 (5) 
Private Sector 
Initiatives 
Supported to 
Address Any 
Aspect of 
HIV/AIDS 

Definition: Number 
of private sector 
initiatives supported 
through USAID to 
address any aspect of 
HIV/AIDS 
(prevention, care, and 
support) 
 
Unit of Measure: 
Number 

Strong  AIM 
 
UPHOLD 

AIM same 
 
UPHOLD may not 
collect this data 
 

Reported before: 
No 
 
Next data due:  
9/2003 
 
2004 AR Issues: 

IR 8.3 (1) 
Target 
policies 
adopted by 
appropriate 
body and 
implemented 

Definition:   Progress 
toward new or 
revised policies 
according to the 
following criteria: 
Costed action plan 
Policy disseminated 

Weak Multi-
dimensional 

-MOES 
-MOH 

 Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Resources allocated 
Evidence of 
Implementation 

 
Target policies:   
     -Public-
private 
partnership 
policy (MOH) 
     -Malaria 
treatment policy 
(MOH) 
     -[Food 
fortification 
policy (Suzanne 
to update)] 
     -Condom 
Distribution 
Policy (MOH) 
     -VCT Policy 
(MOH) 
     -ARV Policy 
(MOH) 
     -OVC Policy 
     -School health 
policy (MOES) 
     -Textbooks in 
the hands of 
children policy 

Data may be late 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

(MOES) 
     -PIACY 
Policy (MOES) 
 
Unit of Measure: 
N/A; this is a 
qualitative indicator 
of policy 
development 

IR 8.3 (2) 
AIDS 
Program 
Effort Index 
(API) 

Definition: Average 
score given to a 
national program by a 
defined group of 
knowledgeable 
individuals asked 
about progress in 
over 90 individual 
areas of 
programming, 
grouped into 10 
major components 
(disaggregated by 
component: political 
support, policy 
formulation, 
organizational 
structure, program 
resources, evaluation 
and research, legal 
and regulatory 
aspects, human 
rights, prevention 
programs, care 
programs, and service 

Weak Multi-dimension 
Subjectivity 
Not reliable 

- Key informants from 
line ministries and 
NGOs, international 
consultants familiar 
with Uganda, and other 
key informants 

POLICY Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
No data sources 
and collecting 
responsibility 



173 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

availability) 
 
Unit of Measure: 
Percentage 

IR 8.3 (3) 
Collaboration 
with 
Parliament  

Definition:  Number 
of presentations made 
by SO8 team to 
Parliament in the 
previous year 
 
 
Unit of Measure:  
Number 

Strong  -SO8 Team  Same Reported before: 
No 
 
Next data due: 
9/2003 
 
2004 AR Issues: 

IR 8.3.1 (1) 
Districts 
Include a 
Member of a 
Community-
Based 
Organization 
on Their YSA 
Team 

Definition: Number 
of USAID-
supported 
districts 
that include 
a member 
of a 
community-
based 
organizatio
n on their 
YSA team 

 
 
 
Unit of Measure:  
Number 

Strong Not valid AIM 
 
 
UPHOLD 

AIM not collecting this 
data 
 
UPHOLD may not 
collect this data 
 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
No data source 

IR 8.3.1 (2) 
CBOs 
Receiving 
Grants from 
Projects 

Definition:  Number 
of CBOs 
receiving 
grants 

Strong Not valid AIM 
 
UPHOLD 
 
 

AIM same 
 
UPHOLD may not 
collect this data 
 

Reported before: 
No 
 
Next data due: 
9/2003 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

through 
USAID 
supported 
projects 

 
 
 
 
Unit of Measure:  
Number 

TASO 
 
 
 
AIC 

TASO Number of 
CBOs supported by 
TASO 
 
AIC same 

 
2004 AR Issues: 
Definition 

IR 8.3.1 (3) 
Public -Private 
Partnerships 
in 
Community-
Based Health 
or Education 
Related 
Activities 

Definition:  Number  
of public-
private 
partnership
s in USAID -
supported 
districts 
participatin
g in 
community-
based 
health or 
education 
related 
activities 

 
Unit of Measure:  
Number 

 Unclear term 
“partnership” 

AIM 
 
 
 
UPHOLD 

AIM no indication of 
collecting this data 
 
UPHOLD same 

Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
Data my be late 

IR 8.3.2 (1) 
HIV/AIDS 
Community 
Initiatives or 
Organizations 
Receiving to 

Definition: Number 
of 
HIV/AIDS 
community 
initiatives 
or 

  AIM 
 
UPHOLD 

AIM same 
 
UPHOLD same 

Reported before: 
No 
 
Next data due: 
9/2003 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Implement 
Prevention, 
Care, And 
Support 
Programs  

organizatio
ns receiving 
support 
from 
USAID to 
implement 
prevention, 
care, and 
support 
programs.(e
xcluding 
OVC) 

 
Unit of Measure:  
Number 

2004 AR Issues: 

IR 8.3.3 (1) 
Target 
Policies 
Developed 

Definition:  Target 
policies being 
developed 
 
Unit of Measure: 
Evidence of Target 
Policies in Place 

  MOH 
MOES 

 Reported before: 
No 
 
Next data due: 
unknown 
 
2004 AR Issues: 
Data may not be 
available 

SO 9:  More Effective and Participatory Governance 

SO9- 1. 
District score 
on the LGDP 
index 
(moved up 
from IR level 
indicator) 

 Definition: The 
LGDP index 
measures a local 
government’s 
governance capacity 
in terms of vision of 
leadership/availabilit
y of plan, financial 

Moderate  
 

Could be more 
direct under IR 

9.1.1 
 

No project 
provides/collects this 
data. The source is 
Ministry of Local 
government report 
(PMU) 

  
 
 
 

Same data 

Reported 
before:MoLG 
 
Next data due: 
October 2003 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

management and 
participation of 
marginalised groups.  
A rise on the LGDP 
scale shows 
strengthened local 
government capacity 
Unit of 
measurement:   
Index Score 

SO9-2. 
Number of 
ex-
combatants , 
formerly 
abducted 
children, 
child soldiers 
reintegrated 
into 
communities 

Definition:  
Reintegration is 
achieved if:  

o Ex-
combatants 
and FAC 
return to 
their 
communities 

o Returnees 
remain in 
their 
communities 
for at least 
one year 
after return 

o Returnees 
participate 
in 
communal 
activities 

Unit of 
measurement:  
Number 
 

 
Moderate 

 
 

Not a true measure 
of the result  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Integrated project for the 
return and reintegration of 
Reporters and formerly 
abducted children through 
information, counseling 
and referral services 
(ICRS)-IOM  

-Number of 
reporters received, 
counseled and re-
united with their 
families. 
 
-Number of ex-
combatants and 
groups benefiting 
from community 
activities. 

Reported before: 
IP-IOM 
Next data due: 
October 2003 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

 
 
 
 

SO9-3. 
Number of 
CSOs 
submitting 
written 
comments to 
parliamentar
y committee 
hearings 

Definition: Nature 
and interest area 
CSOs will be 
specified 
 
Unit of 
measurement:  
Number 

 
 
Moderate 

Not valid (true) 
measure  
 

Uganda Legislative 
Support Activity 
(LSA) 

CSOs making 
submissions in 
parliamentary 
committee hearings 

Reported before: 
IP-LSA 
Next data due: 
October 2003 
 
2004 AR Issues: 

IR 9.1 
1.Number of 
bills 
substantively 
reviewed by 
parliamentar
y committees 
before 
enactment 

Definition: Bills are 
substantially 
reviewed if: 

• Relevant 
committee 
requests 
technical 
analysis 
from 
parliamentar
y technical 
staff. 

• The 
technical 
analysis is 
sited during 
debate 

• Oral and 
written 
submissions 
regarding 

Moderate  
Not valid (true) 
measure 
 
 
Use of more 
meaningful ways 
other than numbers  
makes it  clear  

Uganda Legislative 
Support Activity 
(LSA) 

 
Same data 

Reported before: 
IP-LSA 
 
Next data 
due:October 2003 
 
2004 AR Issues: 



178 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

the bill are 
received 
from 
interested 
CSOs 

Unit of 
measurement:  
Number 

IR 9.1 
2. Number of 
Private 
Members 
Bills 
introduced 
by MPs 
(new 
indicator) 

Definition:  
Introduction of 
Private Members 
Bills reflects 
increasing 
understanding of 
separation of powers 
and MPs’ roles as 
legislators 
Unit of 
measurement:   
Number 

Moderate 
 
 
 
 
 
 
 
 
 
 

 
Use of numbers 
does not make 
clear of what it 

intends to 
measure.(Use of 
more meaningful 
ways is preferred)   

Uganda Legislative 
Support Activity 
(LSA) 

 
 
Same data 

Reported before: 
IP-LSA 
 
Next data due: 
October 2003 
 
2004 AR Issues: 

IR 9.1 
3. Number of 
Target Local 
Government

s whose 
Plans 

integrate 
lower level 
government 
investment 
priorities 

(new 
indicator) 

Definition:  The 
annual LGDP district 
assessment report 
evaluates each 
District Development 
Plan on seven criteria 
– one of which is 
integration of lower 
level government (i.e. 
LC3 and village) 
investment priorities.  
Integration of lower 
level priorities 
reflects increased 
understanding of 

Moderate  
Not valid (true) 
measure of the 
result 

 
Use of more 
meaningful ways 
other than    
 “ numbers”  
would make it 
clearer 

 
SDU 

Target local 
governments in which 
sector plans are taken 
into account as one of 
the top priorities. 

Reported before: 
MoLG, IP-SDU 
Next data due: 
September 2003  
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

devolution of powers. 
Unit of 
Measurement:  
Number 

IR 9.1.1 
1.  Number 
of specific 
commitment
s in target 
LG District 
Devt. Plans 
met during 
the financial 
year 

Definiti on:  Each 
District Development 
Plan (DDP) lists 
specific actions that 
the District commits 
to achieving during a 
specific time period.  
Movement upward in 
the number of 
commitments 
achieved indicates 
increased Local Govt. 
ability to implement 
their plans. 
Unit of 
measurement:  
Number 

Moderate Use of more 
meaningful ways 
other than    
 “ numbers”  
would make it 
clearer  

 
 
 
 
 
 
 
 
 
 
 
 

SDU Improved economic 
development 
environment 

 
1b-Improved 
financial managent 
in the health sector 
 1b-Imroved 
efficiency in 
graduated tax 
collection. 

Reported before: 
MoLG, IP-SDU 
 
Next data due: 
September 2003  
 
2004 AR Issues: 

IR 9.1.1 
2. Percentage 
of funds 
released to 
target Local 
Govts. that 
are expended 
within the 
financial 
year  

Definition: 
Inadequate local 
government capacity 
to utilize funds within 
the FY has led to the 
return of these funds 
to the treasury. 
Increased usage of 
funds released to 
them is a 
demonstration of 
increased local 
government capacity 
to deliver services. 

 
Moderate 
 
 
 
 
 
 
 
 
 
 
 
 

--Multi-
dimensional 
--Unclear 
terms such as 
basing on 
percent of 
funds utilized 
alone may be 
misleading. 
Diversion of 
funds may 
lead to its 
increased use. 
What if the 
indicator is 

-No project provides this 
Information to USAID. 
 

 
 
 
Same data 

Reported before: 
MoLG, IP-SDU 
 
Next data due: 
September 2003  
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

Unit of 
measurement:  
Percentage 

 
 
 
 
 

" Percent of 
funds 
allocated 
from the 
center to 
target local 
governments 
which are 
expended 
within one 
financial year 
in compliance 
with laws and 
regulations” 

IR 9.1.2 
1. Number of 
target CSOs 
having a 
legislative 
agenda with: 
a) Parliame

nt 
b) Local 

Govt 
 

Definition:   A CSO 
has a legislative 
agenda if it has 
identified specific 
activities in its annual 
workplan that involve 
engaging the 
national/district 
legislature.   
 
Units of 
measurement:   
Number with 
national level 
agenda 
Number with local 
level agenda 

 
Moderate 

 
Use of more 
meaningful ways 
other than    
 “ numbers”  
would make it 
clearer 
 

--Strengthening 
Decentralization in 
Uganda (SDU) 
 
-- Uganda Legislative 
Support Activity (LSA) 

a) Target CSOs 
advocating for 
constituent interests. 

b) Target CSOs active 
in advocacy 
coalitions for policy 
reform 

 
 
c) Number of target 

CSOs having a 
legislative agenda 
with Parliament 

 
d)  
 
 

Reported before: 
IP-SDU, LSA 
 
Next data due: 
October 2003 
 
2004 AR Issues : 

IR 9.1.2 
2. Number of  
target CSO 
legislative 

Definition:  A 
legislative agenda 
item is reflected in 
legislation if the text 

Moderate 
 
 
 

Despite the 
definition given, 
this indicator 
seems to be 

--Strengthening 
Decentralization in 
Uganda (SDU) 
 
 

c) Participation index 
 
 
 

Reported before: 
IP-SDU, LSA 
 
Next data due: 



181 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

agenda items 
reflected in: 
e) Parliame

nt bills 
or 

f) Local 
Govt, 
actions 

of the bill or bylaw 
was changed either 
directly or indirectly 
in a way that brings it 
closer to the intent of 
the CSO’s legislative 
agenda item. 
Units of 
measurement:    
Number with national 
level agenda 
Number with local 
level agenda 

 
 
 
 
 
 
 
 

subjective in 
nature.   There 
needs a way of 
ensuring that it 
is assessed the 
same way each 
year. 

--Uganda Legislative 
Support Activity (LSA 

 
 
d) Number of CSO 

legislative agenda 
items reflected in 
bills enacted by 
Parliament 

 
 

October 2003 
 
2004 AR Issues: 

IR 9.1.3 
1. Number of 
parliamentar
y committees 
that request 
information 
from the 
Parliamentar
y Budget 
Office or the 
Parliamentar
y Research 
Service 

Definition:  A 
parliamentary 
committee has 
requested such 
information if the 
chair has made a 
written request to the 
director of either such 
office, or a verbal or 
other request for such 
information is 
documented in 
writing by the 
director or the 
committee clerk. 
 
Unit of 
measurement:  
Number  

Strong 
 
 
 
 
 
 
 
 
 
 
 
 
 

Indirect 
 
Use of more 
meaningful ways 
other than    
 “ numbers”  
would make it 
clearer 
 

--Uganda Legislative 
Support Activity (LSA 

• Number of 
Parliamentary 
committees that 
request  information 
from the 
Parliamentary Budget 
Office or the 
Parliamentary 
research service 

 

Reported before: 
IP-LSA 
Next data due: 
October 2003 
 
2004 AR Issues: 

IR 9.1.3 
2. Number of 
bills for 

Definition:  The 
Parliamentary Budget 
Office was created to 

 
 
Strong 

No  Issue 
 

 
Uganda Legislative 
Support Activity (LSA 

  
Same data 

Reported before: 
IP-LSA 
Next data due: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

which 
budgetary 
impact 
analysis is 
drafted by 
Parliamentar
y Budget 
Office  

serve as a resource 
for MPs in evaluating 
bills.  Increasing 
generation of budget 
impact analyses 
demonstrates 
increased capacity to 
link legislation to 
budget policies. 
Unit of 
measurement:  
Number 

October 2003 
 
2004 AR Issues: 

IR 9.2 
1. Number of 
IDPs living 
in camps in 
target areas 

Definition: IDPs will 
be disaggregated by 
sex.  Decreasing 
number reflects 
increasing security in 
the area. 
Unit of 
Measurement: 
Number 

Weak  
Not a direct true 
measure of the 
result. 

No IP collects/provides 
this information 
 
-The source is WFP and 
UN OCHA 

 
 
Same data 
 
 
        

Reported before: 
2003 AR 
Next data due: 
 
2004 AR Issues: 

IR9.2 
2. Volume of 
agricultural 
production 
in target 
areas 

Definition: 
Agricultural 
production will be 
aggregated by 
specific food and 
cash crops (specific 
to Acholi and the 
West).   Increased 
production reflects 
successful mitigation 
and/or reduction in 
conflict. 
Unit of 
Measurement: Tons 

moderate Indirect  
 
FAO and Ministry of 
Agriculture 

 
 
 
Same data 

Reported before: 
2003 AR 
Next data due 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

IR 9.2.1 
1. Number of 
peace 
dialogue 
meetings 
held that 
identify at 
least one new 
action item 
for reducing 
conflict 

Definition: Dialogue 
meetings shall 
involve at least five 
people – including 
representatives from 
CSOs, community 
and traditional 
leaders, and interfaith 
groups. Action items 
include meetings to 
influence senior 
officials, media 
announcements, 
agreements to turn in 
weapons, reduce 
bride prices and 
eliminate celebrations 
for cattle raiding, etc. 
Unit of 
Measurement: 
Number 

Moderate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

No  Issue 
 

IOM 
 
 
 
 
 
 
 
 
Conflict mitigation 
and prevention in 
Obongi County –
AAH 
 
 
 
 
 

1. Number of dialogue 
on peace and 
reconciliation issues 

2. Number of dialogue 
engagement on 
amnesty and peace 
held 
 

3. Joint community 
crisis intervention 
teams (JCCIT’s) 
established between 
refugees and 
nationals and meeting 
at least quarterly 

Reported before: 
IP-IOM 
Next data due: 
October 2003 
 
2004 AR Issues: 

IR 9.2.1 
2. Number of 
peace 
dialogue 
action items 
resulting that 
are 
implemented 

Definition:  An 
action item has been 
implemented if some 
action has been taken 
to implement the item 
and other 
organizations 
affected by the action 
item are aware that 
implementation 
efforts are being 
made. 
Unit of 

Moderate 
 
 
 
 
 
 
 
 

Not a true measure 
of the result 
 
 
Use of more 
meaningful ways 
other than    
 “ numbers”  
would make it 
clearer 

 

 
IOM 

--Community 
events to review 
progress and 
experiences in the 
reintegration of 
reporters and 
children 
 
--Number of 
activities promoting 
community based 

Reported before: 
IP-IOM 
Next data due: 
October 2003 
 
2004 AR Issues: 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

measurement: 
Number 

peace 

IR 9.2.1 
3.  Number 
of CSOs that 
have 
increased 
capacities to 
organize 
peace 
dialogues 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Definition: Milestone 
indicator showing 
increased capacities: 
Has the NGO: 
Established realistic 
long-term goal, 
vision, results, and 
how to measure? 
Developed an agenda 
of progressive 
steps/implementation 
plan? 
Added/developed 
new innovative 
approaches to peace 
dialogue? 
Diversified its 
financial resource 
base and/or 
developed new fund-
raising approaches? 
Diversified/expanded 
its human resource 
base? 
Actually resolved a 
conflict or 
disagreement to the 
satisfaction of all 
parties? 
Unit of measurement: 
Number 

 
 
 
Moderate 

 
 
 

No  Issue 
 

 
 
 
IOM 

 
 
 
Number of 
communities with 
reconciliation programs  
 
Improved capacity of 
local partners and 
NGOs to assist in 
reintegration(in terms 
of staff, infrastructure, 
experience and 
commitment. 

Reported before: 
IP 
Next data due: 
October 2003 
 
2004 AR Issues: 

IR 9.2.2 
1. Number of 

Definition: Formerly 
abducted children are 

 
 

 
 

       Reported before: 
IP, 2003 AR 
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ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

formerly 
abducted 
children 
enrolled in 
school or 
vocational 
training 

children who were 
abducted to become 
child soldiers, sex 
slaves or porters for 
rebel forces, and who 
have returned to their 
communities through 
escape, release, or 
capture by 
government forces. 
School is formal 
primary or secondary 
education. Vocational 
training includes 
institutional training 
and apprenticeships. 
Disaggregated by 
sex. 
 
Unit of 
measurement:   
Number 

 
Moderate 

 
 

No  Issue 
 

 
IOM 

Numbers of 
returnees benefiting 
from formal 
education. 

 
Next data due: 
October 2003 
 
2004 AR Issues: 

IR 9.2.2 
2.  Number 
of victims of 
torture 
successfully 
treated or 
rehabilitated 
and 
integrated in 
communities 

Definition: Victims 
of torture include 
victims of rape, threat 
of death, 
disability/dismember
ment, threats against 
family members, 
abuse and 
abandonment.  
Assistance includes 
treatment, 
community 
rehabilitation, victims 

 
Moderate 

Not  practical 
 
-Not easy to 
collect data from 
suggested Sources 
 
Unclear terms 
such as indicator  
boundary(covera
ge) definition. 
 
Costly-coverage 
may be big. 

No IP collects this 
information. 
 
The sources areCSOs 
and LGs, Center 
records, hospital and 
unit records. 

 
 
 
 
 
Same data 
 
 
 
 
 
 
 

Reported before: 
2003 AR 
 
Next data due:??? 
 
2004 AR Issues: 



186 

 

 

ISP Performance Indicator 
(Current PMP) 

Indicator 
 Number 

Indicator 
Description/ 

Definition 

Attributable to 
USAID 

(Strong, Moderate or 
Weak) 

Indictor 
Quality 
Issues 

Implementing Partner 
Data Sources 

Specific Data 
Provided by Source 

ISP 
Baseline & 

& Reporting  
Data Situation 

return to 
communities and stay 
for one year and 
participate in 
community activities.  
Disaggregated by 
sex. 
Unit of 
measurement: 
Number 
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Appendix I 
 

Timeline Showing Data Availability by Implementing Partner 
 

ISP 2002-2007 Performance Reporting Frequency Data Availability by Project Source 
FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 

Activity 

12/01 3/02 6/02 9/02 12/02 3/03 6/03 9/03 12/03 3/04 6/04 9/04 12/04 3/05 6/05 9/05 12/05 3/06 6/06 9/06 12/06 3/07 6/07 9/07 
SO7 

BEC Q Q Q Q Q Q Q Q Q Q Q Q Q Q           
ARD                         
Mountain 
Gorilla 

 Q Q Q Q Q Q Q Q Q Q Q Q Q Q          

 NUAIS                         
Dairy 
Development 

Q Q Q Q Q Q Q Q Q Q Q Q             

IDEA Q Q Q Q Q Q Q Q Q Q Q              
SPEED Q Q Q Q Q Q Q Q Q                
DCA                          
WOCCU/SA
CCO  

Q Q Q Q Q Q Q Q Q Q               

PL 480  - 
CRS  

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q       

PL 480 – 
ACDI/VOCA 

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q       

PL 480 – 
WVA 

                        

PL 480 – 
Africare  

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q          

SO 8 
BEPS Q Q Q Q Q Q Q Q                 
Connect-Ed Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q          
UPHOLD/Ser
vices 

    Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q 

AIM Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q      
CMS/AIDS 
Mark  

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q 

 POLICY 
PROJECT* 

                        

 BASICS II*                         
 DELIVER*                         
SO 9 

AAH Q Q Q Q Q Q Q Q                 
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ISP 2002-2007 Performance Reporting Frequency Data Availability by Project Source 
FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 

Activity 

12/01 3/02 6/02 9/02 12/02 3/03 6/03 9/03 12/03 3/04 6/04 9/04 12/04 3/05 6/05 9/05 12/05 3/06 6/06 9/06 12/06 3/07 6/07 9/07 
SDU  2Q 2Q 2Q 2Q                
LSA    Q Q Q Q Q Q Q Q Q Q            
CRD                         
IOM    Q Q Q Q Q Q                

 
KEY 
*        Last performance reporting quarter not known  
BEC –  Biodiversity & Environmental Conservation 
ARD –   Agro forestry Research and Development 
NUAIS – Northern Uganda Agricultural Information Services 
IDEA –  Investment Developing Export Agriculture 
SPEED- Support for Private Enterprise Expansion and Development 
REAP –  Rural Economic and Agricultural Project 
DCA –    Development Credit Authority 
WOCCU/SACCO – World Council of Credit Unions Incorporated 
PL 480-CRS –  Catholic Relief Services 
PL 480 -ACDI/VOCA  
PL-480-WVA –  World Vision Activity 
BEPS –   Basic Education Policy Support 
UPHOLD –   Uganda Program for Human and Holis tic Development 
AIM –   AIDS/HIV Integrated Model District 
CMS / AIDS Mark –   Commercial Marketing Services 
PPFS –   Policy Project Field Support 
BASICS II-Basic Support for Institutionalizing Child Survival II 
AAH –   Aktion Africa Hilfe -Conflict Mitigation / Obongi 
SDU –    Strengthening Decentralization in Uganda 
LSA –     Legislative Support Activity 
CRD –    Community Resilience Dialogue 
IOM-      International Organization for Migration 
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Appendix J 
 

USAID/Uganda Performance Targets and Current Performance Indicators 
 

 
Life of Strategy (2007) 
Targets  Set in the ISP 

 
Annual Targets set  for FY 2003 in the Standard 

Performance Measures Annex to the  
Annual Report for FY 2002 

Indicator 
Included in 

Current  
Mission PMP 

Household income in selected regions  
$1,520 

   
SO 7 (1) 

Number of off-farm enterprises Micro:  375,000 
SMEs:  2,500 

   
SO 7 (2) 

Employment generation in on-and off-farm 
enterprises 

 
Micro:  750,000 
SMEs:  25,000 

   
SO 7 (3) 

   
Hectares under approved management plans 

 
5,400,108 

 
No 

 
Total fertility rate  

 
6.5 

   
SO 8 (1) 

 
HIV prevalence among adolescent men and 
women 

 
 

2.0/5.0 

   
 

No 
 
Under five mortality rate 

 
142 

   
SO 8 (3) 

 
Secondary school qualification rate 

 
47.0 

   
No 

 
Contraceptive prevalence rate 

 
26 

   
IR 8 (2) 

 
 

  
Total condom sales 

 
10,800,000 

 
IR 8.1.2 (21) 

 
Immunization coverage 

 
47 

   
SO 8 (4) 

 
HIV prevalence, pregnant women 

 
4.0/6.0 

   
SO 8 (5) 
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Life of Strategy (2007) 
Targets  Set in the ISP 

 
Annual Targets set  for FY 2003 in the Standard 

Performance Measures Annex to the  
Annual Report for FY 2002 

Indicator 
Included in 

Current  
Mission PMP 

   
Number of individuals reached by community 
and home based care programs  

Male:  
13,920 

Female:  
20,881 
Total: 

34,801 

 
SO 8.1 (6) 

  Number of orphans and vulnerable people 
reached 

 
0 

 
SO 8.1.2 (7) 

   
Number of individuals reached by 
antiretroviral (ARV) treatment programs  

Male: 
400 

Female: 
600 

Total: 
1,000 

 
SO 8.1 (7)  

& 
SO 8.1. (8) 

  Number of insecticide impregnated bed-nets 
sold (Malaria) 

 
100,000 

 
SO 8.1.2 (3) 

  Proportion of districts implementing the 
DOTS Tuberculosis strategy 

 
80% 

 
No 

Average test scores for P3 and P6 P3: 50/88 
P6: 52/90 

   
SO 8 (7)_ 

  Number of children enrolled in primary 
schools affected by USAID basic education 
programs  

Male:  
3,024,535 

Female: 
3,000,000 

   Total: 
6,024,535 

 
No 

Financial resources released to local 
governments as grants  

 
 
 

Ushs.  982 
billion 

   
 

No 

Number of ex-combatants reintegrated into 
communities 

 
 

FAC: 3,360 
Reporters: 636 

   
SO 9 (2) 
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Life of Strategy (2007) 
Targets  Set in the ISP 

 
Annual Targets set  for FY 2003 in the Standard 

Performance Measures Annex to the  
Annual Report for FY 2002 

Indicator 
Included in 

Current  
Mission PMP 

CSOs making submissions in Parliamentary 
committee hearings 

 
 

40 

   
SO 9 (3) 

Funds allocated to target local government that 
are expended within the financial year 

 
 

95% 

   
SO 9.1.1 (2) 
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Appendix K 
 

Implementing Partner Information on Cross Cutting Themes 
 
Gender 
Implementing Partners under all three SOs are gathering data relevant to this cross-cutting 
theme.  SO 7 and SO 8 Implementing Partners are disaggregating data on the basis of gender 
where it seems to be relevant and some SO 9 Implementing Partners have gender specific targets. 
Examples are SPEED data under SO7 is gender disaggregated, AIM under SO8 is mainstreaming 
gender in capacity building activities undertaken and under SO9, SDU looks at the level of 
gender participation in Local Government council meetings 
 
Conflict 
PL 480 projects, rather than SO 7 projects, indicate that they are working in areas that make their 
data relevant from a conflict perspective.  The same is true for the AIM and CMS/AIDSMark 
activities under SO 8.  All four for the SO 9 Implementing Partners indicated that some of the 
data collected is relevant for a cross-cutting analysis from a conflict perspective. For instance 
under SO7 and SO8, AIM in collaboration with CRS operate in Pader district. Under SO9, both 
AAH and IOM activities are operating in conflict areas of Northern Uganda. 
 
ICT 
While fewer Implementing Partners said that the data they are collecting is relevant from an ITC 
perspective, some do have useful information.  The SPEED activity under SO 7 has a 
Management Information System that links all Microfinance Institutions, Connect Ed under SO 
8 offer services that are ICT based where by Primary Teachers Colleges are linked and SDU, 
LSA and IOM under SO 9 all indicated that at least some of their data could help with a cross-
cutting analysis from this perspective. SDU assisted target local governments to have a 
computerized tracking system in which revenues and grants, loans are managed. 
 
HIV/AIDS 
As might be expected, SO 8 Implementing Partners such as AIM and CMS responded positively 
with respect to the relevance of their data from this perspective.  In addition both SDU and LSA 
indicated that their data was relevant as well, with LSA offering that some of the NGOs with 
which they work have focused their advocacy activities on this theme. 
 
Food Security 
Eco-Trust, IDEA and Land O’Lakes under SO 7 all have information that is pertinent from a 
food security perspective, as do the PL 480 activities managed by Africare and ACDI/VOCA.  
AIM and CMS/AIDSMark under SO 8 as well as AAH, SDU and IOM under SO 9 also report 
that they have data that is relevant from this perspective. Under SO8, IDEA supports 
technological transfer to increase food production, for SO8 under AIM, food security is a 
component home care for Persons living with Aids and orphans while IOM under SO9 looks at 
quantity of food provided and numbers fed in the center. 
 


